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NOTE ON THE EVALUATION PROCESS AND REPORT 
 
This independent evaluation was managed by ILO-IPEC’s Design, Evaluation and Documentation 
Section (DED) following a consultative and participatory approach. DED has ensured that all major 
stakeholders  were  consulted  and  informed  throughout  the  evaluation  and  that  the  evaluation  was 
carried out to highest degree of credibility and independence and in line with established evaluation 
standards.  
 
The  evaluation  was  carried  out  by  a  team  of  external  consultants
1.  The  field  mission  took  place 
between 9 and 26 March, 2009. The opinions and recommendations included in this report are those of 
the authors and as such serve as an important contribution to learning and planning without necessarily 
constituting the perspective of the ILO or any other organization involved in the project. 
 
 
 
 
 
 
 
 
Funding for this project evaluation was provided by the United States Department of Labor. This report does not 
necessarily reflect the views or policies of the United States Department of Labor nor does mention of trade 
names, commercial products, or organizations imply endorsement by the United States Government. 
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vii
 EXECUTIVE SUMMARY 
 
This report is the final independent evaluation of the Project “Contribution to the Prevention and 
Elimination of the Commercial Sexual Exploitation (ESC) of Boys, Girls and Adolescents in Central 
America, Panama and the Dominican Republic” (RLA/02/P51/USA). The Project has been financed 
by the United Status Department of Labor (USDOL) and executed by the International Programme for 
the Elimination of Child Labour (IPEC) of the International Labour Organization (ILO) based in the 
sub regional office of San José in Costa Rica. The activities started in August 2002 with a budget of 
US$ 3.795.285, and in November 2005 it was extended (Phase II) for US$ 4.966.817, ending in April 
2009. 
The evaluation has been done by a team of evaluation consultants between the months of March and 
April 2009. It started with a desk review and telephone conversations with USDOL representatives in 
Washington and IPEC in Geneva. During three weeks, the team has visited Costa Rica, Guatemala, 
Belice,  El  Salvador,  Nicaragua,  Honduras  and  Panama.  It  has  produced  100  interviews  amongst 
Project staff, state officials, members of the NGOs and implementing agencies, members of the trade 
unions,  employers,  independent  consultants,  journalists  and  beneficiaries  and  their  families.  The 
information extracted from the interviews has complemented the discussions and presentations of the 
stakeholder workshop, which was carried out in San José during the 24th and 25th of March 2009.  
Overall, the counterparts interviewed expressed that in the seven years of the Project duration, the 
Project  has  had  its  important  achievements  in  the  fight  against  Commercial  Sexual  Exploitation. 
Amongst the most important achievements of the Project it is the role that the Project has in the 
awareness raising and recognition of the problem, the legislative reforms and changes observed the 
development  of  national  plans  and  the  strengthening  of  the  interinstitutional  committees  against 
CSEC.   
The Project defined as its global objective to “Contribute to the prevention and elimination of the 
commercial sexual exploitation in Central America, Panama and the Dominican Republic”. At the 
same  time,  the  Project  established  three  strategic  main  pillars:  1.  Horizontal  Cooperation,  2. 
Institutional Strengthening or Capacity Building, and 3. Awareness Raising and Social Mobilization.  
The second phase enlarged the number and complexity of activities. It included Belize and the three 
action programmes were expanded into six. As an exit strategy, efforts of coordination with other 
agencies of the United Nations and its cooperation were made. The search for partnerships to sustain 
and continue to follow up the activities that had been initiated by the Project was also intensified.  
The design and conceptualization of the Project was assertive. It understood that being faced to such a 
complex  phenomena,  the  response  had  to  be  integral  and  therefore  include  actions  directed  to 
prevention, sanction and attention. The people interviewed agreed that the regional arrangement was 
the right one for Central America since the distances are short and the environments can be easily 
comparable. The regional platform allowed to compare experiences and help to take advantage and 
enhance the resources available and was careful to adequate them to the national differences. Another 
achievement of the design was the conceptualization of the CSEC as children exploitation and the 
emphasis on the CSEC as a violation to the rights of the girls, boys and adolescents (NNA).   
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The first axis of horizontal cooperation established as objective to enhance the regional collaboration 
and the knowledge exchange to prevent and eliminate CSEC in the region. The principal products 
were centred in training, regional exchanges, the creation and dissemination of regional material, the 
support of agreements and regional networks and a system to follow up on the commitments.  
The workshops, internships and exchanges contributed to achieving the general objective of gathering 
the  responsible  officials  of  the  different  areas  (migration,  police,  judges,  etc)  to  emphasize  the 
importance of the coordination to make progress on the achievements in this issue. The activities left 
established the dynamics of mutual help of information exchange that, amongst the counterparts, have 
had tangible impact in the improvement of the prosecution of crimes in CSEC and trafficking.  
The Project also achieved good work in collecting information generated in its different actions and 
systematising it for its further dissemination.The regional work done with men  was highlighted as an 
innovation to improve the understanding on how the demand of CSEC is generated and the way to 
explore strategies to prevent it.  
The Project supported the development of protocols of national repatriation as instruments to clarify 
the procedures and encourage the inter-institutional coordination in the cases of trafficking. At the 
moment of the evaluation, in the majority of the countries the application was an incipient. The Project 
established memorandums of understandings to make other institutions continue with the follow up of 
the protocols.  
With the objective to achieve an information system that could strengthen the regional exchange and 
allow  to  follow  up  the  achievements,  the  Project,  together  with  other  organizations,  established 
DevInfoLAC CSEC. The training was given in all countries, although at the moment of the evaluation 
only Costa Rica was feeding the system. The use of the system for all the countries of the region will 
depend of its appropriation by the governments and its regular and proper use.   
The second axis strengthening institutional capacity building was defined as an objective to support 
the formulation and execution of national legislation, public policies and programmes. At the same 
time, it defined its two sub-objectives: the creation of interinstitutional entities (commissions and 
committees) and the execution of pilot models of assistance to the victims.   
The Project encouraged the development of national plans of action against CSEC in all the countries. 
The application of the national plans has fluctuated, with its highest achievement in the case of Costa 
Rica,  in  which  the  national  plan  against  CSEC  was  integrated  with  the  national  action  plan  for 
development.  The  challenge  for  the  future  of  the  national  plans  will  be  dependent  on  the  funds 
allocation  and  its  integration  into  wider  public  policies,  such  as  the  plan  to  fight  poverty  or  the 
development plan.   
The  creation  and  implementation  of  the  interinstitutional  commissions  to  define  strategies  and 
coordinate actions was one of the most important legacies of the Project. These commissions are key 
since  they  are  responsible  to  give  continuity  and  sustain  the  achievements  made.  The  Project 
contributed to the creation and strengthening of the commissions in all the countries. However, the 
degree of functioning of these institutions varies from country to country.  
The counterparts highlighted that one of the main achievements of the Project has been its contribution 
to  the  legislative  reforms,  including  the  support  to  the  formulation  of  the  laws  according  to  the  
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international norms. Even if the support to the normative implementation has been highly valued, it 
has been seen that the effective application of the legislation is limited due to the prejudices of the 
justice  operators  and  the  ignorance  of  the  laws.  The  Project  has  tried  to  face  this  issue  through 
informative sessions, workshops and trainings.  
One of its main purposes was to improve the response and attention to the victims through the relevant 
institutions. The Project Developed a cyclical model of articulated response that promotes the integral 
attention  to  the  victims,  based  in  the  rights  of  boys,  girls  and  adolescents.  The  execution  of  the 
programmes in all countries offered the opportunity to explore the model in practice. Each country 
conducted protocols, guides and manuals specified for the specificities of each country. The adoption 
of these protocols by the different national institutions still requires, in the majority of the countries, 
the support and sustainability for its future. The action programmes (APs) generated a great quantity 
of lessons about the attention of victims but it is important to increase the involvement of responsible 
public institutions.  
The  third  axis  of  awareness  raising  and  social  mobilization  was  defined  as  an  objective  to  the 
“increase  in the  individual  and  community  action  to  prevent  and  eliminate  CSEC  and  attend  the 
victims in the region”. The sub objective was “increase awareness raising on CSEC on boys, girls and 
adolescents and trafficking in key sectors of the population”.  
The Project achieved the target of generating more knowledge on the CSEC issue of children under 
age. The majority of the interviewees expressed that in a retrospective view, the main impact from the 
Project was the awareness raising of the problem and the generation of good quality material that can 
still be used by the main public institutions, schools and non governmental organizations (NGOs) for 
their own efforts to raise awareness. The approach of the journalists and mass media had its results 
since the research and journalistim have taken ownership of the subject in a much more responsible 
way. The relation with journalists has also been key to promote and eventually put into practice the 
legislation in some of the countries.   
The information activities to the key stakeholders have contributed to the advance of knowledge in the 
subject in general and the specific responsibilities that the individuals have in their functions, such as 
the teachers or in the health sector. The Project permanently highlighted the criminal nature and hence 
the shared responsibility from the different sectors (including the general population) to denounce the 
cases. Hence, the information on how to denounce, to whom and where has been perceived as very 
useful.  
The incorporation of the trade unions and the employers organizations took place in the second phase. 
It was perceived as a contribution to the integration of the two sectors, both for their contribution to 
their fight against CSEC and for being the natural counterparts for the ILO. In particular, with the 
trade unions the work has been done both at a national and regional level. However, although there 
was progress in the responsibilities of both sectors, the trade unions thought that their involvement in 
the Project was done at a later stage.  
The final evaluation of the first phase highlighted the need to raise awareness of the subject through 
mass media. In the second phase, the Project reached the larger public in all the countries through the 
dissemination of TV spots and radio cuts.   
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Regarding  sustainability,  the  Project  was  assertive  in  looking  for  alliances  and  memoranda  of 
understanding with other institutions, NGOs and other organisms to consolidate the advances made by 
the Project. In this way, it lays out the future work with other institutions in the judicial sector of the 
countries of the region, the support to the repatriation protocols, and the concretion of the system 
DevInfoLac CSEC. Apart from the external support, the main achievement of the Project regarding 
sustainability is based on the national committees.  
The  main recommendations  of the  present report were  made  to the interinstitucional  committees, 
regarding the follow up of the attention protocols to continue to provide a good service to the victims. 
At the same time, it requires a follow up and a periodical monitoring of the execution of the National 
Plans, establishing the degree in which each institution has to fulfil their responsibilities according to 
their National Plan. From a prevention perspective and the reality of the studies done by ILO/IPEC 
that show a high tolerant society for CSEC; activities that continue to disseminate and raise awareness 
amongst the civil society should be made a priority. 
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I. BACKGROUND AND PROJECT DESCRIPTION 
 
A. Background of the Problem 
Country studies carried out by ILO/IPEC before beginning the project, identified commercial sexual 
exploitation and human trafficking of children as a generalized problem in Central America, Panama 
and  the  Dominican  Republic.
2  The  types  of  commercial  sexual  exploitation  of  children  varied 
strongly.  The  studies  showed  that  it  occurs  in  environments  like  brothels,  massage  parlours  and 
dancehalls as well as in public places: parks, streets and street corners. They also pointed out the 
generalized use of intermediaries such as taxi drivers, truck drivers and workers of the tourist industry. 
Particularly in certain countries, including the Dominican Republic and Costa Rica, an increase in 
sexual  tourism  was  identified.  In  countries  like  Panama,  Nicaragua  and  Honduras,  CSEC  was 
identified in connection with drug-trafficking networks, making children and adolescents even more 
vulnerable.  The  study  found  human  trafficking  of  children  for  commercial  sexual  exploitation 
purposes in all of the countries, but in particular into Guatemala which serves as a corridor and bridge 
to the North. In Honduras it was found that the presence of gangs (maras) who enslave children for 
sexual exploitation and labour purposes. At the beginning of the decade there were also indications of 
exploitation in the use of children for the production of child pornography, distributed more and more 
frequently through electronic media like the Internet. Therefore the situation in the region in 2002, 
when this project began, was one of high indices of CSE and extended social tolerance toward these 
practices. 
B. Project Description  
This document is the report of the final evaluation of the project: “Contribution to the Prevention and 
Elimination of  Commercial  Sexual  Exploitation  of Children in  Central  America,  Panama  and the 
Dominican Republic” (RLA/02/P51/USA). The project was financed by the United States Department 
of  Labor  (USDOL)  and  carried  out  by  the  International  Programme  on  the  Elimination  of  Child 
Labour (IPEC) of the International Labour Organization (ILO), with its sub-regional headquarters in 
San Jose, Costa Rica. The project began operations in August 2002 with a budget of US$ 3,795,285. 
In November 2005 an addendum was approved (known as Phase 2) with a duration of 43 months and 
a budget of US$ 4,966,817. Although the conclusions of this report are centred on the activities of the 
second phase of the project (from October 2005 till March 2009) the analysis of the project’s impact 
cannot be separated from precedent from the first phase. 
 
In the project document, the development objective is defined as: “to contribute to the prevention and 
eradication  of  commercial  sexual  exploitation  of  children  in  Central  America,  Panama  and  the 
Dominican Republic”. As summarized in Table 1, to achieve the development objective, the project 
established  three  immediate  objectives,  which  are  in  turn  linked  to  specific  outputs.    The  three 
immediate  objectives  coincide  with  the  three  main  strategic  axes  of  the  project:  1.)  Horizontal 
cooperation;  2.)  Institutional  strengthening;  and,  3.)  Mobilisation  and  awareness  building.  For 
practical purposes in this evaluation, the second axis, institutional strengthening, has been divided into 
                                                 
2 A study was conducted on the characteristics of CSE in each of the countries of the region. For a summary of 
the results see: Bente Sorensen and Maria Cecilia Claramunt, Explotación sexual comercial de personas 
menores de edad en Centroamérica, Panamá y República Dominicana. Síntesis Regional., October 2003, 
ILO/IPEC .  
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its two  principal  elements:  i.)  Institutional  strengthening;  including  legislative  adaptation;  and ii.) 
Development of pilot projects on prevention and direct care for children. 
 
The first phase achieved important results in the fight against commercial sexual exploitation, in terms 
of  creating  awareness  among  the  national  authorities,  modification  of  laws  in  some  countries; 
assistance and withdrawal of an important number of children in situations of commercial sexual 
exploitation;  and  generation  of  useful  knowledge  and  research  for  orienting  the  strategies  and 
increasing knowledge of the problem. 
 
Upon completion of the first phase, the counterparts and ILO/IPEC concluded that commercial sexual 
exploitation of children and adolescents continued to be a deeply rooted phenomenon, and that there 
was still a need to provide support to the countries in their efforts to prevent and eliminate the problem 
in a sustainable manner. In the second phase, Belize was included in the project. This country has 
close  ties  with  the  English  speaking  countries  of  the  Caribbean,  however,  being  geographically 
attached to Central America and having similar problems with CSE, it was thought that the country 
would benefit from the experiences generated in the rest of the countries of the region. The addendum 
incorporated  additional  immediate  objectives  and  therefore  also  new  outputs  and  activities.  The 
additional elements were complementary to the actions that had already been carried out during the 
first 40 months of the project. 
  
Regarding direct action programmes (APs), the second phase increased their number and geographical 
extension. In the first phase direct action interventions were conducted in Guatemala, Costa Rica and 
Nicaragua. The second phase extended the activities to include Honduras, Panama and Belize. Phase I 
defined the withdrawal or prevention of CSE of 500 children as its objective, this increased to 2,220 
for the period 2006-2009. 
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Table 1: Summary of Objectives and Outputs
3 
Development Objective: To contribute to the prevention and elimination of commercial sexual 
exploitation of children in Central America, Panama and the Dominican Republic  
I/O 1 At the end of the project, there will be regional cooperation and shared knowledge to prevent and eradicate 
commercial sexual exploitation of children in the region. 
 
Sub I/O Formal and informal mechanisms of horizontal cooperation established and networks functioning 
between child protection institutions, NGOs, district attorneys, and policy coordinators to eradicate CSE 
and trafficking of children for CSEC. 
 
Outputs: 
1.1  Officials of public and private institutions trained in: police investigation, care of child victims of CSEC and 
trafficking and legislative reform.  
1.2  Information  on  experiences  and  lessons  learned  generated  in  the  different  countries  and  disseminated 
regionally.  
1.3  Informative regional materials created and disseminated globally. 
1.4  Regional agreements and networks promoted and facilitated (new output) 
1.5  Monitoring Systems on international commitments elaborated and promoted (new output) 
1.6  Institutional capacities created through at least 21 exchanges and internships on lessons learned among the 
countries of the region (new output) 
I/O 2 At the end of the project, national legislation, policies and programmes  will have been formulated and 
measures will have been taken to put them into effect in six countries (HO, PA, NI, CR, BE, GU) 
 
Sub  I/O  2  a)  Inter-institutional  coordination  entities  (commissions,  committees)  functioning  in  each 
country.  
Sub I/O 2 b) Pilot models in 6 communities preventing and eradicating CSE and assisting victims.  
Outputs: 
2.a.1 Policy Documents, programmes and proposals to improve and implement the legislation on protection of 
children from CSE and trafficking and on punishment of offenders created and disseminated. 
2.a.2  Technical  Experts  and  personnel  of  public  and  private  institutions  trained  in  the  following  topics: 
detection of cases of CSE and trafficking of children for CSE; police investigation; institutional and individual 
responsibilities of the officials of key sectors; working with the press and other topics  
2.a.3 Public child care institutions strengthened for the care for child victims of CSEC and trafficking (new 
output) 
2.b.1 Local models of prevention and assistance of children in effect in CR, NI, GU, HO, PA and BE.  
I/O 3 At the end of the project there will be increased community and individual action to prevent and eliminate 
CSE and assist victims of CSE throughout the region 
 
Sub I/O 3 Increased knowledge and sensitivity among key sectors of the population about the problem of 
CSE  and  trafficking  of  children  for  sexual  purposes  (police,  health,  education,  entities  for  childhood 
protection, tourism, churches, employers and trade unions) (New Immediate Objective)  
Outputs: 
3.1 Journalists and media personnel (including local media) and other sectors trained on the problem of CSE  
3.2 Key Sectors (decision makers, child care institution officials, education and health sector, parliamentarians 
and authorities) informed through media campaigns, forums and meetings. 
3.3 Employers’ and workers’ organizations informed about how to prevent CSEC (including sex tourism) and 
trafficking (new output) 
3.4 General Population (children, adolescents, males and families) have knowledge on CSE, trafficking, laws 
and where to file complaints, and values for the prevention of CSE. (New output)  
 
 
                                                 
3 Extracted from the Matrix of Objectives, Products and Activities. Project Document. Addendum to 
RLA/02/P51/USA Project. October 2005.  
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II. PURPOSE OF THE EVALUATION AND METHODOLOGY 
 
A. Purpose of the Evaluation 
The purpose of the final evaluation of the regional project on the fight against CSE is to examine 
whether the project achieved its objectives and the sustainable impacts that it has generated. It will 
analyze the design, strategies and models of intervention to establish which aspects worked best, in 
order to improve the design and performance of similar projects and initiatives. Finally, this evaluation 
is the opportunity to report back and obtain feedback from national counterparts, the sub-regional 
office and headquarters of the ILO and the donor.  
 
The evaluation covers the interventions carried out by the project at the regional, national and local 
levels. This includes a general analysis of the project, as well as action programmes (APs), external 
consultancies, workshops, studies and other activities that have been developed as part of the project. 
 
The specific purpose of the evaluation as described in the Terms of Reference is: 
·  To evaluate the validity of the project design and strategies, including its relevance in the 
national context. 
·  To revise the project activities and products and evaluate their relevance, effectiveness, impact 
and sustainability. 
·  To document achievements, models of intervention and lessons learned. 
·  To provide recommendations to strengthen the strategies and future activities of IPEC in the 
subject area and to suggest possible directions for future work that can be incorporated into 
the strategies of the national commissions for the fight against commercial sexual exploitation. 
·  To  document  processes  undertaken  by  the  project  to  identify  and  cooperate  with  other 
initiatives and organizations working on the elimination of CSE and trafficking for CSE.  
 
B. Methodology of the Evaluation 
The evaluation team consisted of two persons with experience in conducting project evaluations in the 
area of ILO Convention 182, and generally in the region of Central America. 
 
The methodology for the evaluation was based on the criteria of: a) relevance and validity of design, 
b)  effectiveness  and  degree  of  compliance  and  c)  sustainability.  Validity  explores  the  logic  and 
coherence in the design process and in the objectives and assumptions. The criterion of relevance 
examines the degree to which the stated objectives were/are consistent with the requirements of the 
countries, the beneficiaries and the policies and priorities of stakeholders. Efficiency reviews whether 
the objectives of the intervention were achieved or will be achieved. Finally, sustainability analyzes 
the probability that benefits and achievements of the project will continue in the long term. 
 
The instruments used to gather information were in-depth interviews, observation and the review of 
institutional  documents.  To  reinforce  reliability  and  veracity  of  data,  the  evaluation  performed 
repeated inquiry and triangulation of arguments proposed by counterparts.  
   
1.  Data Collection Methods  
The methodology of this evaluation focused on a collection of qualitative information from three main 
sources:  documents  generated  by  the  project  and  the  APs,  individual  and  group  interviews  and 
information from the stakeholder workshop.  
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Desk review: Between 2 and 6 March, the team began reviewing documents. The documents were 
submitted from both IPEC headquarters in Geneva and from the sub-regional office in San Jose. 
Among the documents, analyzed in this first phase of the evaluation were: project documents, the final 
evaluation  of  the  first  phase,  semester  progress  reports,  technical  reports  from  the  implementing 
agencies of direct action programmes for victims and the systematisation of the first country studies.
4 
 
Individual and group interviews: The evaluation team developed an evaluation instrument based on 
questions and priority areas identified in the ToR. This data collection tool was adjusted during the 
first days of interviews.
5  
 
On 9 March the evaluation team began its field work in Costa Rica. On the first day, the team met 
with project staff. Later the team split up and one evaluator visited Honduras, Guatemala and Belize. 
The second evaluator visited Nicaragua, El Salvador and Panama.
6 Because of time constraints, the 
team was unable to go to the Dominican Republic and the information from that country was gathered 
through  telephone  interviews.  Altogether,  the  evaluation  team  interviewed  107  persons  on  an 
individual  or  group  basis.
7  As  can  be  seen  in  Table  2,  the  interviews  included  victims  who  had 
participated in action programmes in the second phase. The evaluation team spoke to adolescents in 
Costa Rica, Guatemala, Belize, Nicaragua, and Panama. There was also an interview with the mother 
of a victim in Belize. These interviews were managed in an informal manner with general questions on 
how the project had affected their lives. It is important to highlight the fact that the information from 
these interviews cannot be generalized to all children who received services through the APs. This 
would  have  required  defining  and  carrying  out  representative  sampling,  which  went  beyond  the 
purposes  and  resources  of  this  evaluation.  The  information  gathered  in  these  meetings  has  been 
incorporated as individual opinions on certain benefits of the AP, but in no way is it intended to 
presume that they are typical points of view of all participants. 
 
On 20 March, the last meetings were held with project staff in San Jose and on 23 March telephone 
interviews were held with key actors in the Dominican Republic. Table 2 provides a summary of the 
population interviewed.  
 
                                                 
4 For a complete list of documents reviewed by the evaluation team see Annex IV. 
5 The list of tools of the final evaluation can be found in Annex V 
6 See the agenda of visits included in the ToR in Annex I.  
7 A complete list of all individuals interviewed can be found in Annex II.   
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Table 2: Characteristics and Number of People Interviewed  
Institution/position 
 
Number of 
people 
interviewed 
Characteristics of Person Interviewed  
ILO/IPEC   14  Project staff, including the current CTA and the CTA of the 
first  phase.  Includes  project  focal  points  in  each  country 
visited. 
ILO/IPEC in Geneva  3  Current and past project focal point and technical specialist in 
human trafficking from the ILO/IPEC Office in Geneva. 
USDOL  1  Focal Person of the project at USDOL.  
Project Consultants   7  External  consultants  that  contributed  to  the  project  with 
studies, diagnostics, models and mini-programmes in the areas 
of education and broadcasting campaigns.  
Child care institutions  10  Personnel of the leading agencies in protection and care  to 
children.  PANI  in  Costa  Rica,  DHS  and  NCFC  in  Belize, 
IHNFA in Honduras, MIFAM in Nicaragua and MIDES in 
Panama 
Commissions  on  CSE  and 
trafficking  
7  Technical Secretariats and personnel of the Commissions 
Local networks  3  Members of local networks serving as partners of the AP in 
Guatemala:  responsible  network  of  maternity  and  paternity, 
justice centres.  
UN Cooperative Agencies   5  Personnel of UNICEF, IOM and ILANUD 
Implementing  NGO  of 
APs/other NGOs 
20  Personnel of the implementing agencies including directors, 
educators  and  facilitators.  Costa  Rican  NGO  PANIAMOR 
active in codes of conduct for tourism companies.  
Journalists  4  Journalists  involved  in  the  processes  of  education,  training, 
dissemination and lobbying for legislative reforms 
Attorney General, ,  
Migration, Police 
12  Personnel  of  the  specialized  units  of  the  Police  and  the 
Attorney General’s Office. Representative of the Sub-office of 
Migration in Costa Rica.  
Trade unions  5  Trade  union  representatives  of  Costa  Rica,  Honduras  and 
Panama 
Employers  1  Representative of the Honduran business sector  
Other Ministries (Labour, 
Culture, Justice, External 
Relations)  
3  Representatives  of  the  Belizean  Labour  Ministry,  the 
Guatemalan Ministry of Justice, the Costa Rican Ministry of 
Culture and the Salvadorian Ministry of External Relations.  
Victims attended in the APs  12  Children  who  participated  in  the  action  programmes  in 
Nicaragua, Guatemala, Belize, Costa Rica and Panama. 
Total  107   
 
Stakeholder workshop: The workshop took place in San Jose, Costa Rica on 25 March and had the 
participation of over 40 national and international actors, involved in project implementation (see 
Annex IV). The main objectives of the workshop were: i) to present and validate the preliminary 
findings of the evaluation; ii) to discuss the sustainability of the actions and follow-up steps, from the 
perspective of the stakeholders; iii) to carry out a joint exercise of recalling the achievements and 
lessons learned during project implementation. The workshop was preceded by a closing event on 24  
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March, when the project team, as well as some consultants presented an overview of the second phase 
and the most recent studies.
8 
 
2.  Limitations of the Evaluation 
This evaluation faced various limitations, which are worthy of discussion. The first and most evident 
is the challenge of carrying out the evaluation of such a complex and extensive project in the time 
allotted. For each of the countries visited, with the exception of Costa Rica, the team only had a day 
and a half or two days to carry out the interviews. This meant, for example, that if a person was unable 
to attend the interview, because of other commitments, the margin for reprogramming the meeting was 
minimal. Similarly, the time limitations were the reason for which the Dominican Republic was not 
included in the programme of visits. This resulted in a reduced analysis of that country’s progress. The 
interviews in El Salvador were also difficult to carry out since the visit was programmed for the day 
after the presidential elections which affected the availability of several actors. 
 
The time limitation also affected the drafting of the final report. After the field work in the region, the 
evaluation  team  only  had  5  days  to  systematize,  write  and  present  the  first  draft  of  the  report. 
Considering the huge amount of information gathered, this resulted in a lower degree of detail and 
analysis. 
  
It is important to mention that the present evaluation focuses on a general analysis of the achievements 
of the project and the lessons generated. It does not include an exhaustive review of the project’s 
activities as would be the case of an analysis of the quality of the media campaigns, the workshop 
programmes and training sessions, the contents information and awareness raising material, as well as 
some of the by products, such as the academic quality and methodological criteria used for the studies. 
 
 
                                                 
8 See Annex IV for the complete list of participants of the stakeholder workshop.   
Contribution to the prevention and elimination of commercial sexual exploitation of children and adolescents  
in Central America, Panama and Dominican Republic  (Second Phase). Final Evaluation– April 2009  1 
III. FINDINGS 
 
The findings contained in this report are based on the information gathered in the fieldwork conducted 
in seven countries, telephone interviews, a stakeholder workshop and the revision of documents and 
project reports. The findings specifically seek to answer the questions contained in the evaluation 
instrument agreed upon between the DED and the evaluation team. The findings presented in the 
report are more extensive than the preliminary findings presented in the stakeholder workshop. 
 
A. Validity of the strategy/design of the project  
The original evaluation strategy and design of the project is important since the basis that guides and 
inform future implementation is established at this stage.  The validity of the design is an assessment 
of the internal coherence, established at the beginning of the project and to what extent the project 
incorporated  adjustments  in  the  strategy,  based  on  its  own  lessons  learned,  as  well  as  on  the 
recommendations of the evaluations. This section will first analyze the general elements of the project: 
regional design, the conceptual/theoretical basis. Following this, the strategic decisions and design of 
the project (first phase) and the validity of the adjustments introduced in the addendum (phase 2) will 
be assessed. 
 
1.  Regional Design  
The project was defined as an initiative at the sub-regional level instead of an arrangement with seven 
national projects (eight in the second phase). Most of the interviewees asked about this considered that 
the regional design was adequate for Central America, since the distances are short and the realities 
relatively comparable. It was agreed that a clear benefit of a regional project is that it offers a platform 
for sharing experiences and lessons. It was also mentioned that this arrangement is useful for taking 
advantage of and using the available resources. The project was careful to point out the differences 
between countries from the beginning, such as the different levels of progress in the development of 
National Plans and Commissions. The concern for incorporating different degrees of progress can be 
found in the project document which distributed countries in three different categories depending, 
among other things, on the existence of public policies and the recognition of the problem on the part 
of the State. It was admitted that given these differences, the strategy in each country could not be 
identical. 
9 
 
However, a regional design also presents challenges from which the project was not exempt. First are 
the difficulties in coordinating actions outside the headquarters in Costa Rica. Even with the presence 
of “National Consultants” acting as contact points for each country, those who were not ILO/IPEC 
personnel  faced  greater  challenges  in  being  received  by  institutional  counterparts.  Some  of  those 
interviewed mentioned that since the headquarters of the project (and of ILO/IPEC) are in Costa Rica 
there were, inevitably, more consultants and institutions from that country to carry out the different 
studies and diagnostics. This strengthened the capacities of a country that, in relative terms, already 
has more resources.  
 
2.  The conceptual basis of the project 
Although the starting point for ILO/IPEC to approach the issue of commercial sexual exploitation is 
Convention  182  on  the  worst  forms  of  child  labour,  the  project  has  been  clever  in  avoiding 
                                                 
9 ILO/IPEC, Project Document, “Stop the Exploitation, Contribution to the Prevention and Elimination of 
Comercial Sexual Exploitation of Children in Central America, Panama and the Dominican Republic, p. 28, 
April 2002.   
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confrontations  related  with  considering  CSE  as  one  of  the  worst  forms  of  child  labour.  The 
conceptualization was progressively centred on the idea of child exploitation and violation of their 
rights,  which  allowed  greater  leadership  and  better  communication  with  other  agencies  and 
organizations.  
 
This conceptual basis has imbued the action and the discussion of the project over its 7 years of 
operation. In both the individual interviews and the workshop, partners stressed as appropriate giving 
priority to a focus on rights. This approach, it was argued, has contributed to promoting the doctrine of 
integral protection as opposed to the doctrine of irregular situation, and it has begun to permeate the 
perspective and language of some institutions with responsibility in the field.  
 
Another good decision of the project was to incorporate a gender sensitive perspective. The project 
document explicitly establishes that the existence of commercial sexual exploitation of children can be 
largely related to gender inequalities so prevalent throughout the region. The understanding of the 
impact of gender roles in reproducing commercial sexual exploitation and its explicit presence in the 
design of the project allowed for exploring different problem areas of this complex topic. One result 
has been the study on masculinity, which, as will be seen below, is conceived by a large majority of 
interviewees, as one of the most valuable products of the project. 
 
It was wise to conceive of and direct the actions of the project towards prevention, sanction and care. 
For prevention a strategy was developed, based on information, awareness building and education of 
key target groups. The project’s approach to sanction was focused on improving the legal regimes and 
the application of laws. Regarding care provision, actions were oriented toward strengthening national 
entities for eradicating CSE and the elaboration and implementation of national plans. Programmes 
providing  care  to  victims  and  the  population  at  risk  were  implemented,  which  had  the  goal  of 
functioning as pilot experiences that would contribute to the learning process of national institutions 
and give them a validated model for care provision. 
 
3.  The original project design (phase 1)  
It is important to realize that the project began after a process of participatory design. In August 2001, 
ILO/IPEC organized the “Regional Workshop on the problem of commercial sexual exploitation of 
children in Central America and the Dominican Republic: Support for the definition of strategies and 
action plans”. As one of the principal preparatory activities, this workshop incorporated the ideas of 
representatives of public and private institutions from all over the region. This workshop, along with 
the information generated in country studies allowed defining strategic lines and areas of action.   
 
The  decision  to  work  on  three  principal  strategies:  i)  awareness  building  and  mobilization;  ii) 
institutional strengthening and direct assistance; and iii) horizontal cooperation, was adequate since it 
responded to the situation prevalent in the region at the beginning of the project. Although with certain 
differences  between  the  countries,  in  2001  CSEC  was  not  a  priority  topic  in  the  region.  It  was 
explained as “child prostitution” which leads to blaming the victim. The problem was not present on 
the national agenda on children and  State institutions mandated to protect children and adolescents 
had no articulated action, nor did they offer any minimally adequate care giving. On top of this, all of 
the countries, with exception of Costa Rica, lacked any legal structure that would make criminal 
prosecution of exploiters possible.  
 
In  its  original  design,  the  awareness  building  and  mobilization  component  sought  to  reverse  the 
prevalent ignorance regarding CSEC among the general population and key groups. At this stage, the 
group that was identified as the principal strategic ally for increasing awareness on the problem and  
Contribution to the prevention and elimination of commercial sexual exploitation of children and adolescents  
in Central America, Panama and Dominican Republic  (Second Phase). Final Evaluation– April 2009  3 
for  changing  perceptions  were  journalists.
10  The  role  attributed  to  journalists  in  the  processes  of 
legislative change indicates that it was a good choice to include them from the beginning.  
 
The component on institutional strengthening was divided into two sub-components. The first sought 
to contribute to strengthening national capacities, policies and programmes. Its concrete objective was 
to  strengthen  the  national  entities  for  inter-institutional  coordination  around  national  plans  and 
programmes and, in the second phase, the institutions for childhood protection. The second component 
was meant to contribute to the promotion of national programmes of care for victims through the 
implementation of action programmes. Said programmes, on the one hand, were of a demonstrative 
nature  on  the  viability  of  withdrawing  children  from  CSEC  and  on  the  other,  they  allowed  state 
institutions to validate and establish a national programme of providing care to victims of CSE. 
 
Joining institutional strengthening with direct assistance in the original design responded, therefore, to 
the  logic  of  implementing  action  programmes  like  “laboratories”  in  order  to  understand  the 
functioning of articulated institutional care responses. 
 
4.  Modifications of strategies in the second phase 
For this second phase, no substantial changes were made with regard to the strategy established in the 
first phase or in the objectives. It was, therefore, an extension of the first phase with the expansion of 
some outputs and the inclusion of others. The most significant change was the inclusion of Belize into 
the project. 
 
The  main  changes  were:  i)  the  inclusion  of  activities  with  employers  and  trade  unions;  ii) 
incorporating the topic of trafficking; iii) new players identified as key (trade unions and employers, 
local governments, youth associations, tourism sector); iv) adapting the materials produced to the 
language of vulnerable communities and groups; v) prioritizing the construction of a regional network; 
vi) strengthening the gender and rights perspective; vii) improving inter-agency coordination; viii) 
improving  the  effectiveness  and  impact  of  the  APs;  and  ix)  involving  the  local  media  and 
communications departments of key institutions. 
 
Although a very positive evaluation was made in both the intermediate and final evaluation of the 
achievements of the first phase, the evaluations also indicated the need to follow-up on the process in 
order to consolidate the initiated processes and to reinforce aspects that had not been foreseen in the 
first phase.  
 
Therefore, the first 4 years of implementation and the recommendations suggested in the mid-term 
evaluations of the first phase allowed modifying certain aspects of the design of the second phase. 
 
A  specific  recommendation  of  the  evaluation  of  the  first  phase  was  to  include  trade  unions  and 
employers as a priority target group. This was done and significant progress was made, especially with 
the trade unions, in incorporating the topic into their agendas. 
 
The changes introduced in the second phase were appropriate. In particular, including the participation 
of trade unions and employers given the specific mandate of ILO, but also because of the potential 
contributions that these two sectors can offer in the fight against child labor.  
                                                 
10 The importance of involving the media and the union of journalists had been suggested in a thematic 
evaluation made by ILO/IPEC in 2001. ILO-IPEC Thematic Evaluation of ILO-IPEC Programmes in 
Trafficking and Sexual Exploitation of Children, 2001  
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The  mid-term  and  final  evaluations  of  the  first  phase  warned  about  the  high  number  of  target 
beneficiaries for the APs as well as their short duration.  The project in the second phase ignored these 
recommendations and significantly increased the target population per AP (an increase of between 
150% and 350%). It also reduced the duration of the APs from two years to one. In the cases in which 
an extension was granted to the same implementing agency to continue providing services, continuity 
was provided to victims but it was also necessary to include new beneficiaries who could only be 
assisted for one year or less.
11 The evaluators considered worrisome that even though the mid-term 
evaluation explicitly alerted on the difficulties of having high numbers of beneficiaries, these numbers 
were not reduced and in fact were increased.  
 
B. Execution by Component: Achievements and Difficulties 
The second phase of the project maintained the good pace of implementation that had been present in 
the first phase. The team in the Costa Rican headquarters changed very little, which helped provide 
continuity to the actions and the relationships that had been established. A good number of persons 
interviewed also pointed out the commitment of the implementing team, its respectful approach to 
national processes, and the excellence of its technical knowledge. 
 
The second phase increased the number and complexity of the activities. Including Belize meant a 
learning process of the country’s particularities and its institutional environment. The number of direct 
programmes was increased from three to six. In spite of the learning already generated in the first 
years,  incorporating  new  implementing  agencies  of  APs  meant  a  new  process  of  mutual 
accommodation. The efforts of coordination, with other agencies of the UN system and development 
agencies, were intensified as the project anticipated the end of the project and sought allies to sustain 
and continue giving assistance to some of the activities that had already begun, for example, the 
DevInfoLAC ESC information system. 
 
Below is an analysis of the implementation of the three project components and the outputs contained 
in the PRODOC from the second phase, the measure to which the objectives of the intervention were 
achieved and their potential for sustainability faced  with the end of the project.    
 
1.  Horizontal Cooperation and information exchange  
The absence of cooperation and coordination between the countries of the region was identified as an 
obstacle for improving responses to the problem of CSEC. Horizontal cooperation, between officials 
and  institutions  with  similar  responsibilities  in  their  countries,  was  seen  as  an  opportunity  for 
establishing dynamics of mutual assistance in their countries and the exchange of information.  
 
To meet this demand as a first and immediate objective it was established that “at the end of the 
project there will be regional cooperation and shared knowledge to prevent and eradicate commercial 
sexual exploitation”. 
 
The achievements in this component are very significant and are among the most highly valued by the 
national partners. In summary and ordered by output:  
·  Output 1.1 – More than 240 officials from public and private institutions trained or informed. 
                                                 
11 Interviews with personnel of the executing agencies in Costa Rica, Honduras, Nicaragua y Panama.  
Contribution to the prevention and elimination of commercial sexual exploitation of children and adolescents  
in Central America, Panama and Dominican Republic  (Second Phase). Final Evaluation– April 2009  5 
·  Output 1.3 - Regional materials created and disseminated worldwide.
12 
·  Output 1.4 – Regional networks and agreements promoted and facilitated. 
·  Output 1.5.- Monitoring system for international commitments elaborated and promoted  
·  Output  1.6  -  Institutional  skills  created  through  at  least  21  exchange  programmes  and 
internships on lessons learned among the countries of the region. 
 
1.1.  Training of officials from public and private institutions (Output 1.1) 
In phase two, this output was extended to a greater number of individuals (240) and included the 
subject of providing care to victims of CSE and trafficking. The sub-regional workshops, organized, 
financed or technically supported by the project were the main activity under this output. 
 
The project organized or supported 14 regional workshops during phase 2. Three of these workshops 
were organized only by the project, while the rest sought to boost efforts through joint workshops.  
 
Table 3: Regional Workshops / Meetings supported by the sub-regional project on CSE. 
Date & Place   In coordination 
with 
Workshop 
November 2008 
Costa Rica 
Government of 
Costa Rica, 
UNICEF, IOM, 
Save the Children, 
ILO/IPEC 
Sub-regional meeting of Central American national coalitions against 
trafficking.  
November 2008 
Costa Rica 
CSA  Seminar  workshop:  Trade  union  training  and  organization  for  the 
Prevention and Elimination of Child Labour in Central America (only 
technical assistance). 
September 
2008 Nicaragua 
IOM, Save the 
Children, 
ILO/IPEC 
Inter-agency meeting on trafficking in Central America 
August 2008 
Argentina 
Government of 
Argentina, ECPAT, 
Save the Children, 
UNICEF, 
ILO/IPEC 
Preparatory meeting of Latin America and the Caribbean for the III 
World Congress against CSEC  
September 
2007 
Guatemala 
ILO/IPEC  Strategies  for  an  approach  to  child  labour  and  the  worst  forms  in  
Central America and the Dominican Republic   
June 2008 
Guatemala 
PARLACEN, IOM, 
ILO/IPEC 
Sub-regional  workshop  for  collecting  inputs  from  the  PARLACEN 
Commission on Women and Children for the formulation of a regional 
Work Plan against human trafficking and CSEC 
December 2007 
Panama 
ORIT-CLAT  Political  –  technical  meeting:  Prevention  and  Elimination  of  Child 
Labour  with  emphasis  on  the  worst  forms:  CSEC,  trafficking  and 
trafficking underage children. (only technical assistance)  
September 
2007 
Nicaragua 
Commission of 
Central American 
police chiefs, 
ILO/IPEC 
Regional  technical  meeting  of  District  Attorneys,  Police  and 
INTERPOL to exchange information and training on the investigation 
of  crimes  of  CSE  of  children,  linked  to  the  use  of  information 
                                                 
12 Although product 1.2 (Information – articles, reports and other documents – on experiences and lessons 
learned, obtained in different countries of the region have been disseminated regionally) is not part of the second 
phase, its content has been absorbed by output 1.3  
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technology  
August 2007 
Nicaragua 
PARLACEN, IOM, 
Save the Children 
VII Encounter of Women from Political Parties. Women united against 
trafficking and commercial sexual exploitation   
June 2007 
Panamá 
ORIT  Conference  “Development  of  capacities  of  trade  unions  to  combat 
Child Labour  (only technical assistance)  
May 2007 
Nicaragua 
CCT, ILO/IPEC  Sub-regional  encounter  of  the  Central  American  Workers’ 
Confederation “Prevention and Elimination of Child Labour and the 
Elimination of its Worst Forms” (technical and financial assistance) 
February-
March 2007 
Costa Rica 
ILO/IPEC  Technical  follow-up  meeting  on  programmes  for  providing  care  to 
child victims of CSE 
August 2006 
Costa Rica 
ORIT, ILO/IPEC  Regional  workshop:  Development  of  capacities  of  trade  unions  to 
combat  Child  Labour  and  other  forms  of  economic  exploitation  of 
children. Strengthening the implementation of the continental plan of 
ORIT for Child Labour . (technical and financial assistance) 
April 2006 
Costa Rica 
ILO/IPEC  Technical  meeting  of  District  Attorneys  and  INTERPOL  on 
investigating crimes of CSE. 
 
Technical training to improve the prosecution of crimes of CSE, which was already done in Phase I, 
was repeated in two workshops. The District Attorneys and members of the police, interviewed by the 
evaluation team stressed the positive impact of these activities in the work of their organizations. This 
is  clearly  shown  in  the  improved  investigation  capacities  and  more  effective  coordination.  The 
specialized District Attorneys of Honduras, Guatemala, Panama and Costa Rica as well as the police 
of El Salvador mentioned that in recent years they have improved the quality of investigation, which 
has resulted in more convictions. Similarly they highlighted the fact that workshops had permitted a 
personal rapprochement resulting in actions of joint prosecution, something that had never happened 
before. Individuals interviewed in the District Attorney’s office and police in Honduras explained that 
the project had been fundamental in introducing alternative methods of police investigation like the 
use of undercover agents. In the case of El Salvador, the police redirected its actions from “in fraganti” 
operations to investigations, achieving improvements in obtaining proof and consequently in opening 
processes. Unfortunately, people interviewed could not offer statistics or more exact figures on the 
increase of sentences.  
 
Five workshops offering technical and/or financial assistance proved the interest in supporting the 
trade union sector and were in line with their incorporation as a new key player in Phase 2. These 
workshops, organized by ORIT and CLAT, basically constitute efforts by these regional trade union 
organizations to contribute to the elimination of Child Labour, especially in its worst forms. The trade 
union movement presented resistance to approaching the subject, because it does not consider it, 
strictly speaking, a form of child labour. The approach taken by the programme allowed the trade 
union sector to take on the problem, to integrate it into its agenda and to jointly develop different 
actions. For example, with the support of ILO/IPEC a document directed at the regional trade union 
movement was developed. It details the causes and consequences of CSE, the international judicial 
framework and, most importantly, a discussion on what and how trade unions can contribute in the 
fight  against  CSEC.  As  with  the  material  directed  at  other  sectors,  the  document  underlines  the 
importance of formal complaints. Nonetheless, trade union representatives in Costa Rica, Panama and 
Honduras coincided that their incorporation to the project was late. 
 
In collaboration with the IOM two workshops were held seeking to promote the interest expressed by 
the PARLACEN Commission on Women, Children, Youth and Family to integrate the subject of CSE  
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and  trafficking  into  their  agenda.
13  At  the  meeting  held  in  Managua,  the  parliamentarian  women 
defined a Regional Work Plan. There is a positive assessment of the support given to PARLACEN. 
The follow up of its activities was taken on by Save the Children.   
 
In the second phase, the issue of providing care to victims also received regional consideration. The 
technical  meeting  allowed  to  look  back  on  how,  in  practice,  the  cyclical  model  for  articulated 
responses  (MCRA,  care model)  had  been implemented, and identified  some  of  the  obstacles and 
lessons learned, as well as challenges that required a response. For example, it was shown that in those 
countries that already have institutional protocols for providing care, it is easier to achieve government 
commitment. The need for integrating proposals for generating income and jobs for fathers, mothers 
and adolescents over 15 years of age was also discussed. In addition, other critical aspects of the care 
model were looked at in more depth for example, adolescent pregnancy, CSE of boys and teenage 
boys and boys and girls in sexual diversity.   
 
1.2.  Regional Materials created and disseminated worldwide (Output 1.3) 
The project has done a very good job of collecting the information generated through its actions and 
systematizing it for later dissemination.  The most evident example of this is the document, “Principal 
Experiences developed for the prevention and elimination commercial sexual exploitation of children 
within the context of projects implemented by ILO/IPEC in Latin America”. This study (pending 
printing) compiles not only the experiences from the sub-regional project, but also the Latin American 
experiences.  This  document  is  expected  to  serve  as  a  valuable  input  for  developing  future 
interventions.  
 
Another very important systematization was the research on masculinity and the work carried out with 
men  in  the  course  of  the  project
14.  The  systematization  covered  the  process  of  work  and  the 
instruments produced. It was translated to English to reach a wider audience. The work on masculinity 
was highlighted by a large number of interviewees as a major contribution to understanding how the 
demand for sex with children is generated in the masculine mentality. The studies on masculinity were 
generated with experiences from all countries of the region collecting the most effective inhibitory 
messages, which resulted in greater clarity in the development of certain strategies. The work on 
masculinity was innovative as it defined the “critical path” that takes certain men to engage in CSEC, 
This finding will help develop different strategies with different sectors for the prevention of CSEC, 
proposing ways to address men, who are the principal potential exploitative, clients directly  
 
The mid-term evaluation noticed that the production of materials for a younger public was limited. 
This was resolved with the development of popular comic book-type stories. An example was a poster 
designed by adolescents from a school in Costa Rica and was distributed by different institutions. In 
Costa  Rica  it  was  done  by  unions;  in  Nicaragua,  by  the  national  pedagogic  movement;  and  in 
Honduras  by  the  secretariat  of  education.  In  El  Salvador  and  Panama  the  posters  were  produced 
together with the national commissions.  
 
                                                 
13 Central American Parliament PARLACEN Commission on Women, Children, Youth and Family. Regional 
Work Plan I of the Commission to support the prevention and elimination of human trafficking and commercial 
sexual exploitation of children, 2008-2010.  
14 José Manuel Salas and Álvaro Campos, La Explotación Sexual Comercial, la Masculinidad y el trabajo con 
hombres en América Central: Repaso de una Propuesta para la Prevención, ILO/IPEC , San Jose, 2008.   
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1.3.  Regional networks and accords promoted and facilitated (Output 1.4) 
As part of this output, the project supported the creation of national repatriation protocols, regional 
guidelines for the repatriation of children and support to the commissions on human trafficking. In 
addition agreements were reached with other agencies for following up the processes once the project 
finalised.  
  
Together with IOM actions were carried out for setting up and technically strengthening national 
coalitions against trafficking (including trafficking for other motives besides CSE). At the regional 
level, a workshop was held with all of the national commissions. In addition to developing formal 
channels, it allowed for the constitution of informal processes of coordination between countries.  
 
In the area of trafficking for CSE purposes, it was recognized that coordination between police, special 
prosecution offices and migrations agents of the different countries was needed. The project supported 
the creation of national repatriation protocols. These, in general terms, established competencies and 
offered, in a simple schematic, the procedure for the repatriation of children victims of trafficking.  
The need for these instruments, according to local players, had been demonstrated by a series of 
experiences in which the institutions lacked clarity in how to act and what care to provide for child 
victims of trafficking. Further, the Regional Conference on Migration (RCM) developed “Regional 
Guidelines for the Special Protection in Cases of Repatriation of Children Victims of Trafficking.”
15 
This is a regional instrument that complements the national protocols.  
 
A counterpart in Honduras indicated that the repatriation protocols had already had a positive and 
tangible result because today the countries of the region request a passport for every minor crossing 
the  border,  hindering  to  some  degree  the  trafficking  of  children.  However,  other  stakeholders 
interviewed, concluded that application of the national protocols and the regional guidelines is still 
limited and weak, requiring further support on the part of cooperation agencies for its consolidation 
and full implementation. This was shown in a diagnostic prepared by the project and presented at the 
regional meeting of commissions on trafficking. It said, “the application of the protocols is incipient in 
all of the consulted countries. The main reasons are that they are still very new instruments and there 
are  none  or  very  few  the  cases  of  repatriation  of  children  victims  of  trafficking  that  have  been 
considered in their short span of their validity. But it is also argued that problems lie in the lack of 
knowledge, lack of training and the absence of will to apply the protocols.”
16 The logic of presenting 
the results of the diagnostic at the regional conference was to establish the situation at that moment 
and  jointly  think  through  tactics  for  improving  the  effective  use  of  the  protocols  and,  thereby, 
improving the coordination between countries when finding cases of trafficking. Both the IOM and 
Save the Children (STC) participated in this process and have the intention of continuing to do so 
although with more limited resources.   
 
Regionally, an important action of the project was the strengthening of institutions responsible for the 
investigations of transnational crimes. The project was able to include the topic in the agenda of the 
Commission of Central American Police. It supported the implementation of a regional workshop, 
together  with  INTERPOL  and  the  technical  assistance  of  the  Spanish  Police,  to  strengthen 
                                                 
15 The drafting process had the technical assistance of UNHCR, IOM, ILO and UNICEF. These guidelines were 
approved in april 2007 in the framework of the XII  RMC held in New Orleáns. ILO/IPEC, “ Diagnostico de la 
Aplicación de los Protocols de repatriación de Niñillos, Niñas y Adolescentes Victimas de Trata” San Jose, 
Costa Rica, Paula Antezana, November 2008, p.8.   
16 Ibid, p.31.  
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investigations and cooperation in cases of transnational crimes and using new technologies for these 
investigations. In this same activity, participants, police and the district attorneys warned of the need 
of having an instrument to operationalize international cooperation for these crimes. Considering this 
request,  the  project  began  a  process  of  formulating  regional  guidelines  that  would  allow  this 
operationalization. This activity was carried out jointly with the Commission of Public Prosecutors of 
Central  America  and  with  the  technical  assistance  of  ILO/IPEC,  United  Nations  Latin  American 
Institute  for the  Prevention  of  Crime  and the Treatment  of  Offenders  (ILANUD)  and the  United 
Nations Office on Drug and Crime (UNODC).  
 
For Belize, the opportunity of being integrated into the project through regional activities and learn of 
the progress and challenges in other countries in facing commercial sexual exploitation of children has 
been very useful. As explained by an informant from that country, due to its small size, among other 
factors, CSE in Belize has very particular modalities. However, the experiences of other countries 
have shown that Belize is also vulnerable to types of CSE in tourist areas and CSE tied to criminal 
networks. “Having a regional perspective has allowed us to demonstrate that Belize is also vulnerable 
to these types of CSE and that we need to be proactive and prepared.”  
 
1.4.  System for monitoring of international commitments (Output 1.5) 
 
Considering the lack of information and regional databases for following-up on progress in matters of 
CSE, the need arose to promote a system for monitoring international commitments. In the follow-up 
meeting  to  the  Second  World  Congress  against  CSE,  held  in  San  Jose,  Costa  Rica  in  2004,  the 
countries of Latin America and the Caribbean asked for support from the development agencies to 
establish  a  system  that  would  allow  them  to  monitor  on  the  progress.  In  an  inter-agency  effort, 
DevInfoLAC ESC
17 was created, in collaboration with UNICEF and IOM and with the backing of 
ECPAT and Save the Children. It is a system of 19 indicators that allow monitoring the efforts and 
achievements of the countries in their fight against CSEC
18. 
 
The project carried out several training sessions for potential users of the system and with institutions 
and organizations members of the national Commissions on trafficking and CSE.  Together with 
UNICEF, in all countries except Guatemala, (where it is expected that the Ministry created by the law 
will drive it) trainings have been offered. The last regional training, with participation from the project 
is foreseen in April and will be directed towards the system administrators who were appointed by 
each country. To date, only Costa Rica, through the statistical section of the National Children’s 
Welfare Office (PANI) is already feeding the system with its own data and data coming from other 
state institutions such as Migration.  
                                                 
17 Dev Info LAC ESC is a system of indicators that allow for improvement in monitoring the International 
commitments assumed by countries on this specific topic. The initiative was carried out by ILO/IPEC and 
UNICEF with the collaboration of IOM, STC and ECPAT. This system of indicators uses DevInfo technology, 
developed by the United Nations System to follow-up on the compliance of the Millennium Development 
Objectives. .  
18 Dev Info LAC ESC classifies its indicators into two categories to facilitate systematization: compilation and 
analysis of the information collected: a) Objectives of the Stockholm Action Programme (coordination and 
cooperation, prevention, protection and recuperation and participation of children); and b) Sectors (situation, 
attitudes and practises, legislation and public policy, and application and capacities). And at the same time, the 
indicators are separated by: sex, age group and key sectors. The Stockholm Action Programme against 
commercial sexual exploitation of children and adolescents was adopted in the first World Congress against 
commercial sexual exploitation of children and adolescents, held in Stockholm, Sweden in 1996.  
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There was insufficient time for the project to accompany the adoption of DevInfoLAC ESC by the 
relevant Government agencies. The technological element always brings about reticence and delays, 
which explains why, it has been impossible to consolidate its application. The system still requires 
external support, precisely because of the technical element. Being a priority of UNICEF, the system 
will receive that support and therefore has a good possibility of becoming operational, if not in all, at 
least  in  some  of  the  countries.  The  continuation  of  DevInfoLAC  ESC  will,  therefore,  require  an 
external contribution to the project for it to remain installed and operational in most of the countries. 
 
1.5.  Regional Exchanges and Internships. (Output 1.6) 
A new output for the second phase was the support for regional internships and visits.  In 2006, the 
project had already established a team of committed persons, informed and interested in transmitting 
their knowledge to other individuals from their own sectors in other countries.  
 
The first internships were mainly of Costa Ricans visiting other countries, For example the Public 
Ministry  Attorney  General’s  Office  of  Costa  Rica  shared  the  lessons  and  techniques  of  police 
investigation of its Special Unit on Sexual Crimes with District Attorney’s from Panama, El Salvador 
and the Dominican Republic in a first phase, and with  District Attorney’s and investigative agencies 
in Nicaragua, Honduras and Guatemala in the second phase. However, this changed over the course 
of the project as capacities were also developed in other countries of the region and the exchange 
became more balanced. For example a Honduran journalist went to Guatemala to share experiences 
and to offer recommendations on the role of journalists in the process of legislative reform. This 
“South – South” support was appreciated by the counterparts interviewed. 
 
One of the few events in which the employers sector could be attracted was with a visit of a Costa 
Rican employer of the tourism sector to Honduras to share experiences on the code of conduct and the 
advantages establishing a clear policy of no tolerance to CSEC as a hotel and the tourism sector. In 
Honduras, with the support of ILO/IPEC and UNICEF an alliance was made between the Tourism 
Board of Honduras (CANATURH) and 5 universities which  incorporating the topic into the regular 
curricula of the tourism degree. 
 
In spite of the positive assessment done by the persons interviewed of the internships and exchanges, it 
is important to note that given their high cost, and without the support of the project the possibility of 
replication will be limited. However, the internships contributed to the topic being inserted in the 
ordinary agenda of diverse national and regional organs and it is to be expected that it will continue to 
be discusses in other meetings and regional spaces.  
 
Limited communication and coordination among countries had been identified as an obstacle for a 
more  effective  prosecution  of trafficking  and  CSE crimes.  One of  the  principal  objectives  of the 
project aimed at improving this situation. According to people interviewed during the evaluation, the 
workshops, regional agreements, internships and exchanges contributed in achieving this objective by 
bringing together the people responsible and emphasising the importance of coordination to achieve 
advances in the topic area. Moreover, the seminars and workshops offered practical information by 
specialists that also impacted in a positive manner working methods and approaches.  
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2.  Institutional strengthening  
The  immediate  objective  of  this  component  was  defined  as:  “At  the  end  of  the  project,  national 
legislation policies and programmes will have been formulated and measures will have been taken to 
put them into effect in selected countries”. 
 
This component was in turn divided into two sub-objectives with their own outputs:  
 
2.1. Inter-institutional coordination entities (commissions, committees) functioning in each country  
2.2.  Pilot  Models  of  care  provision  functioning  in  six  communities  (Guatemala,  Nicaragua, 
Guatemala, Honduras, Panama and Belize). 
 
2.1  Inter-institutional coordination entities (commissions, committees) functioning in each 
country (immediate objective i) 
In the second phase sub-objective 2.1 comprised two outputs: 
·  Create and distribute policy documents, programmes and proposals to improve the 
legal framework and its implementation.  
·  Strengthen  child  care  institutions  in  their  care  to  victims  of  commercial  sexual 
exploitation of children. 
 
2.1.1  National Plans and Commissions (output 1) 
The logic of promoting the development of commissions is to have available an organ that can provide 
an adequate and sustainable national response to the problem of commercial sexual exploitation. The 
Commissions gather the different national institutions and organizations and coordinate their actions. 
In terms of sustainability, the ideal is for these Commissions, before the project ends, to have become 
the  established reference point on the subject, and have acquired the capacity to provide technical 
support and maintain the issue of the fight against CSEC on the national agenda. 
 
The project contributed to the creation and strengthening of inter-agency organizations on CSE in all 
countries except Costa Rica, where it had already been working before the project. The degree of 
operation and strength of these organisms however, varies greatly from country to country. 
 
As detailed in one of the work sessions of the stakeholder workshop, the commissions could play an 
important role, as long as they have a structure recognized by the law that authorizes them to act at the 
political level and to be effective. Another crucial aspect for their permanence and influence is that the 
institutions that make up the different commission have their own budget that allows them to execute 
their responsibilities as members of the Commission.   
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Table 4: National Plans against CSEC and Commissions, Councils and Working Groups   
Country  Commissions, Councils and Working 
Groups  
Number of Institutions and 
lead organization   
National Policy 
Costa Rica  National Commission against CSE -
CONACOES. (1996) 
30 institutions 
Technical Secretariat (PANI) 
30 institutions 
Technical Secretariat (PANI) 
National Plan against CSE (2008-
2010) 
integrated into the National 
Development Plan (2006-2010) 
El Salvador  Working group against CSE 
13 organizations 
Labour Ministry  
13 institutions 
Ministry of Labor and Social 
Provision 
National Plan against the worst 
forms of child labour  
(2006-2011) 
Dominican 
Republic  
Inter-institutional Commission against 
abuse and commercial sexual exploitation 
of children  
Secretariat of Labour and National 
Council on Childhood and Adolescence 
CONANI 
More than 20 governmental, 
non-governmental, business 
and international institutions. 
Ministry of Labor and 
CONANI.
19  
Plan of the Dominican Republic 
for the elimination of abuse and 
commercial sexual exploitation of 
children  
Panama  National Commission for the prevention 
of crimes of CSE CONAPREDES 
Attorney General’s Office 
16 institutions 
16 institutions 
Attorney Generals Office 
National Plan for the prevention 
and elimination of commercial 
sexual exploitation of children 
and adolescents    
(2008-2010) 
Nicaragua  There is no Commission dealing with 
CSEC.  
  National Plan (2005-2008) 
Honduras  Inter-institutional Commission against 
commercial sexual exploitation and 
trafficking of children  
 
5 institutions 
District attorney and police 
National Plan against CSEC  
(2006-2011) 
Belize  National Committee for families and 
Children  
National Committee for 
Families and Children 
(NCFC) 
National Action Plan for 
Childhood and Adolescence 
(2004-2015) 
Guatemala  Articulating Group for the National 
action plan against CSE  (2001-2011) 
2006- National commission on childhood 
and adolescence, Sub-commission 
against commercial sexual exploitation of 
children  
Secretariat of Social Welfare 
Ministry of Social Welfare  National Plan  
(2001-2011) 
 
Costa Rica shows the most progress in institutionalizing the issue of CSE in the region. The National 
Commission against Commercial Sexual Exploitation (CONACOES) has existed since 1996 and has a 
permanent technical secretariat that coordinates its actions with PANI. 
 
In Honduras, the commission has not had a budget so far, and its dynamism is explained to a great 
extent by the leadership of the Attorney General’s Office and the police, who have a much higher 
degree of continuity than the National Institute of Families and Children (IHNFA). The Commission 
in Honduras, however, could soon become more independent and sustainable, since there is presently 
a decree pending in Congress to provide it with a yearly budget allotment. It is also important to point 
out that institutions are integrating the topic in their ordinary agendas and with this they have obtained 
budgetary allocations for the execution of their activities. 
 
                                                 
19 Plan de Acción de la Republica Dominicana para Erradicar el Abuso y la Explotación Sexual Comercial de 
Niños, Niñas y Adolescentes, 2006, p.3.   
Contribution to the prevention and elimination of commercial sexual exploitation of children and adolescents  
in Central America, Panama and Dominican Republic  (Second Phase). Final Evaluation– April 2009  13 
In  Guatemala,  institutional  instability,  the  excessive  turnover  of  personnel  and  the  overload  of 
functions for the SBS have resulted in an inactive Commission. The expectation is that the Secretariat, 
established by law, and soon to be designated by the vice-presidency, will inject new force into this 
organism. However, the history of institutional weakness in Guatemala and of politicization of the 
designation of positions makes it risky to bet on the continuity of activities in the fight against CSE, in 
this organism alone. 
 
In Panama, Law 16 considers, in addition to a series of reforms to the old penal code, an ample set of 
measures for protecting the victim (Chapter IV) as well as a public policy on prevention (Chapter V) 
with the creation of the National Commission for the Prevention of Crimes of Sexual Exploitation 
(CONAPREDES),  which  occurred  in  2005.  Financial  sustainability  of  the  Commission  is  also 
contemplated  through  the  creation  of  a  Special  Fund  Against  Commercial  Sexual  Exploitation
20, 
which shall be provided funds through the collection of US$ 1.00 from each foreigner leaving the 
country and 5% on the price of sale or rent of films with pornographic content (X-rated), among other 
sources. Similarly, the law establishes the provision of funds in the budgets of different ministries that 
belong to the Commission. To date, however, it has not been possible to set up the fund, so the 
technical secretariat of CONAPREDES has very limited human and financial resources, having been 
able to carry out an important number of activities due to the personal commitment of its members and 
technical and financial support from ILO/IPEC. During 2009, the functioning of the general secretariat 
of the commission will be possible with contributions from UNICEF that will cover the costs of 
payroll until 2010, when those costs must be taken over by the Attorney General’s Office. 
 
In El Salvador, the working group arose from within the National Committee for the Elimination of 
Child  Labour    (CNETI),  coming  together  as  a  work  group.  It  can  be  observed  that,  given  the 
specificity of the issue to be dealt with, it was necessary to integrate the group with members who 
were not from the CNETI. In 2004, a letter of understanding was signed by Government entities and 
other  institutions,  to  provide  a  minimum  of  institutional  nature  to  this  group.  That  letter  of 
understanding was reformed in 2006 and extended in 2008. At present, an addendum to the letter of 
understanding has been signed for its extension to 2010.  
 
The  project  has  insisted  and  offered  technical  and  financial  support  for  the  countries  to  develop 
National Plans to combat CSE. The logic of having Plans is that each country can establish its own 
priorities and lines of action. The adoption of the issue is going through an exercise of definition of 
responsibilities for each actor and of specific operational plans. The plans, therefore, are understood to 
be tools for following up on these contracted responsibilities, progress, achievements and pending 
tasks. 
 
                                                 
20 Article 23: CONAPREDES will create a fund called the Special Fund Against Sexual Exploitation, with the 
taxes  established  in  this  Law,  as  well  as  the  fines  and  moneys  confiscated  or  obtained  by  auctioning  the 
instruments, assets or goods confiscated, coming from sexual exploitation crimes. This fund will be destined to 
financing  the  plans  and  programmes  for  awareness  raising,  prevention,  training,  attention,  treatment  and 
rehabilitation of the victims of crimes of sexual exploitation, and shall be administered by CONAPREDES and 
regulated according to the accounting and management procedures established by the Comptroller General of the 
Republic.  
Article 24: The commercial establishments dedicated to renting and selling X-rated films and videos for adults, 
shall pay a tax of five percent (5%) of the value of each video rented or sold. The same tax shall be applied to the 
cinemas that exhibit X-rated films. This tax shall be destined to the Special Fund against Sexual Exploitation.  
Article 25: Any  foreigner, upon leaving Panamanian territory shall pay an equivalent of one  United  States 
Dollar, which will be destined to the Special Fund Against Commercial Sexual Exploitation.   
Contribution to the prevention and elimination of commercial sexual exploitation of children and adolescents  
in Central America, Panama and Dominican Republic  (Second Phase). Final Evaluation– April 2009  14 
In Costa Rica, the Project supported the development of the Second Plan for combating CSE. The 
Third Plan (current) benefited from these prior experiences and has very clear targets and objectives 
and its own budget line. The Plan is fully institutionalized within the global targets of this country 
since  it  was  inserted  within  the  National  Development  Plan  (PND).  A  number  of  stakeholders 
coincided that the support of the project was key to achieve the formulation of the Plan and its later 
integration  into  the  PND.  The  narrative  of  the  political,  technical  and  logistical  process  that 
culminated in the integration of the Plan into the PND in Costa Rica was systematized by the project 
in a document: “an example of good practices in the instititutionalization and sustainability of the 
topic in national public policy.” This document highlights the principal challenges confronted and the 
good choices throughout the way that resulted in the institutionalization of the issue in the national 
agenda. The lessons learned can be useful for similar processes in other countries in the region.   
 
In  Honduras,  the  Plan  was  developed  with  the  participation  of  public  and  private  institutions, 
competent on the issue, and with the support of the project. The National Plan I (2006-2011) explicitly 
defines the activities for each institution and has a detailed budget. Its implementation, however, has 
been weak due to a lack of resources for carrying out the activities.  
  
In Nicaragua, the Plan expired in 2008 and its update is still pending. The extremely limited budget in 
the  country  suggest  that  this  process  is  difficult  without  the  technical  and  financial  support  of 
international  cooperation.  Specifically  UNICEF  has  already  committed  funds  for  contracting  a 
consulting firm that will coordinate a participatory process and elaborate a new Plan. The coordination 
of the Committee falls on the Ministry of the Family, Adolescence and Childhood (MIFAN), an entity 
suffering from serious institutional weaknesses.  
 
2.1.2  Create and disseminate policy documents, programmes and budgets to improve the legal 
framework and its implementation. (Output 2) 
In 2002, there was a legal vacuum regarding the classification of CSE as a crime, in all of the region’s 
countries,  except  Costa  Rica.  Generally,  an  “exploiting  client”  could  only  be  tried  for  connected 
crimes like procuring, sexual abuse or rape. Other legal lacunae existed in the absence of penalization 
for production and distribution of child pornography. During the first phase, El Salvador, Honduras, 
Panama and the Dominican Republic approved laws or modified their penal codes. 
 
In the second phase, the efforts to improve the regulatory framework continued. The counterparts have 
stressed that one of the most important contributions of the project was the contribution to legislative 
reforms, including the support to formulating laws consistent with international norms. “The reform 
was successful because the ILO paid and coordinated consultants and specialists who followed up and 
promoted the initiative”
21. Today, there is adequate legislation in all of the countries that participated 
in the project.
22 In Belize reform was not stipulated as a target, rather a diagnostic of the laws related 
to CSE and trafficking was established as a goal. In this sense, the project surpassed this planned goal 
by supporting a bill that is backed by important sectors of that country (including the First Lady). 
 
In Guatemala, the project led a successful reform process that added efforts and achieved consensus. 
Strategic alliances were established with journalists, civil organizations and deputies, who helped to 
                                                 
21 Individual Interview. 
22  In  2006,  Nicaragua  approved  the  “Reform  of  the  Project  for  a  New  Penal  Code  for  the  Republic  of 
Nicaragua”, which comes into effect in 2008, and Guatemala approved Decree 09-2009 of the Law against 
Sexual Violence, Exploitation and Human Trafficking in 2009.   
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communicate the message of the law being urgent. Care was also taken to keep the effort low key, 
without questioning Congress or generating media scandals. The project played a key role, offering 
technical  support  regarding  the  minimal  stipulations  needed  in  the  law  and  harmonization  with 
international obligations, and serving as a bridge between different actors interested in the law. An 
encouraging aspect of the law, where the conceptual focus of the project can be appreciated, is in the 
explicit definition of the rights of the victim (among those who receive care and protection)
23. The law 
also  stipulates  the  creation  of  a  Secretariat  against  Sexual  Violence,  Exploitation  and  Human 
Trafficking with its own budget. It is planned that general information campaigns and training for 
justice agents on the content and application of the Law shall be under the auspices of this Secretariat. 
However, persons interviewed also mentioned that there is a risk that this new institution will become 
politicized and will fail to fill the role that has been defined for it. 
 
In 2006, Belize presented a legal vacuum regarding the definition of CSE. The project contracted a 
lawyer who managed to establish consensus among stakeholders and to draft a project for a law that 
was consistent with the needs of the country, and minimum international standards. The project knew 
how to differentiate the fact that, in that country, the process of support for reform would have to be 
different, with a less visible role for ILO/IPEC. The delays in approval are related to the change of 
Government in 2008. The legal project is in congress and seems to have the support needed for 
approval. 
 
In Panama, Law 16 of 31 March 2004 seeks to harmonize the national legislation with the principals 
and sacred rights in international instruments of human rights, by defining the crimes of commercial 
sexual exploitation of children. There is ample recognition in the country of the leadership role of 
ILO/IPEC for the approval of the law. However, a setback can be seen in the reform of the Penal Code 
at the end of the first half of 2007 according to the opinion of the Attorney General’s Office (PGN) 
and other institutions and ILO/IPEC consultants interviewed. 
 
In  the  understanding  of  the  PGN,  the  new  penal  code  incorporates  terms  to  define  the  criminal 
classifications that make investigation and characterization of crimes difficult (for example, to refer to 
CSEC, it says “remunerated non-consensual sexual relations”). Possession of pornographic materials 
with children that was penalized in Law 16, in the new code, becomes allowed for personal use, while 
being penalized for commercial use, which, obviously has to be demonstrated. The new penalties are 
rather mild. What was previously considered a crime with the same penalty for any person under 18, 
in the new code is punished with different penalties if the victim is under 14 or between 15 and 18 (in 
the second case, the penalty is lower). 
 
In the case of El Salvador, the achievements in the first phase were complemented in 2008 by the 
approval of a law on organized crime that incorporates the subject of human trafficking. In the second 
phase, the activities were concentrated on training prosecutors and police with important results, such 
as the creation of specialized district attorney’s offices and greater coordination between the district 
attorneys and the police.  
 
Legal reform is a complicated process, but the effective application of the law is even more so. The 
project knew clearly that to overcome this, they would have to face two hurdles: ignorance of recent 
                                                 
23 Care, for example, is defined as: the timely, integral and effective intervention of the competent authority that 
guarantees the victim, his or her physical and psychological recovery, as well as social and family reinsertion, 
with special concern for age, gender and cultural identity.   
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laws and poor application as a result of prejudice on the part of legal agents, including judges, who do 
not  consider  CSE  as  deserving  of  convictions.  On  the  ignorance  side,  the  project  carried  out 
informative  sessions  with  the  judges,  prosecutors  and  police  in  all  of  the  countries.  In  the  most 
sustainable way it was possible to integrate the topic into the Judicature School in the Dominican 
Republic and in Nicaragua where it is part of the sexual violence module. 
 
The problem of prejudice as a hindrance to application is harder to overcome with training. In this 
sense, the project conducted a study on knowledge, attitudes and practices of judges and magistrates, 
to gather more specific and corroborated information, which helps to develop strategies to reach that 
sector more effectively.
24 The report of this study was finalized in March 2009, so that its usefulness 
in designing training activities for the project is limited. Therefore, it is essential for the project to 
transfer this information to organisms that can use it strategically. One thing has become clear: some 
judges and magistrates, in spite of the work of awareness raising carried out by the project, still need 
more attention to improve the application of the law over the medium and long-term. 
 
2.1.3  Strengthening of institutions for child protection (Product 2) 
A new product of this phase was the goal of strengthening the institutions for children in their roles of 
providing care to victims of CSEC and human trafficking. This included the development of care 
giving protocols (in some cases called guides) and for reference, databases for the follow-up of cases 
and distribution of the lessons learned in the course of carrying out the action programmes, financed 
by the project. 
 
Public institutions with the mandate of protecting children continue to be, in most of the region’s 
countries, weak institutions with low budgets. The programme understood to use as a lesson learned in 
its first phase that to improve care provision to CSEC victims would require competent institutions, 
with human and material resources. Therefore the addendum included a new product with activities 
aimed expressly at strengthening these organisms. 
 
Since the ratification of the Convention on Rights of the Child (CDN) by the countries of the sub-
region, significant steps have been taken in setting up national systems for integral protection, based 
on children’s and adolescent’s rights, in detriment to the old  practices, typical of the “doctrine of 
irregular situation.”  
 
Nevertheless,  this  effort  has  not  been  exempt  from  advances  and  reversals  over  these  30  years. 
Achievements in legal and institutional matters, have not happened hand in hand with ideological 
changes in deeply rooted cultural practices and this remains a challenge for sustainability.   
 
ILO/IPEC had the good judgment to lead the debate on commercial sexual exploitation of children and 
adolescents from a perspective of access to rights, giving value to the importance of consolidating the 
changes in social perception and the necessary strengthening of  public child protection institutions. 
 
The  project  contributed  to  changes  of  focus  regarding  providing  care  to  victims  in  children’s 
institutions. For example, according to the staff of IHNFA, more importance is now given to the 
                                                 
24 It was found, for example that a high percentage (48%) of judges attribute the problem of CSE to the absence 
of moral values in the family, which transfers a sense of responsibility from the exploiter to the victim and 
his/her family. See ILO/IPEC and Institute of Judicial Studies and Research (INEJ), “Regional Investigation 
Project, KAB Study” Managua, March 2009.   
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concept of family reinsertion and internment in shelters is only contemplated in extreme cases. At 
least at the level of discourse, an approach based on restitution of rights has been adopted. The care 
model supported by the project tried to adapt to the legal and institutional reality of each country but 
without losing its basis in international human rights legal instruments, ratified by all the countries.    
 
One of the main activities of this product was the development of protocols for providing care. The 
project paid for consultants that, together with staff from the public institutions, the executing NGOs 
and, based on the Cyclical Model of Articulated Responses (MCRA), developed an instrument with 
simple procedures to operationalize the steps to be taken when attending to victims of CSEC in the 
context of each country. 
 
An evident achievement of the project is that Honduras, Nicaragua, Guatemala, Belize, Panama and 
Costa Rica now all have care provision protocols.  In each of these cases the protocol was signed by 
the institution for child protection (or of social development), which implies an endorsement of the 
child rights focus. Moreover, these protocols were developed taking into account the lessons learned 
from applying the MCRA in each country.  
 
In  some  countries  protocols  to  guide  the  health  sector  were  also  developed.  Workers from  these 
sectors are often the first to have contact with victims of CSE. Therefore, it was deemed crucial to 
promote and develop, jointly with the sector, guidelines to orient an effective response of health 
workers and unify the care procedures. The Manual in Costa Rica defines the different steps, starting 
from detection, an analysis of the health status of the victim; recording and notification, the activation 
of the alert system and finally the development of a follow up plan.
25   In Guatemala the health 
protocol was developed in a participatory and inter-institutional manner but with the clear leadership 
and commitment of the health sector. According to one of the main actors involved in the process, the 
manual will have good dissemination and application even though the process began late. In general 
terms, the manual in Guatemala defines the legal framework, the how-to for detection of cases, and 
how and with whom to develop an integrated health care plan for the victim. Health manuals were also 
developed in Panama and in Nicaragua and the results of the process have come to be part of the 
national health care regulations on the issue of sexual violence.  
 
Some of the persons interviewed by the evaluation team maintained the protocols have been adopted 
by the relevant institutions. But other voices claimed that the use of the protocols is incipient and they 
lack the participation and consensus of other Government institutions involved in integrated attention 
to victims. In Guatemala it is not applied by the SBS, although the health sector managed to develop a 
health protocol in conjunction with the project, which stipulates the steps for their officers to take 
when dealing with a victim. A problem for better applying the protocol lies in the ignorance of the 
tool, especially among officers in areas distant from the capital city (and who are likely to have 
contact with victims). 
 
One of the main challenges to providing quality care is the ability to give orderly and reliable follow-
up. The almost inexistent systematisation and registration of data on victims forced the project to 
develop a follow-up system as another axis of strengthening children’s institutions. The Follow-up 
System for CSEC has individual registrations with the option of adding information and obtaining 
                                                 
25 ILO/IPEC, “Manual de atención de niñas, niños y adolescentes victimas de explotación sexual comercial 
dirigido a funcionarios de salud,” San José, septiembre, 2008.   
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social-demographic data. The Follow-up System for Commercial Sexual Exploitation (FSCSEC) was 
tried out in the action programmes with the intention of the system later being transferred to the 
institutions in charge of children. 
 
The Project offered training on the FSCSEC for officers of NGOs and government institutions. The 
system is well integrated in PANI in Costa Rica since that institution already had an electronic system, 
and has used the CSEC System to adjust and improve case registration. In Honduras the system also 
has a person designated to maintaining the database in IHNFA although it is not clear should that 
person leave, whether the system is sufficiently institutionalized to continue. There are still many 
challenges for the system to become installed in government institutions. In spite of the system’s 
merits, the officers are hesitant to assume their new tasks. Persons interviewed stated that the daily use 
of the system in public institutions is still limited.  
 
2.2  Pilot models for prevention and elimination commercial sexual exploitation of children 
and adolescents and assistance to its victims  
The project developed four action programmes in the first phase and eight in the second. The first 
phase  was  able  to  withdraw  or  prevent  539  children  and  adolescents  from  commercial  sexual 
exploitation.  In  the  second  phase,  preliminary  numbers  were  of  2720
26  withdrawn  and  prevented 
children. Project personnel explained that numeric project goals had been surpassed.  
 
In this second phase the project has continued applying the Cyclical Model of Articulated Responses 
(MCRA), which is based on a rights approach, as the framework of reference for carrying out all APs. 
The MCRA had practically unanimously positive feedback from all interviewees. 
 
The APs have contributed to trying out different mechanisms for care provision from those that had 
been applied in the region in the past which, generally speaking, represented a re-victimization and 
turning a blind eye to their situation as victims.  In this sense, the APs have become a valuable 
contribution for improving the care given to children and adolescents in situations of exploitation or 
risk. The project was also instrumental in getting the message across that providing care to these 
children and adolescents is not a matter of will but an obligation on the part of the State faced with a 
crime and a severe violation of rights. The contribution of the Project has been precisely to offer a 
response (MCRA) in conjunction with the opportunity to try out the model, so that in the course of 
each country’s execution, particular obstacles were identified and adequate responses, depending on 
the context, defined.   
 
The APs as well as the so called “miniprograms” offered opportunities to strengthen already existing 
local capacities. Various stakeholders underlined that the project successfully identified local public 
and  private  institutions  with  whom  it  was  possible  to  work  instead  of  creating  new  networks  or 
organizations. For example Guatemala has an extensive network called “redes de victimologia” that 
take on all types of cases of abuse (mainly family abuse). These networks are made up of the Ministry 
of Labor, the Human Rights Ombudsman’s office, hospitals, education departments, police local civil 
associations and municipalities. The project contributed to the work of these networks by encouraging 
a better understanding of the issue of CSEC and how to work in a coordinated manner to be able to 
offer better attention and care. In Guatemala the project also worked with the network of responsible 
maternity and paternity that is part of the Ministry of Health. The project was able to coordinate its 
                                                 
26 Technical Progress Report, March 2009 (draft), p. 30.   
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actions with networks that already have widespread presence in far away rural localities. This network 
was strengthened and it improved its capacity to detect and refer CSEC cases they encountered in their 
daily work.   
 
The APs have facilitated a greater understanding of the causes of CSEC, and the need to provide 
integrated care responses to the victim, the importance of the family in this process and, above all, 
have demonstrated, through practice, that it is possible to carry out direct action programmes for 
victims of CSEC. 
 
The  interviews  with  victims  reported  positively  on  the  attention  received  and  especially  on  the 
possibility of having “someone to talk to”.  One of the most appreciated aspects was the empathy and 
the time that the social workers offered. This help in developing self esteem and the support provided 
by  personnel  from  the  APs  in  helping  children  construct  future  life  projects  was  mentioned  in 
practically all of the interviews held with young people who had participated in the APs.   
 
On the other hand, the APs have allowed for the specialization and strengthening of the NGOs that 
have implemented projects whom on many occasions were not familiarized with the subject. Today 
they have a valuable “know how”, which may allow access to other sources of financing to continue 
bringing attention to victims.   
 
In spite of the evident achievements of the APs, this was a component that generated the greatest 
amount of questioning and controversy.  The most frequently repeated concerns during the interviews 
and  the  workshop  included:  i)  the  excessive  emphasis  given  to  the  rescue  of  children  and  its 
quantification; ii) the difficulty of detecting children in view of the still undeveloped responsibility for 
reference and counter-reference of the state institutions; iii) the complexity of the mechanisms for 
registering the information requested in the reports; iv) the short duration of the APs (one year and in 
some cases two years); v) the artificiality of the indicators to measure the rescue from CSEC; vi) the 
difficulties transferring the APs to the State once they had concluded execution.  
 
According to the persons interviewed, the emphasis on achieving numerical goals for the rescue of 
children and adolescents caused a large part of the time and resources to be used in “finding” those 
children and adolescents, precisely, in detriment to generation of strengths in the government. In the 
face of pressure to “get the numbers”, some NGOs had to broaden their areas of attention or move to 
other geographic areas. 
 
The reality  faced  by  most  of  the  NGOs  was  that  of  a  weak  and  uncoordinated  state  institutional 
structure. Faced with the weak response of the state, and with the requirements to provide services to a 
predetermined number of children and adolescents, the NGOs assumed a role of substitution of duties, 
going against the logic established in the PRODOC: “The role of the NGOs (AP executing agencies) 
was not to substitute the deficiencies of the public institutions, but to help those public institutions to 
create the skills necessary for the protection of children from commercial sexual exploitation”. 
 
The short duration of the AP was another of the problems identified. In the PRODOC it is stipulated 
that the AP should last 30 months, preceded by 6 months in which to carry out design. This time was 
considered necessary for the process of coordinated elaboration between ILO/IPEC and the public and 
private institutions. In the second phase, the AP lasted 12 months with the possibility of extending for 
another 12  months. 
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The executing NGOs faced double pressure: to achieve the rescue goals, and also to do so on a very 
tight schedule. In the interviews held by the evaluating team with the executing agencies, it was 
pointed out that the concern to meet goals of children and adolescents rescued was an element that 
stressed the AP from their beginnings (including in the first phase). For example, although in the cases 
in which the agency obtained a 12 month extension, it was necessary for them to move into new 
regions to find more victims and thereby meet their goals. Even though project staff offered permanent 
technical support for the preparation of reports, stakeholders from the implementing NGOs expressed 
that the search for children and the preparation of reports consumed a large part of their human 
resources and time.  
 
The NGOs in their endeavour to offer individualized, integral and quality attention to the children and 
adolescents formed their own alliances instead of pushing the government to assume the responsibility 
(which takes a lot of time, which the NGOs didn’t have). Furthermore in the effort to respond within 
the framework of the MCRA they sought private entities, given the lack of response and non-existence 
of public institutions (for example, programmes for young people with problems of drug addiction, or 
private  schools  when  public  schools  did  not  accept  the  children  and  adolescents).  It  is  clear  the 
attention offered by the implementing agencies to the children during the duration of the APs cannot 
even closely be replicated by the state.  
 
Almost every person interviewed agreed that the MCRA is a model that should be promoted, since it 
accentuates the right to integrated care. The MCRA was contextualized in each country through the so 
called care protocols. These protocols were developed with the participation of executing agencies and 
the institution of child protection, the Attorney generals office (for the part on formal complaints) and 
other institutions such as health and education (for the part on the process of referral and counter-
referral). These protocols are the way in which in practice the NGOs and institutions defined how the 
protocol is executed in each country. Notwithstanding the effort to “nationalize” the MCRA in each 
country, some interviewees expressed that the MCRA is an ideal that functions in countries with more 
developed institutional environment, as is the case in Costa Rica. Related to this stakeholders of 
implementing agencies in Guatemala and Honduras mentioned the following: “the strategy is based in 
a context with state care institutions that respond in an integrated manner, but what happens when 
these institutions are absent? “the model is well conceived but for another reality.” Other informants 
also expressed their frustration faced with the difficulties of applying the MCRA in places with a low 
level of working institutions but admitted that it was correct on the part of the project to establish high 
expectations as to what is the responsibility of the state.   
 
The final evaluation of the first phase presented similar concerns as those expressed to this evaluation 
team. Based on a decision on the part of ILO/IPEC and the donor, the addendum increased the number 
of children and adolescents beneficiaries and reduced the duration of the AP from 24 to a maximum of 
12 months. The reduction in time was made for administrative purposes and was solved by granting 
extensions. Although in practice these extensions were granted in almost all cases and allowed a 
follow up of beneficiaries they also served the purpose of permitting the APs to find “new” victims 
and thereby meet the stipulated goals. 
 
Without a doubt, an effort was made in each country to involve the entity for child protection and to 
make a “transfer” of the individual cases to the state before the close of the AP. But results were 
highly variable. In Costa Rica, PANI expressed that it would take charge of continuing to provide 
services and care in the framework of the MCRA (the MCRA has been institutionalized in the PANI 
and this institution considers it as its care model), while in Guatemala there will be no transfer to the  
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chid protection authority at a centralized level since this authority (SBS) because of its weakness and 
instability did not assume this responsibility. Both ECPAT and APG find themselves in the dilemma 
of having to continue giving support under their own structures and resources to avoid abruptly cutting 
off care to these children and adolescents. What was achieved in Guatemala is the support of local 
government networks with which the project worked (red de maternidad y paternidad responsible of 
the Ministry of Health). This shows a marked  differences in capacities and will among the child care 
institutions  of  the  different  countries  in  the  regions  to  assume  responsibility  in  the  follow  up  of 
individual cases 
 
Another  problem  expressed  during  the  interviews  was  the  lack  of  validity  of  the  indicator  on 
withdrawal, already discussed in the final evaluation of the first phase. It is unrealistic to attribute the 
motive of withdrawal to a single main factor (usually education) when one is aware of the multi-
causality of the phenomenon and the need for integral and individualized responses. It is contradictory 
for the MCRA to emphasize that the response and attention must be “integral” since the causes are 
multiple, but then define withdrawal from such a narrow perspective as “withdrawn due to educational 
services”  or  “retired  due  to  non-educational  services.”  A  person  from  an  implementing  agency 
mentioned “the criteria to define withdrawal are very light. You require many years of work to achieve 
withdrawal. You have to construct social web, restitution of rights, etc.” Taking into account these 
“official”  indicators,  the  executing  agencies  have  established  other  indicators  of  their  own.  For 
example, based on these other indicators in the case of the Quincho Barrilete Association they have 
seen 60% withdrawal over three years of integral attention to the victim and his/her family, which is 
compared with the project indicator that established withdrawal after 30 days of the victim ceasing to 
be exploited, without considering the possibility of revictimization. 
 
Although achieving goals has made it difficult to invest more time in strengthening activities, the 
execution of the APs has generated a huge flow of information that has made it possible to improve 
and  adjust  the  attention  model.  The  project,  together  with  the  executing  agencies,  carried  out 
permanent exercises of self evaluation to get an understanding of what the obstacles and difficulties 
were that the MCRA had not anticipated. The findings of these main “knots”, such as pregnancy, drug 
addiction and lack of income generation have been systematized.
27 
 
Among the achievements, the APs have been able to better understand the profile of CSEC victims 
and  the  different  scenarios  and  modalities  that  this  form  of  exploitation  takes  on  in  the  region. 
Although there was the common  preconceived idea of commercial sexual exploitation of children and 
adolescents  being  connected  to  the  phenomenon  of  international  trafficking  rings,  today  it  is 
understood that this is not the case in most cases. Although it is a reality that exists in the region and 
the most violent manifestation of CSEC, the APs have been able to prove the existence of a great 
majority of victims linked to more “domestic” modes, which are inter-related with other phenomena, 
such as incest, domestic violence, mistreatment, drug consumption and small-time trafficking, etc. It 
therefore involves different realities that require different responses. In the first case, the population is 
not easy for the NGOs to access, which could put both their officers and the victims at risk. This is 
why the population attended by the APs come mainly from the second group. 
                                                 
27 ILO/IPEC, “Explotación sexual comercial de niños, niñas y adolescentes, Del Compromiso a la Acción, 
Lecciones aprendidas en torno a la atención directa de las personas menores de edad y sus familias”, Cecilia 
Claramunt and Rogelio Pardo, San José, 2006. and, OIT/IPEC, “Sistematization of the experiences developed by 
the programmes for attention to underage children, victims of commercial sexual exploitation”,  Luis Felipe 
Barrantes, 2009 (draft)  
Contribution to the prevention and elimination of commercial sexual exploitation of children and adolescents  
in Central America, Panama and Dominican Republic  (Second Phase). Final Evaluation– April 2009  22 
The  component  of  institutional  strengthening  included  a  wide  array  of  products  for  the  global 
objective  of  formulating  and  executing  legislation,  policies  and  programmes.  The  two  specific 
immediate objectives supported the creation of entities of interstate coordination such as commissions 
and explore pilot models of care to learn how to improve care offered to victims. The products and 
activities of the project were able to sustain the creation of commissions in almost all countries. The 
importance of these commissions is that they assume the main responsibility in continuing to promote 
the advances achieved in the past years, negotiating inter-state coordination and searching for funds 
and support to continue the fight against CSEC. In this sense, even though strong, proactive and 
independent commissions were not achieved in all countries, there are active commissions in Costa 
Rica, Honduras, Panama, Dominican Republic and El Salvador.  
 
The objective of executing APs in all countries of the region was achieved. The APs played a key role 
as a learning environment on the application of the MCRA. Applying the model in different countries 
and different realities also offered a wealth of suggestions on what worked and what did not work in 
victim’s care.  
 
3.  Heightening awareness and social mobilization  
The third major component of the project covered the aspects related to awareness raising and social 
mobilization campaigns. The immediate objective was defined as: “an increase in individual and 
community action to prevent and eliminate CSEC and attend to victims in the region”. The sub-
objective was: “greater knowledge and awareness of commercial sexual exploitation of children and 
adolescents and human trafficking in key sectors of the population (the police, health, education, child 
protection, tourism, church, employers and unions)”. 
 
In the first phase of the project, two products had been established: 
 
·  3.1. Journalists and media personnel (including local press) and other players, trained on the 
problem of CSEC. 
·  3.2. Key Players (opinion leaders, officers of public entities for attending to children and 
adolescents, health and education sectors, parliamentarians and authorities) informed through 
media campaigns, forums and meetings.  
 
The second phase incorporated two more products: 
·  3.3. Employer and Labour Organizations informed on how to prevent CSEC (including sex 
tourism) and human trafficking. 
·  3.4.  General  Population  (children  and  adolescents,  youth,  men  and  families)  acquire 
knowledge about CSEC, human trafficking, penal laws and where to present denunciations. 
 
The final evaluation of the first phase indicated that awareness building required a push at the mass 
and public level. The second phase made a systematic effort to establish tools for building general 
public awareness (such as comic books) and mass scope (through radio and television spots). 
 
3.1  Training journalists and the media (Product 3.1) 
From the beginning, the project approached journalists and the media as a crucial sector. It identified 
the need to change reporting practices, which until then tended to blame the children, and established 
journalists  as  an  ally  in  disseminating  the  right  message.  Their  collaboration  in  transmitting  the 
urgency of legislative review and effective management was mentioned on several opportunities over  
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the course of the interviews. 
 
According to different journalists interviewed, as well as project staff, the activities with this sector 
have had a clear impact on the management of the subject, principally in the printed press, and to a 
lesser  degree  on  television.  At  the  beginning  of  the  project  the  subject  of  commercial  sexual 
exploitation  of  children  and  adolescents  was  handled,  almost  exclusively,  in  the  “current  events” 
sections, with messages that appeared to blame the children and their families. Based on interviews 
with journalists in Honduras, Guatemala and Costa Rica today this is much less the case. There has 
been a learning process and a focus on  investigation and exposing the exploiter rather than the victim 
as well as a more respectful handling of images. In Panama, the fact that the principal consultant was a 
journalist surely had an influence in the development of this component and its achievements. The 
awareness building campaigns brought about a change in the treatment of the news pieces by Panama 
City  journalists,  provincial  correspondents,  and  institutional  press  departments,  members  of 
CONAPREDES,  media  owners,  caricaturists,  editorialists,  the  Panamanian  Association  of  Tourist 
Press and the Association of Foreign Correspondents.   
 
The  project  also  involved  Journalism  Schools,  and  in  Honduras  and  Panama  there  are  plans  to 
integrate the subject into the regular curriculum. In Panama, the CNP reiterated its commitment to 
follow-up on the training of its members as it did in 2006, when it gave a Diploma course in the 
University of Panama, with the backing of ILO/IPEC and the CNP on “Treatment of the subject of 
commercial  sexual  exploitation  of  underage  children  in  the  social  media”.  The  project  involved 
journalism students holding different forums with students of social departments (law, psychology, 
social  workers,  etc.)  coordinated  by  the  project  with  the  Faculty  of  Communications  and  the 
University of Panama newspaper. As a result of these activities, it was possible to constitute a network 
of  Social  Communications  students,  who  trained  local  journalists.  The  project  provided  technical 
assistance to the network for carrying out these actions.  
 
Although  the  scope  of  the  project  for  individual  journalists,  associations  and  journalism  schools 
appears to have been highly satisfactory, the training of journalists has its limits. In order to bring 
about major changes, it is necessary to reach the owners of the media and their board of directors. For 
example, the decision to offer free air time, or not to include classified ads for prostitution (in which 
there is no way to know the age) can only be made by the owner of the newspaper or its board of 
directors. The contact of the project with media owners was limited. In spite of the difficulty of 
involving  businessmen,  future  projects  must  define,  from  the  beginning,  strategies  for  promoting 
greater commitment from the media entrepreneurs. It is vital to explore  means for communicating to 
media owners, together with other organizations from civil society, that it is profitable to invest in 
social campaigns.  
 
3.2  Activities for informing key sectors (Product 3.2) 
At the conclusion of the first phase (some of the materials are from 2005) and the second phase saw 
the production of a vast amount of materials, guides and manuals, directed specifically at sectors with 
the responsibility for detecting and denouncing, such as teachers, police and health officers.  
 
In Nicaragua, Guatemala and Costa Rica, manuals were created, outlining how teachers in their work 
environment could contribute to prevention, by identifying elements of risk and the steps to follow in 
case of detecting a case of CSEC. Several interviewees as well as interventions during the stakeholder 
workshop indicated that, although informing the education sector about its responsibilities is essential,  
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having information on the demand and therefore working on prevention, requires fundamental changes 
in the sexual education given to young people
28. 
 
It is important to continue distributing this accumulation of knowledge acquired and materials aimed 
at defining functions and responsibilities of the social sectors. 
 
As it was correctly noted in the final evaluation of the first phase, the project did not carry out a 
baseline study on general perceptions of the population. To correct this, in 2005 a first study on social 
tolerance was carried out to measure public opinion on the matter, through a survey (Cid-Gallup). The 
project repeated that study in 2008. In addition to being able to measure the changes in popular 
feelings on the sexual exploitation of underage children over three years, the tolerance studies have 
allowed a better understanding of the the preconceived notions that obstruct a reduction in social 
tolerance towards the demand and the common practice of blaming victims and their families.  In the 
2008 study it was found that the tolerance toward CSEC had practically seen no change since 2005. 
For example, the population continues to ignore the exploiter, panderer or intermediary as responsible 
for both the existence and the elimination of CSEC. On the other hand, the study did show an increase 
in  the  perception  of  people  regarding  the responsibility  of  the  governments  to  put  an end to  the 
problem. 
 
The 2008 Social Tolerance Study showed a discouraging situation. In spite of the project’s efforts and 
those of its partners and allies, there is still a certain acceptance of CSEC of underage children by the 
population. There is still an immense social conformity, which reinforces the concept of deeply rooted 
cultural tolerance. Significant changes imply attacking the issue of gender equity, masculinity and 
sexuality. These are mainstay issues of the patriarchal system that rules the region. This reveals that 
the culturally deep rooted ideas are the slowest to change and that the efforts must be sustained over 
the long term. As indicated by a communications consultant for the project: “Things sell because they 
are advertised every day. To reverse a cultural practice of such magnitude, one must definitely invest 
in permanent campaigns, well thought out for different audiences, and that has a cost”. Faced with the 
conclusion of the project, which has been financing the mass campaigns, the National Commissions, 
or in their absence, the organism with responsibility in the matter, should explore alternative ways to 
continue  delivering  the  message.  It  is  necessary  to  take  short-term  advantage  of  the  flow  of 
informative  materials  and  of  the  awareness  developed  by  the  project  (spots,  posters,  flipcharts, 
manuals). After a few years it would be worthwhile reviewing whether the messages are still valid and 
producing new material to continue awareness building at the mass level. 
 
During the project’s life cycle, a great number of training sessions and forums have been held and they 
have always made a point to alert on the cultural myths surrounding commercial sexual exploitation of 
children and adolescents and emphasizing information on the punitive aspect: CSEC is a crime and 
denouncing it is a responsibility. Through the work on masculinity it has been found that it is works to 
clarify the years of jail related to crimes of CSEC as a deterrent. Another approach that can be further 
explored is that of appealing to emotions. “Technical information is fundamental, but one must seek 
the human view to change perceptions”. 
 
                                                 
28 A theoretical approach was made in:  Álvaro Campos, “La educación de la sexualidad: un medio de 
prevención de la explotación sexual comercial”, in ILO/IPEC, Thematic Bulletin No 7, San Jose, Costa Rica, 
December 2007.   
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3.3  Incorporation of the trade union and employer sectors (Product 3.3) 
The second phase included trade union and business sectors as key components. Union representatives 
interviewed stated that the information sessions had been useful for dealing with the issue. Interviewed 
members of trade unions expressed that including them in activities was the right decision, although it 
arrived late in the project. The unions warned that they could not finalise actions due to the lack of 
time, while they also questioned why a project of the ILO, which should presumably look toward its 
three constituents, only did this in the second phase. There is a sense within the union sector that they 
were included, they were offered materials, informative sessions, but that this was not a complete 
integration. 
 
The project in the second phase managed to approach workers organizations linking initially through  
awareness building processes as an introduction to the topic.  These were important in the sense that 
the regional activities were promoted by ORIT and CIOLS and later by the Union Confederation of 
Workers of the Americas (CSA), with the technical support of ILO/IPEC. The fact that these activities 
were  financed  by  the  union  movement  is  a  sign  of  commitment  and  they  greatly  facilitated  the 
activities carried  out in the  national  sphere.  As  a  product  of these  two  processes,  activities  were 
conducted to form facilitators, which created a multiplier effect of awareness building toward different 
professional categories. The topic was incorporated, specifically, as a priority in the Action Plan of the 
CSA in the countries, such as the case of Costa Rica, where teachers were subject to awareness 
building.  
 
The project and the unions jointly defined guidelines on how the groups might contribute in the battle 
against commercial sexual exploitation of children and adolescents. In Costa Rica, the unions have 
assumed the need to develop a strategic plan which allows them to have a structured proposal from 
that sector.  
 
The working strategy with unions and businessmen in the PRODOC stipulated that “together they 
would  define  the  role they  could  play  in  the  battle  against commercial  sexual  exploitation.” The 
project worked with these two sectors separately. Various people interviewed indicated that with the 
business sector less cooperation was achieved. Despite the difficulties of working with this sector, the 
project did achieve three concrete activities. The visit of a businessperson of Costa Rica to Honduras 
was very useful because, in the words of a representative of the Honduran Private Business Council 
(COHEP), “he talked to businesspersons in the same language and underlined the advantages in the 
business sense of confronting the topic of CSEC.” In Nicaragua the project worked with the Women’s 
Business Council, who developed awareness raising actions. In Panama a working relationship was 
started with the Tourism Board of that country.  
 
Apart from the information, training and awareness building for the unions and employers, future 
projects could suggest the possibility of integrating these two sectors at a more macro level, as allies in 
promoting ILO National Plans for Decent Work (PNTD)
29 and in the hemispheric agenda, where 
countries from the region commit to eradicate the worst forms of Child Labour by 2015. It is important 
to highlight that the topic of CSE has been integrated specifically in the DWCP of a number of 
countries in the region.  
 
                                                 
29 To date the Dominican Republic, Honduras, El Salvador, Nicaragua and Panama have decent work agendas.   
Contribution to the prevention and elimination of commercial sexual exploitation of children and adolescents  
in Central America, Panama and Dominican Republic  (Second Phase). Final Evaluation– April 2009  26 
3.4  Awareness in the general population (Product 3.4) 
With different language and simpler materials (large flipcharts) an effort was made to relate the same 
messages to the general public as to key groups: information on what is (and is not) CSEC and human 
trafficking; who are the victims and who are the exploiters; the “myths” about commercial sexual 
exploitation of children and adolescents; and what one can do (where and when to report it). 
 
The final evaluation of the first phase had warned that it was necessary to make the issue visible in the 
media. The project reached a wider audience in all of the countries with the running of radio and 
television spots. Even in Guatemala the spots were produced in Mayan language, so it would reach 
that monolingual population. The project established alliances that allowed for free air time on popular 
radio stations. However, several persons interviewed said that an authentic request for mass media 
campaigns would have to depend on permanent spaces on television and radio to transmit social 
messages, which is not common in the countries of the region.  
 
The project expanded the type of mass products targeted for adolescents and mothers. For example, in 
Nicaragua, in conjunction with one of the executing agencies, it developed a comic book story with 
drawings, that were later adapted for Honduras and Guatemala. The story explained, in a pleasant and 
simple way, how to detect CSEC and where to report it (stressing that the report can be anonymous). 
In Panama and Belize another type of short stories were developed that were widely disseminated. For 
example,  in  the  case  of  Panama  the  comic  strip  was  included  in  a  popular  newspaper  of  wide 
circulation. In Costa Rica and Panama the national lottery was used to disseminate the message on the 
importance formal complaints when faced with cases of CSEC.  
 
In  the  adaptations  care  was  taken  to  “nationalize”  the  product,  using  slang  from  each  country. 
Although the evaluation team could not prove the degree of impact of these stories in the general 
population, the material seems to be useful for achieving the goal of reaching the public with less 
technical and more popular messages. In all three cases, the campaign was developed in conjunction 
with the executing agency in its country (ECPAT in Guatemala, Casa Alianza in Honduras and AQB 
in Nicaragua) as well as with the institute for child protection (SBS, IHNFA, MIFAN). Therefore, it is 
important  that  this  material,  which  has  already  been  developed,  continue  to  be  reprinted  and 
distributed; a responsibility that now falls on the Government entities and the Commissions. 
 
The study on masculinity transcended academic circles with work in groups of men (“man to man”), 
teachers, public sector workers, trade union members and community groups. Similarly, instruments 
were produced (manual) to facilitate work with groups. In the case of El Salvador a Diploma course 
was developed on the topic of masculinity that included the issue of CSEC and masculinity. In the 
majority  of  the  countries  reflection  groups  on  masculinity  were  established.    According  to  the 
consultants and other people interviewed, this dynamic was very valuable in achieving processes of 
internal questioning. The project was innovative in integrating this type of approach; however, like the 
final evaluation of the first phase warned the scope, in terms of numbers of men, is limited. A key 
group for this type of work would be adolescent men, since it is easier to influence their mentality in a 
permanent manner.  
 
The project, together with the Costa Rican Ministry of Culture, ventured into an unconventional area 
but with the potential for touching consciences: the National Dance Company created a show on 
CSEC, presenting it in the capital city and in 17 outlying communities, all considered high risk areas. 
The modality included the production and later, a space for discussing and asking questions, directed 
by a facilitator. This activity is being replicated in 2009 but now with funding of the Ministry of  
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Culture of Costa Rica and as part of the National Plan against CSE. The experience generated interest, 
especially  among  young  persons,  indicating  that  alternative  approaches  are  appropriate  for  this 
generational sector, so important in the battle against CSEC.  
 
A letter of commitment was signed with the National Council of Journalists (CNP), that is, with the 
owners of the newspapers, the PGN, and the technical secretariat of CONAPREDES, based on which 
a broad based awareness raising campaign lasting three months was developed in mid-2006. It was 
possible to repeat the campaign in 2007 for a similar length of time. The letter was shared with other 
countries and other journalist organisations assumed the responsibility vis a vis national commissions 
on CSEC. This was the case in Costa Rica, Nicaragua, Honduras and Guatemala.   The main message 
transmitted focused on informing the population that CSEC is a crime and that the guilty party is the 
exploiter and not the child or adolescent and his/her family. It was not possible to repeat the initiative 
in 2008, mainly because of the start of the electoral campaign and the wish of the CNP to distance 
itself from any joint activity with the Government, as well as changes in the orientation of its new 
board of directors. A campaign was carried out with CONAPREDES and MIDES albeit with a smaller 
media impact.  
 
The Project fulfilled the objective of generating more knowledge on the topic of CSEC. The majority 
of those interviewed expressed that, in a retrospective balance, one of the main impacts of the project 
had been to make visible the problem and develop good quality material that can continue to be used 
by public institutions, schools, NGOs in their own awareness raising efforts.  
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IV. PERSPECTIVES FOR SUSTAINABILITY 
 
In view of the imminent close of the project, some important efforts have been made to leave behind 
structures that will provide for continuity in the actions and to seek strategic alliances in order for 
certain activities, already begun, to be followed up for following up certain activities already begun, 
and which require additional external support.  
 
In conjunction with IOM, the project worked with the commissions on human trafficking to develop 
protocols for repatriation. As mentioned earlier, these protocols are currently not being applied, in 
spite of the fact that the governments themselves have expressed the need for a document guiding the 
actions and for establishing the steps for trans-national coordination. IOM and STC have declared that 
they will follow up on the protocols. STC has also promised to maintain a directory of institutions at 
the regional level, working on the issues of CSEC and human trafficking. With ILANUD a convention 
was signed so that this agency will continue backing the training of operators in the judicial sector. 
This  element  is  essential for  achieving  the  application  of  the legislative  reforms.  An  accord  was 
reached with UNICEF giving continuity to the efforts of the DEVInfoLAC ESC follow-up system.  
 
Regarding the care model, the work of the project over these 7 years has contributed to changes in 
attitude that seem to have been absorbed by public sector  workers in all of the countries. The degree 
to which this translates to permanent changes in the care given to CSEC victims is variable and still 
uncertain. In Costa Rica, sustained improvements in providing care to victims is foreseeable. The 
MCRA has been adopted by PANI (they consider it to be their model). At the same time MCRA is 
included in the National Plan for the fight against CSEC and the National Plan has been integrated, in 
turn, to the National Development Plan.  
 
On the other extreme, the application of the Cyclical Model was not adopted by the child care agency 
(SBS)  in  Guatemala.  In  spite  of  the  development  of  a  protocol  for  the  detection  and  integrated 
attention of children victims of CSE this institution, according to those interviewed, does not apply the 
protocol and has not adopted changes in the way that it cares and attends to child victims of CSE.  
Sustainability in Guatemala had to be sought in other places. On the one hand the health sector of 
Guatemala, through the San Juan de Dios Hospital, has been very active; to the point of developing its 
own protocol for this sector. Given the support and commitment of the hospital’s staff it seems likely 
this protocol will be applied in the future. However the person interviewed recognised that keeping the 
issue  on  the  agenda  is  not  in  the  direct  mandate  of  the  health  sector.  At  a  more  local  level, 
sustainability of activities in Guatemala can be foreseen by its successful integration in local networks 
(for example the network of responsible maternity and paternity) and in the Justice Centres that work 
throughout the country and that are taking on the responsibility to continue beyond the Project.   
 
In Nicaragua the MIFAN approved a protocol and trained its entire staff in the model and the protocol 
(it is a binding protocol). However, Nicaragua also shows an important institutional weakness that 
risks the effective application and continuity of the care protocols. 
 
In Honduras the IHNFA expressed its desire to offer care to victims based on an integrated and rights 
based  approach.  Staff  from  IHNFA  followed  up  on  the  families  and  victims  together  with  the 
implementing  agency.  Nonetheless,  this  commitment  is  depends  on  the  political  swaying  of  the 
government, which affect the composition and priorities of the IHNFA.  
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In Panama there have been advances in the sense that a protocol exists, it is applied and they have the 
staff dedicated to attending cases and following up on victims that participated in the APs. As part of 
the  activities  of  the  MIDES,  training  on  the  care protocol has intensified. The  model  was  easily 
replicated and has the possibility of being adopted since the child protection institution, even before 
the APs, already applied a rights approach in their work.  
 
In all countries a transformation process in the quality and approach of care to victims has begun. 
Interviewed stakeholders in all countries commented that the project worked solidly in promoting and 
supporting improvements to the care offered by governments to victims of CSE. The development, 
together with public institutions, of manuals, protocols and care guidelines responded to the attempt of 
consolidating these advances even after the exit of the project. Talking about real and sustainable 
changes in the quality of care to victims is variable between the different countries that participated in 
the  project.  Despite  the  efforts,  in  Guatemala,  more  than  in  other  countries,  the  reality  is  that 
sustainability is still subordinated to changes in the government and the instability and weakness of 
institutions.  
 
Certain activities begun by the project require additional support from external institutions to achieve 
a sustained contribution. Faced with the closing of the project, agreements were established with 
partners  of  international  cooperation  and  agencies  of  the  United  Nations  system.  An  interviewee 
indicated that the project improved the capacities of the district attorney general’s office to persecute 
trafficking offences but it was necessary to go deeper in the issue area of mutual judicial cooperation, 
something the project would no longer be able to carry out. “There is a complementarity of interests 
and UNODC will continue the effort.” Interviewed public prosecutors were categorical in the positive 
contribution of project activities to coordinated activities. However faced with the question on how to 
continue this communication there do not seem to be of yet any concrete options, the response in 
various countries was that “support is currently being searched for from other cooperation agencies.”  
 
The  hope  for  sustainability  of  actions  and  achievements  of  the  project  lies  in  the  National 
Commissions.  The  intention  of  these  commissions  is  for  them  to  have  sufficient  authority  to 
coordinate and define future actions and to monitor the efforts of the participating institutions. The 
degree of strength of these Commissions also varies. The Dominican Republic, Costa Rica, Panama 
and Honduras, can be expected to continue following up on the actions begun. The Commission in 
Costa Rica already has its own budget and that of Honduras seems imminent. As a key stakeholder 
from the Commission in Honduras explained, “with the support of the Project a proposal was drafted 
to get our own funds for the Commission. It has been done and it will be achieved.” By having its own 
resources, the Commission is going to be much capable of continuing to work on the topic. There will 
be resources for sustaining the Commission and a budget for each of the institutions so they can work 
on activities related to the fight against CSEC” Panama will need to apply Law 16 for its Commission 
to finally get resources that will allow it to work independently. Belize has no Commission yet, but the 
hope is that the issue will receive more penetration into the agenda of the public institutions, given the 
interest of the country’s first lady.  
 
Future sustainability of care being provided to children and adolescents who participated in the AP is 
also uneven. The original idea was that when the AP closed the implementing agency would transfer 
its cases to the government to secure follow-up from the state agencies. In Costa Rica, Panama, Belize 
and Honduras the state will take on the cases but it is very possible that the degree of care will be less 
personalized. In Guatemala the SBS, the central authority dealing with child care, does not have the 
structures nor has it assumed the responsibility to continue giving attention to the victims that were  
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attended by the APs. However in more global terms sustainability of efforts to improve attention to 
CSEC victims in Guatemala will depend in the local protection networks continuing to work with an 
integrated and rights based approach.  
 
Some activities of the project valued by counterparts such as internships and regional workshops that 
were able to establish personal linkages, inform and raise awareness peer to peer and promote the 
exchange of information and experiences have limited sustainability as they are difficult to replicate 
due to the high costs. Nonetheless, interviews with counterparts established that the contribution left 
over from these linkages are so evident that even with less intensity, continuity will be sought either 
with their own resources or those of external cooperation or taking advantage of regional fora. At the 
moment of the final evaluation, commitment from national counterparts exists to sustain the advances 
in the regional cooperation generated by the project.  
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V. CONCLUSIONS and RECOMMENDATIONS 
 
A. Conclusions 
 
1  General: Achievements and future challenges in the fight against CSEC  
 
According to the participants in the workshop for interested parties, and in agreement with the rest of 
the interviews made:  
·  The greatest achievements in recent years, in the fight against CSEC, has been the manner in 
which  the  problem  has  been  made  more  visible,  legal  reforms  and  the  development  of 
National Plans.  
·  According  to  the  participants  in  the  stakeholder  workshop  the  greatest  challenges  for  the 
future will centre on continuing to strengthen the capability of providing care to victims, 
assigning budget and improving the application of the law.  
 
2  Validity of the Project Design and Strategy  
 
·  The original design of the project was backed by a participatory exercise and country studies, 
which helped in understanding in each country of the region, the main gaps and priorities in 
the fight against CSEC. 
·  The regional focus made it possible to boost resources and share experiences and lessons 
learned.  The  project  respected  the  different  stages  of  development  and  context  specific 
situations of the countries.  
·  The  project  defined  CSEC  as  “a  severe  violation  of  the  human  rights  of  children  and 
adolescents”. This was a correct strategy, since presenting CSEC as the worst form of child 
labour had taken away the ability of other participants to become involved.  
·  Promoting this issue to a perspective of rights, and restoring those rights, to underage victims, 
right from the design stage, was repeatedly mentioned by the counterparts as an undeniable 
achievement that has allowed this focus to be promoted among the organizations involved in 
this project. 
·  It was correct to accentuate that CSEC requires efforts at the levels of prevention, sanction and 
care giving; and to develop activities designed to improve the responses of each of these 
elements. 
·  The project design conceived a gender sensitive perception. This allowed for exploring the 
subject of perceiving men as reproducers of CSEC.  
·  The  project  integrated  some  recommendations  from  the  two  previous  evaluations:    the 
incorporation  of  the  workers  and  business  sectors;  the  emphasis  on  strengthening  the 
institutions of child protection and working with local and community networks on the action 
programmes.  
·  The design of the second phase did not incorporate the recommendation of the final evaluation 
of the first phase, to reduce the numeric goals of children to be withdrawn, in the APs. This 
omission resulted in difficulties that have already been identified.  
·  Several persons interviewed indicated that the modalities of CSEC in the region are changing, 
becoming more invisible (through the use of technologies such as cell phones) which should 
be taken into account for the design of future projects.   
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3  Horizontal Cooperation  
·  The project surpassed its defined goal of six workshops for the second phase, by organizing, 
offering technical support for or financing 14 workshops.  
·  According to prosecutors and police, the impact of regional trainings was a better coordination 
between specialized entities, actions of joint prosecution and the use of novel methods, such as 
undercover agents. The regional workshops with the women of PARLACEN responded to an 
express interest of this organisation to become more familiarised with the issue, integrate it 
into its agenda and develop a work plan of its own. Some stakeholders expressed concern on 
how such an ambitious project could be implemented although many of the planned activities 
do not require a specific budget but coordinated action in the already established functions of 
PARLACEN.  
·  The project did an excellent job of compiling and systematizing its experiences: especially 
impressive  is  the  extensive  document  on  lessons  learned  all  over  Latin  America  with 
ILO/IPEC projects on CSEC and the systematisation of its work on masculinity. This will be a 
valuable input for defining and designing future projects. In view of the need expressed by the 
national players themselves, the project, in conjunction with the IOM, developed national 
repatriation protocols that define competencies for each country and explain the steps to be 
followed  for  the  repatriation  of  a  child  that  has  been  the  victim  of  trafficking.  Despite 
expressions of will to apply the protocols their use is still incipient and ownership on the part 
of governments is uncertain. The project negotiated agreements with other institutions so that 
they will give follow up to the protocols.  
·  According to reports from Belize, regional cooperation has influenced a better understanding 
of the modalities of CSEC that exist in the region, which has contributed to making public 
institutions more proactive.  
·  The project attained good inter-agency cooperation with UNICEF on the specific issue of 
initiating  DEVInfoLAC  ESC,  the  follow  up  system  for  international  commitments.  Good 
follow up can be expected from this activity, since it is a high priority for the UN in general 
and UNICEF in particular. 
·  The  emphasis  of  the  project  on  developing  skills  through  internships  and  exchanges, 
emphasizing greater efficiency of knowledge sharing when it is “one on one”, was highly 
valued. 
 
4  Institution building  
·  The adaptation and formulation of national legislation, policies and programs was achieved.    
In the application of legislation there is great variability among countries.    
·  The project contributed to the development of national plans for the fight against CSEC in 
Honduras, Dominican Republic, Panama and Costa Rica. Only in Costa Rica, and to a lesser 
degree in Honduras they are “live” documents in the sense that they assign resources for its 
execution.   
·  The project was able to combine interests and persuade groups (such as journalists) to support 
the  processes  of  legal  modification.  The  project  contributed  to  the  successful  legislative 
reform in Nicaragua and Guatemala (and a bill in Belize). 
·  After the legal modifications the challenge lies in an effective application of the new laws. 
The Project promoted information activities and awareness building with justice operators, 
however it is well known (by the project and its counterparts) that the job of training in this 
sector needs to be maintained and extended.  
·  The frequent changes in operational and management staff in the child protection agencies 
resulted in a low profile and low level of leadership among those institutions (except in Costa  
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Rica). 
·  Protocols or guidelines for the health sector were developed in some countries (Guatemala, 
Panama and Costa Rica) which have contributed to define responsibilities in this sector on the 
issue of CSEC. 
·  In Guatemala, the expectations now lie in the Secretariat, created by law, which will be in 
charge of promoting actions related to CSEC. It is possible to anticipate that its activities will 
be  more  aimed  at  sanctioning/punitive  aspects  and  less  toward  attention  and  prevention.  
Guatemala  is  a  country  where  ILO/IPEC  still  needs  to  play  a  key  role  in  continuing  to 
strengthen the public child protection entities and in improving coordination in child care 
provision for victims.  
·  Protocols for providing care were generated, establishing procedures for giving care to victims 
in each of the countries. Their potential for helping to order and define responsibilities in 
caring for CSE victims is recognized by the counterparts. However, (and also with national 
variations), the incorporation of these protocols in the daily activities of the institutions for 
child protection is still incipient.  
·  The  protocols  or  guides  for  providing  care  were,  in  every  case,  developed  and  validated 
together with the child protection institutions. The focus of the project on rights and integrated 
attention has been established within the institutions. This is a big step, considering that prior 
to the project almost all countries of the project used the “irregular situation response”.   
 
5  The conduct of Action Programme (APs) 
·  According to the criteria defined the APs, as a whole, 2720 children were withdrawn and 
prevented. This fulfilled the goals of withdrawal and prevention of children defined by the 
project. 
30 
·  The application of the MCRA by the APs is perceived as a success, since it has contributed to 
establishing  new  parameters  for  providing  care  to  victims,  based  on  a  rights  approach, 
integrated attention and favouring the reinsertion into family rather than institutionalization of 
the children in shelters.  
·  The care giving models have been adopted by almost all of the child protection institutions. At 
least at the discussion level, personnel of these institutions maintain that the rights based 
approach will be adopted and will spill over into the future actions of the agencies with regard 
to the attention of CSEC victims.  
·  The APs carried out important work at the level of institutional strengthening. Nonetheless, 
the high numbers of children established as goals of the project subtracted time and resources 
to deepen the work of institutional coordination and strengthening.  
·  In view of the lack of time and the need to achieve such high numeric goals, the executing 
agencies, in many cases, assumed the responsibilities of the state, even seeking out private 
players to offer services to the victims.  
·  In  general,  although  with  differences  between  countries,  the  technical  transfer  of  cases 
(victims) was done toward the end of the APs. There is concern that the transfer was no more 
than a transfer of data bases or technical specifications, rather than a prolongation of the care 
provided.  
·  In Guatemala, the care giving to  victims will continue thanks to a commitment from the 
executing agencies, since it has been impossible to transfer the responsibility to the SBS. 
·  Twelve  months  is  a  very  short  time  frame  for  such  a  complex  project.  Detection  was 
complicated and the children were integrated in a scaled up manner, so in many cases the care 
                                                 
30 Technical Progress Report, March 2009 (draft), p. 30.   
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given covered less than a single year.  
·  In the majority of cases the projects were 12 months in duration but immediately afterwards 
another phase would continue that allowed giving follow up to the children from the previous 
AP. Nonetheless, many children included in the second phase of 12 months will not have 
follow up. Less than 12 months of attention and work is little time and there is the real risk of 
generating counterproductive effects as high expectations are developed among the victims.  
·  It  was  found  that  the coordination for  providing integrated  and  individualized  services  to 
CSEC victims is easier to promote from local spheres. The persons in the institutions know 
each other and are more willing to join efforts. 
·  The work with local networks in Guatemala was successful, since these networks already 
know how to get the local institutions moving. 
·  The project was very proactive in promoting self-evaluations of how the MCRA operation 
was doing. Options were identified and discussed, adjustments were made and obstacles as 
well as lessons learned were systematized. (Drug addiction, pregnancy, income generation, 
transsexual populations, HIV-AIDS). 
·  The limited approach, in the MCRA, to employment options for youth and income generation 
opportunities    was  identified  by  the  project  itself  as  one  of  the  main  weaknesses  of  the 
Cyclical Model. This prompted the development in the second phase a document that brought 
together what had been learned and positive experiences from the APs.  
 
6  Mobilization and awareness building  
·  According to the counterparts interviewed, one of the greatest achievements of the project was 
to increase the recognition of the problem by the governments and to give it greater visibility. 
·  The  quality  of  the  information  materials  and  awareness  building  was  a  point  that  was 
consistently mentioned by the counterparts. It was stressed that the materials provided made it 
possible for persons trained by the project to be able to replicate it in an informal manner, 
through talks and informative sessions.  
·  The work of the project to the media and journalists resulted in better management of the 
issues through the printed press. This is proven by a greater emphasis being placed on the 
exploiter and a more respectful treatment of the victims. 
·  The effects of training sessions for journalists are obvious. However, it was argued that it is 
necessary to have greater contact with editors, members of boards of directors and media 
owners. 
·  In  the  second  phase,  the  project  stressed  the  creation  of  informational  materials  for  key 
audiences, teachers, police and health sector officers, as well as the public in general. 
·  The project generated useful materials for mass distribution, explaining in simple terms, what 
CSEC is: its criminal nature, and the steps that any person may take in reporting the activity 
(promoting the ways denunciations can be done anonymously) 
 
B. Recommendations 
To IPEC and USDOL 
 
1.  Reduce the numeric goals for rescuing children and adolescent CSE victims or balance them with 
the  indicators  of  institutional  strengthening.  The  difficulties  in  identification  and  in  using 
reference systems that do not work, resulted in the use of many resources and time invested in 
“seeking” victims to meet the goals, instead of focusing the efforts on strengthening institutions 
and promoting inter–agency relations.  
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2.  Review the way beneficiary children are counted. Be more flexible and define jointly with the 
implementing agencies criteria to be used when counting a child as “withdrawn.” Explore new 
indicators and reporting formats that satisfy both the needs of the donor without representing an 
excessive workload for the APs or local counterparts.  
 
To ILO/IPEC 
 
3.  At the moment of design, recover the role of direct APs as “laboratories” for attention models. 
Highlight the learning and institutional strengthening aspect of public institutions with child care 
responsibilities.    
4.  Incorporate  more  closely  the  institutions  that  provide  care  for  children  during  the  length  of 
execution of the AP. Stipulate the technical transfer of data and files as the final step in a long 
chain of joint collaboration. 
5.  An AP should only start if there is an express commitment from the children’s administration 
entity and the executing NGO to work together. If this doesn’t happen, the risk is for victims 
being rescued, but later no capacity for replication and follow up is left behind except in the 
NGO.  Although it is useful for the NGOs to also develop skills for providing care to victims, 
only when this integrated care is assumed and applied by the state, can we think of long term 
sustainability. 
6.  Conceive APs of at least three years duration. Include a prior phase of at least six months to 
understand  the  local  institutional  context,  negotiate  the  modalities  of  joint  work  with  the 
administrating entity, and establish agreements on which victims will be referred to after the AP 
ends. Only after that can   individualized services to the victims begin. 
7.  In order for the AP to become a space for construction and validation of a model for a national 
programme for providing care to CSEC victims, it should have been starting in the design phase 
the participation of the public and private institutions that will be responsible for its execution. If 
there is no clear and manifest political will from the Government, the AP will not become a 
sustainable  initiative.  Within  the  framework  of  the  MCRA,  ILO/IPEC  cannot  place  more 
resources  at  the  disposition  of  the  AP  than  what  the  national  counterparts  can  assume  upon 
concluding the transfer. 
8.  During  these  seven  years  the  Programme  has  made  very  important  achievements;  a  broad 
recognition of both national and international players and a recognized authority and leadership 
in the process. However, to consolidate these achievements ILO/IPEC presence in the region is 
still essential to reinforce advances that have been made. A large scale project such as the one 
that is finishing is not necessary, however it would be very beneficial that ILO/IPEC continue its 
support in specific areas such as:   
o  Care  giving:  Continue  the  support  to  strengthening  child  care  institutions  in 
Guatemala and Nicaragua, and to a lesser degree in Honduras, Belize, Dominican 
Republic and Panama. These institutions, due to excessive personnel changes, limited 
budgets and politization of their activities, still lack the technical skills to offer the 
integrated care, identified in the MCRA. 
o  Sanction: Continue promoting information, awareness and training of justice agents, 
especially judges. The detection of the crime has become more difficult and criminal 
networks are always one step ahead. Therefore it is important to continue offering 
technical support and continue to emphasize the  usefulness of repatriation protocols 
in particular and interstate coordination in general.   
o  Prevention: Support mass media campaigns and socialize the results of studies on 
tolerance and masculinity. The studies on masculinity and social tolerance on the 
issue  of  CSEC  have  been  adopted  by  other  public  and  private  institutions  in  the  
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region;  however  the  wider  dissemination  of  how  to  use  these  findings  and  this 
learning for prevention still requires the support of ILO/IPEC.   
 
9.  Both evaluations (the mid term and the final evaluation) concluded that the targeted numbers of 
beneficiaries of APs were too high, resulting in excessive workloads in terms of human resources 
and materials and negative impacts on the other goals of the APs. It is essential to establish an 
open and critical discussion that  allows ILO/IPEC to propose more reasonable alternatives to 
USDOL in terms of numeric goals of withdrawn children.  
 
10.  Attend to the demands established in the National Plans for Decent Work adopted in Panama, El 
Salvador, Honduras, Dominican Republic and Nicaragua, which establish the fight against CSEC 
as one of its priorities.  To ensure that this issue is also incorporated into the NPDW, currently 
being drafted in Costa Rica. 
 
1  For future projects in the fight against commercial sexual exploitation of children and 
adolescents    
11.  Condition start-up of the AP to the active and full participation of the child administration entity. 
Otherwise  the  final  goal  of  serving  as  an  instrument  for  validation  of  methodologies  and 
appropriation of the knowledge by the national institutions for child care is lost.  
12.  Consider APs of longer duration and a much smaller number of beneficiaries. 
13.  APs, when they are doing the institutional mapping should look into the local job market and 
develop lists of appropriate employment options for youth.   
14.  Include studies on masculine perceptions of CSEC and preventative work with men, in the design 
of future CSEC projects in other regions. The work carried out on masculinity complements a 
gender focus and has demonstrated the need to understand this aspect, in order to give responses 
aimed at reducing the demand for CSEC.  
15.  In light of the highly extended tolerance, and in order to influence demand, future projects must 
think about how to affect the messages that are reaching children and young people. In this sense, 
teachers from the education sector must be included as key players. 
16.  To integrate business people in future projects, delve deeper into the concepts of corporate social 
responsibility and the type of messages and language the business sectors are willing and open to 
respond to.   
17.  Integrate the business and labour union sectors from the beginning of a project.  
18.  Develop closer strategic alliances with women’s movements that in the majority of countries 
have experience working on the subject of CSEC.  
19.  Give greater priority from the start, to a tripartite focus. Promote joint efforts with unions and 
employers in areas where joint efforts are viable and possible, for example awareness building 
campaigns backed by both sectors. 
20.  Pay  special  attention  when  drafting  future  regional  projects,  to  the  combination  of  regional 
activities with national activities oriented toward achieving the particular objectives for each 
country, based on each country’s institutional starting point. 
21.  Even though it cannot always be controlled by a project (since it is institutions who decide the 
individuals that will participate) for each training decide if what is sought is to raise awareness in 
general  terms or rather have an impact on decision making processes within institutions. For the 
latter it is necessary to more proactively get decision makers to participate in trainings.  
22.  Just as the project did, try to gauge whether institutions want, and believe they have, the ability to 
integrate database information systems. If it is perceived as a prefabricated package, pushed upon  
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them by outside cooperation agencies, it is destined to fail. 
 
To the inter-agency Commissions in the fight against CSEC. 
 
In  light  of  the  project’s  conclusion,  the  Commissions  for  the  fight  against  CSEC  will  be  the 
organisations that should spearhead any future activities and coordinate the inter-institutional  efforts 
begun in recent years. Their presence, leadership, convening power is irreplaceable for empowering 
and sustaining the achievements gained. 
23.  In cases where it has not yet been done, promote the Commission’s legal standing and budgetary 
allotment.  
24.  Establish  a  secretariat  that  possesses  leadership  and  the  power  to  convene.  Ensure  that  the 
dynamism of the Commission does not depend on individuals or on a few institutions. 
25.  Conduct periodic monitoring of National Plan performance. Establish the degree to which each 
institution is fulfilling its responsibilities according to the Plan. 
26.  In light of the still very high social tolerance to CSEC among the general population, prioritise 
awareness activities with the gradual but sustained purpose of changing perceptions. 
27.  The care protocols for CSEC victims are very valuable instruments that were achieved with the 
support of the project. Knowledge and use of the protocols by government staff offers greater 
degree of certitude that they will receive integrated attention based on human rights. In those 
countries where these protocols are not known or are not being used, it is an obligation of the 
Commissions  to  assume  the  challenge  of  their  complete  incorporation.  This  will  demand 
coordination with the child care entity. In those cases, such as Guatemala, in which the entity is 
so  weak  and  cannot  play  a  coordinating  role,  the  Commission  will  have  to  continue  a 
dissemination  work  of  the  care  protocols  with  other  public  institutions  and  other  local  and 
community networks that have contact with victims.  
28.  The  repatriation  protocol  was  another  instrument  supported  by  the  project  and  that  has  the 
potential to help in internal and external coordination in the fight against trafficking of children. It 
is part of the Commissions’ responsibility to give follow up to the protocol and drive its adoption 
on  the  part  of  the  relevant  institutions.  The  suggestion  to  do  this  in  a  joint  manner  with  a 
dissemination of the regional guidelines since they complement the protocols. In some countries 
(such  as  Guatemala)  the  issue  of  trafficking  has  a  lot  of  notoriety  and  a  high  profile.  The 
connection of this protocol in the fight against trafficking should be taken advantage of.  
29.  Faced  with  the  results  of  the  KAP  study  the  high  priority  group  to  direct  information  and 
sensitization efforts, over the short and medium term, is judges. 
30.  Continue building national programmes for providing care to victims, based on a rights based 
focus,  offering  responses  to  a  multi-causal  phenomenon  and  considering  the  specific 
requirements of each victim. CSEC victims have particular characteristics, distinguishing them 
from  other  modalities  of  exploitation,  contemplated  in  Convention  182,  which  require 
differentiated responses. 
31.  Develop strategies that balance the normative progress (more affordable in punitive societies and 
that do not require financial commitments) with the support for implementation and execution of 
laws, changes in social perception of the crime and programmes to provide care to victims. Being 
unable to accomplish this might extend social tolerance of the crime by showing the failure to 
comply with the norm as a blessing (by omission) of the justice operators. 
32.  Attempt to integrate the National Plan for the fight against CSEC into broader poverty reduction 
development plans, decent work country strategies and education.  
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VI. Lessons Learned and Good Practices  
 
A. Lessons Learned 
·  The project had the opportunity to enjoy a short (conceptual) pause, between the first and 
second phases, to reflect on what had to be adjusted. One of the main lessons that were 
integrated into the second phase, and which became very successful, was that the APs work 
more closely with local and community networks and organizations. The MCRA works better 
through local systems of protection that respond to the particular realities of that community. 
·  It is essential to work with men to find a solution to the problem. Understand that there is a 
“critical path” of men towards CSEC and there are risk factors to become an exploiter. This 
helps towards the development of strategies for the prevention of CSEC.  
·  Studies on masculinity found two messages that function as preventative deterrents: 1.) that 
the practice brings with it jail sentences, and to a lesser extent 2.) through empathy: if they 
have daughters of the same age as their victims, rejection may be achieved.  
·  The  messages  must  strongly  emphasize  the  possibility  of  jail  sentences.  However, 
modifications in conduct cannot be achieved only in cognitive terms; one must work at the 
subjective and affective levels. 
·  Teaching and sensitization work better “peer to peer”. The journalists speak the language of 
journalists and lawyers that of the lawyer. 
·  To achieve adoption, it is important to respect established systems. For example in the case of 
the Follow-up System for Commercial Sexual Exploitation (FSCSEC) the project’s system 
was adjusted to PANI’s already existing system. Thus, it avoids the danger of generating 
stress on the officers, who could potentially perceive them as additional tasks.  
·  In Belize and Costa Rica the APs found the support teams in schools to be a highly useful 
resource. When the schools have them, the psychologists and counsellors are well aware of 
the family situations and can serve as a bridge to place a child in the project. 
·  The executing agencies learned that case identification rarely happens through the help of the 
“logical actors” (police denunciations). Every AP had to find alternative means for identifying 
victims;  some  through  the  schools,  other  cases  were  integrated  into  their  community, 
generating confidence prior to approaching the victims. The detection process is long and that 
was unforeseen in the MCRA. 
·  It is necessary to give constant and personalized follow-up (to obtain an effective rescue) and 
this is very expensive and time-consuming.  
 
B. Good Practices 
·  Repeat in every informational piece of material, regardless of who the audience is, that the 
children and adolescents are not the criminals. Transfer the guilt to the client exploiter.  
·  Include  work  on  masculinity  and  with  men.  This  helps  in  the  understanding  of  the 
phenomenon  from  the  masculine  point  of  view  and  of  strategies  for  preventive  measures 
against CSEC. Work on masculinity offers conceptual clarity on practices and deeply rooted 
cultural perceptions that hinder in the reduction of demand.  
·  Convert the media into strategic allies to maintain the subject on the public agenda and to 
impulse legislative reform.  
·  Attempt to establish the issue of CSEC within courses in journalism schools, tourism students 
and schools for lawyers and judges.   
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·  Alternative prevention tools, from the cultural point of view. This includes, the dance show, 
together with roundtables on reflection to get the message across, especially to young people. 
·  Promote horizontal cooperation between the APs. It is very useful to share experiences to help 
resolve the common problems they face.  
·  Promote the development of National Plans that establish the responsibilities of the different 
institutions over the coming years. This is a fundamental contribution, since, although it is 
only on paper, it signifies a certain commitment and assignation of resources by the state 
(even if the  resource is only time). 
·  A continued effort to systematize experiences. 
·  Test the functionality of the care provision model “on the ground”. Applying the model in the 
different countries generated knowledge for improving and adjusting it. 
·  Customize the care provision model through protocols and guides that respond to the situation 
of each country. 
·  When promoting legislative reforms, create a Technical Committee with varied participation. 
Important in the adoption of the reform process. 
·  Identify existing networks having similar interests (such as the Responsible Maternity and 
Paternity  network)  for  them  to  include  the  subject  of  commercial  sexual  exploitation  of 
children and adolescents in their agenda.  
·  Support  the  creation  of  specialized  units  for  the  fight  against  CSEC  or  sex  crimes  in 
prosecutor’s  offices.  These  have  contributed  to  stronger  sentences,  more  professional 
investigations and awareness of sex crimes through computerised media.  
·  The  creation  of  informational bulletins  on specific themes  having  an  additional  space  for 
academic reflection. 
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Background 
The  aim  of  the  International  Programme  on  the  Elimination  of  Child  Labour,  IPEC,  is  the 
progressive  elimination  of  child  labour,  especially  its  worst  forms.  The  political  will  and 
commitment of individual governments to address child labour - in cooperation with employers’ 
and workers’ organizations, non-governmental organizations and other relevant parties in society - 
is the basis for IPEC action. IPEC support at the country level is based on a phased, multi-sector 
strategy. This strategy includes strengthening national capacities to deal with this issue, legislation 
harmonization,  improvement  of  the  knowledge  base,  raising  awareness  on  the  negative 
consequences  of  child  labour,  promoting  social  mobilization  against  it,  and  implementing 
demonstrative direct action programmes (AP) to prevent children from child labour and remove 
child  workers  from  hazardous  work  and  provide  them  and  their  families  with  appropriate 
alternatives. 
 
From the perspective of the ILO, the elimination of child labour is part of its work on standards 
and fundamental principles and rights at work. The fulfilment of these standards should guarantee 
decent  work  for  all  adults.  In  this  sense  the  ILO  provides  technical  assistance  to  its  three 
constituents: government, workers and employers. This tripartite structure is the key characteristic 
of ILO cooperation and it is within this framework that the activities developed by the project 
should be analyzed. 
 
ILO  Decent  Work  Country  Programmes  (DWCPs)  are  being  introduced  in  ILO  to  provide  a 
mechanism  to  outline  agreed  upon  priorities  between  the  ILO  and  the  national  constituents 
partners  within  a  broader  UN  and  International  development  context.  For  further  information 
please see http://www.ilo.org/public/english/decent.htm  
 
The DWCP defines a corporate focus on priorities, operational strategies as well as a resource and 
implementation  plan  that  complements  and  supports  partner  plans  for  national  decent  work 
priorities. As such DWCPs are broader frameworks to which the individual ILO project is linked 
and contributes. DWCPs are beginning gradually introduced in various countries’ planning and 
implementing frameworks and for the majority of the countries in which the project is active, 
either a DWCP exists already or is currently being drafted in consultation with constituents based 
on the model in execution in Central America. 
 
The support that IPEC provides to the countries is based on a multi-sector strategy that is being 
developed  by  phases.  This  strategy  consists  of  the  awareness  raising  about  the  negative 
consequences  of  child  labour,  the  promotion  of  social  mobilization  against  the  child  labour 
phenomenon  and  the  strengthening  of  national  capacities  to  fight  against  child  labour;  the 
implementation  of  direct  action  programmes  (AP)  to  prevent  and  withdraw  girls,  boys  and 
adolescents  of  hazardous  occupations  and  to  provide  their  families  with  suitable  working 
alternatives. 
I. Background and Justification   
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Background to the Project “Contribution to the Prevention and Elimination of the Commercial 
Sexual  Exploitation  of  boys,  girls  and  adolescents  in  Central  America,  Panama  and  the 
Dominican Republic”. 
 
The project “Contribution to the Prevention and Elimination of Commercial Sexual Exploitation 
of  boys,  girls  and  adolescents  in  Central  America,  Panama  and  the  Dominican  Republic”  is 
implemented IPEC and initiated its activities in July 2002. The first phase of the project concluded 
on the 30th of April 2006. The second phase of the Project started in November 2005. The project 
in its second phase counts on a budget of US$ 4.966.817, besides the local contributions. It is 
scheduled to end in April 2009. 
 
Despite recent initiatives, commercial sexual exploitation (CSEC) of girls, boys and adolescents 
and continues to be a major issue in Central America and the Dominican Republic. The girls, boys 
and adolescents are still trapped in inhuman situations, similar to slavery. The trafficking of boys, 
girls and adolescents occurs also within the region, from Honduras, Nicaragua and El Salvador to 
Guatemala and also from the whole region to other countries. Moreover, the countries also have to 
fight against the fact that they can become a place where sexual abusers of other parts of the world 
hide and promote sexual tourism. The sexual tourists come to the region believing that the chances 
to get caught and sanctioned are minimal in comparison with their home countries that have a 
better police. In addition, an unfortunate social tolerance exists towards the commercial sexual 
exploitation of children and adolescents. The national adults, particularly the men, represent a 
significant  part  of  the  “customers”  of  the  industry  of  child  commercial  sexual  exploitation 
(spectacles of sex, brothels, and child pornography). The root lies in the “patriarchal” cultural 
norms in Central America and in the minor status of boys, girls and adolescents in the society. The 
girls, boys and adolescents in the region are also used for the production of child pornography, 
which is often distributed via Internet around the world. The most vulnerable, the children and 
adolescents before the sexual intercourse are those that come from the poorest families, excluded 
from the school system and with experiences of domestic violence. The children undergo terrible 
physical and psychological consequences after having been treated like merchandise and sexual 
slaves in the commerce of illegal sexual business. 
 
On this basis, the project has had a significant impact. Although commercial sexual exploitation of 
boys, girls and adolescents was considered a severe violation of their rights, ten years ago it was 
an invisible problem that was still denied at a world-wide level. With the exception of a few 
isolated initiatives, about seven years ago there was no significant awareness on taking measures 
to stop the problem in the region. At present, acknowledgement of the problem has been made and 
the regional governments have included the issue in several work agendas. An example of this was 
the inclusion of the issue as a central subject in the Latin American Conference of Ministers and 
Civil servants that took place on November 18-19, 2004 and the most recent participation of 
representatives of all the governments of the region, including Belize, in the III World Congress 
against the commercial sexual exploitation of girls, boys and adolescents in Rio de Janeiro in 
November 2008. 
 
The countries of the region also have created forums that are necessary to discuss strategies how 
to eliminate commercial sexual exploitation. The existing forums are:  
￿  in Costa Rica, the National Commission against Commercial Sexual Exploitation of Boys, 
Girls and Adolescents - CONACOES;  
￿  in Nicaragua, although the inter-institutional group that is in charge of the problem is the 
National  Council  of  Care  and  Integral  Protection  to  the  Childhood  and  Adolescence 
(CONAPINA), at the moment the Coalition against Trafficking in Persons is the organization 
that coordinates the analysis of the subject in the country;  
￿  in El Salvador, the working table against Commercial Sexual Exploitation is the specialized 
instance, which also works in close collaboration with the Commission against Trafficking in 
Persons;  
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￿   in Guatemala, the Sub-commission against Commercial Sexual Exploitation of Girls, Boys 
and Adolescents already exists;  
￿  in Honduras, the Inter-institutional Commission Against Commercial Sexual Exploitation of 
Girls, Boys and Adolescents and Women;  
￿  in  the  Dominican  Republic,  the  Inter-institutional  Commission  against  the  abuse  and 
commercial sexual exploitation of girls, boys and adolescents;  
￿  in Belize the subject is integrated into the work of the National Committee of Family and 
Childhood; and 
￿  in Panama the National Commission for the Prevention of Crimes of Sexual Exploitation 
(CONAPREDES), which is an organization that, according to Law 16, is in charge of studying 
the mechanisms to prevent and eradicate the crimes of sexual exploitation. 
 
 The 8 countries of the region have a plan of action specifically directed to prevent and eliminate 
commercial sexual exploitation of girls, boys and adolescents or directly related to this issue (as in 
the case of Belize where it is integrated in the national Plan of Childhood); many of them have 
been prepared in the context of national policies of childhood and the adolescence. Specifically, 
Costa  Rica  has  already  developed  its  III  National  Plan  against  the  CSEC  of  girls,  boys  and 
adolescents  (2008-2010);  El  Salvador  has  a  National  Plan  against  the  Worst  Forms  of  Child 
Labour 2006-2009 (extended until 2011) that includes a specific chapter on CSEC. Guatemala has 
been developing a Plan of National Action against the Sexual Exploitation of Girls, Boys and 
Adolescents since 1998. In 2006, the Dominican Republic prepared the “Plan of Action of the 
Dominican Republic to eradicate the abuse and commercial sexual exploitation of girls, boys and 
adolescents”.  In  November  2003,  Nicaragua  officially  presented  its  National  Plan  against 
Commercial Sexual Exploitation of Girls, Boys and Adolescents for 2003-2008. Honduras counts 
on a Plan of National Action against the CSEC 2006-2011 and Panama approved the National 
Plan for the prevention and elimination of CSEC 2008-2010. In Belize the National Plan of Action 
for girls, boys and adolescents 2004-2015 includes the subject of CSEC. The preparation of these 
documents has meant that each country is in the process of recognizing the problem, carrying out 
important discussions on how to eliminate CSEC and finding an integrated way to do this without 
blaming the victims. A great number of public and private institutions have participated in these 
discussions, and the process has created synergies amongst the institutions which are now closely 
working  together  on  the subject of  human  rights  of  the  victims.  Moreover,  it  also  meant  the 
sensitization of a great number of officials in government on the subject. In addition, the project 
has propelled several institutions to take action and initiate activities at their own costs. 
 
The strategies defined in the plans are vast and include legal, preventive, and repressive or penal 
contexts,  as  well  as  attendance  to  the  victims.  Nevertheless,  the  main  weakness  lies  in  the 
difficulties to assign the resources that are required for effective implementation. This means that 
the actions taken in many cases have depended on the financial support of international agencies 
and NGOs, and also on the insistence of some government officials who were worried about the 
serious forms of violation of the girls’, boys’ and adolescents’ human rights. At the moment, two 
paradigmatic cases constitute the experience of Costa Rica, which integrated the national Plan 
against the CSEC in the National Development Plan (and in this way allocated ordinary public 
funds for its implementation, as well as monitoring and evaluation of the achievement of the goals 
of  the  country);  and  Honduras,  that  through  the  operative  plans  of  the  institutions  has  given 
resources for the implementation of the Plan, reducing in this way, the dependency on external 
funds. 
 
 The countries of the region have also ratified several international treaties related to the subject, 
such as the Convention 182 of the ILO on the elimination of the worst forms of child labour, the 
Convention on the Rights of the Child and the Convention of the United Nations against the 
Organized International Crime, amongst others. When ratifying these international treaties, the 
countries  of  the  region  have  developed  an  important  process  of  adaptation  of  their  national 
legislation in order to be able to prosecute the individuals that commit these crimes against girls, 
boys and adolescents. In addition, they must create a national legal frame that guarantees the  
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rights  of  the  minors  in  general,  as  well  as  their  particular  rights  to  receive  protection  and 
immediate care in the case of becoming victims of sexual exploitation. 
 
Within this framework, the region has undergone a process of adjustment; nevertheless, some 
important challenges still remain. In fact, Costa Rica, El Salvador, Honduras and Panama have 
managed to implement specific reforms on the sanctioning of commercial sexual exploitation of 
minor people. The legislations are quite complex concerning the different related crimes, and the 
sanctions are severe. The Guatemalan Congress approved the reform to article 194 of its Penal 
Code that deals with people, adapting this text to the contents established in the protocol treats. 
Nevertheless, Guatemala still needs to reform its legislation related to the crime of commercial 
sexual exploitation. At present, in addition, Belize and the Dominican Republic are in a process of 
legal reform to adapt their penal codes to the minimum standards established by the international 
conventions.  Specifically, in  1999,  Costa  Rica  was the first  country  in  reforming  and  adding 
articles to its Penal Code by means of the “Law 7899 against Sexual Exploitation of boys, girls 
and adolescents”. Also in 2007 it approved a law to build capacity on the fight against CSEC by 
means  of  which  important  penal  and  procedural  reforms  were  included  in  the  Costa  Rican 
legislation. Therefore, today Costa Rica has one of the most complete procedures in place for the 
fight  against  CSEC.  On  November  25,  2003,  El  Salvador  approved  the  Decree  no.  210,  that 
reforms the penal code related to CSEC. The sanctions and the types of violations were modified 
and additional types of crimes were added in the chapter that defines the crimes against the sexual 
exploitation. All the crimes that violate the sexual protection and/or the integrity of girls, boys and 
adolescents include the sanction of CSEC in all its diverse forms and ways. Also in this country, 
in 2004, the Penal Procedural Code was reformed. Two decrees, 457 and 458, were reformed to 
allow the improvement of national capacities to persecute these crimes. Panama, in March 2004, 
approved the Law no. 6, which “dictates to standardize the stipulations for the prevention of 
CSEC, modified and added articles to the Penal and Judicial Codes”, and modified and included 
new articles in both codes with the purpose of processing and sanctioning commercial sexual 
exploitation of boys, girls and adolescents; and also stipulated the creation of specific related 
investigation organizations in 2008. In Nicaragua, a new Penal Code has been ratified to eliminate 
CSEC. In the case of Panama, the new Code put up to date the crimes that had been identified in 
the reform of 2005. 
 
 Honduras, El Salvador, Costa Rica and Dominican Republic are in national processes of integral 
reform of the Penal Codes and in all these countries forums of dialogue have been created to work 
on the new reforms. In the case of Guatemala, Belize and Dominican Republic, there are specific 
processes in place to introduce the present reforms in the penal code. In spite of those important 
progresses in the legislation of the region, impunity of the violators is still the rule. Some of the 
organizations and police that are in charge of the investigation and persecution of the criminals 
apply methods that are not very effective to sentence the violators. An additional problem is that 
very few cases are reported to the authorities. 
 
Recent Activities and Outcomes 
 
Considering  the  above  mentioned  context,  the  immediate  objectives  of  the  project  are  the 
following: 
IO.1: At the end of the project, there will be regional cooperation and shared knowledge to 
prevent and eradicate CSEC in the region 
IO.2: At the end of the project, there will be national legislation, policies and programmes 
formulated and in effect in selected countries. 
IO.3: At the end of the project, there will be increased community and individual action to 
prevent CSE and assist victims of CSE throughout the region. 
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In  order  to  reach  these  objectives,  a  variety  of  activities  has  been  initiated  for  each  of  the 
objectives:  
 
According to Immediate Objective 1, at the end of the project, there will be regional cooperation 
and shared knowledge to prevent and eradicate the CSEC in the region. At the beginning of the 
project, it was determined that the problem of commercial sexual exploitation of girls, boys and 
adolescents is present in all countries of the region and that there are similarities amongst them 
with respect to CSEC. For example, there are girls, boys and adolescents who are taken from one 
country to another within the region and which must be repatriated in a safe way. Networks of 
sexual operation exist that command activities in the region. In addition, the sexual tourists visit 
the region to participate in illicit sexual activities which they would not dare to practice in their 
own countries. They come to Central America because they think that they will not be persecuted 
in the region. Moreover, it has been seen that in spite of this connection, there is little contact 
between the institutions to prevent the problem and to offer effective care to the victims and to 
persecute the offenders. In order to support the countries of the region so that they find answers to 
this situation, the project to eliminate CSEC has planned several activities with the aim to obtain 
greater regional and institutional coordination and to place the issue of CSEC in different contexts 
of discussion in the region. The project has also produced a variety of information and materials 
for key sectors and has developed regional activities to coordinate policies and standardize the 
legislation  between  the  countries  of  the  region.  Among  others,  the  project  has  planned  the 
following activities:  
 
￿  Creation of a data base for the exchange of information at regional level; Development of 
the Web site of the project: www.oit.or.cr/ipec/esc with information on the project, as 
well as international and national legislation related to the subject that is in use at present. 
In addition, publications, institutional data bases, bonds of interest and others have been 
created; 
￿  Development  of  a  regional  directory  of  institutions  that  work  on  the  elimination  of 
commercial sexual exploitation (it can be accessed through a printed copy and a data base 
through the Internet and in CD-ROM); 
￿  Creation of a new information guide with the strategies of prevention of CSEC; Support 
to the strengthening of those institutions that protect and offer services to the boys, girls 
and adolescents, as well as to the people in charge to stop and to sanction the offenders; 
￿  Development  of  a  software  programme  “System  of monitoring  of  commercial  sexual 
exploitation” to give follow up to the victims of CSEC within the framework of direct 
action programmes from the project to eliminate the CSEC; 
￿  Development of the guide “Commercial sexual exploitation: working guide for providers 
and  managers  of  services  directed  to  the  girls,  boys  and  adolescents  victims  of 
Commercial Sexual Exploitation (2003)”;  
￿  Exchange of lessons learned between the institutions that protect the children in two 
regional workshops;  
￿  Development, publication and distribution of documents and newsletters;  
￿  Preparation of a regional technical meeting to exchange information and to share lessons 
learned and experiences. 
 
According  to  the  Immediate  Objective  2,  at  the  end  of  the  project,  legislation,  policies  and 
programmes will have been formulated and national programmes will have taken measures to put 
them in use in selected countries. 
 
￿  The  Project  to  eliminate  CSEC  has  organized  diverse  activities  to  achieve  this 
objective  in  all  the  countries.  ILO/IPEC  has  organized  national  studies,  working 
jointly  with  national  researchers,  and  has  managed  to  collect  data  on  the  socio-
economic situation of the victims, and on some of the characteristics of the offenders; 
as well as taking institutional actions to stop the problem. 
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￿  In  the  countries involved  in  the  project,  ILO/IPEC  has  supported  the  institutional 
capacity building by means of providing technical advice; the creation of a better 
institutional  coordination and  the  qualification  of  key  civil  servants,  such  as  civil 
servants of health and education, agents of migration, police, administrators of justice 
and  other  officials.  In  several  countries  ILO/IPEC  has  supported  the  process  of 
adaptation of the national legislation to international norms, which has been possible 
through the creation of discussion forums and the formulation of proposals to change 
the  penal  codes.  ILO-IPEC  also  has  supported  the  countries  of  the  region  in  the 
preparation and application of manuals and guides directed to different sectors. This 
has  been  made  with  the  purpose  of  clarifying  and  promoting  the  capabilities  and 
responsibilities of each organization involved in the fight against CSEC. These tools 
try to develop the government capacity to combat CSEC. 
 
￿  In the region, more than fifteen thousand professionals of key sectors (police, judges, 
migration agents, professionals in the health sector, education and civil servants in 
charge of the protection of the childhood, etc.) have participated in workshops to 
obtain qualifications. These have been organized by the project. 
 
￿  Finally, the project has supported Costa Rica, Nicaragua, Honduras, Panama, Belize 
and Guatemala, along with public and private organizations, in their efforts to develop 
programmes of direct action for the victims of commercial sexual exploitation. In 
addition, while offering protection and services to the victims, these programmes are 
directed towards the compilation of lessons learned that could inform the local and 
national policies on the subject. An innovative element of these programmes is the set 
of  developed  strategies  to  obtain  the  social  reintegration  of  the  victims  in  their 
families and social environment. At the same time, tools for the application of the 
adequate  model  of  intervention  to  the  reality  and  institutional  structure  of  each 
country have been developed at national level (protocols). Until now, more than 2500 
boys, girls and adolescents have been withdrawn or prevented from CSEC. 
 
According to Immediate Objective 3, at the end of the project, there will be major communal and 
individual action to prevent CSEC and to help to the victims of CSEC in the region. 
 
￿  ILO/IPEC has organized training workshops for mass media communication, in each 
of the strategic partner countries so that media recognize its important role in the fight 
against  this  social  phenomenon.  These  workshops  were  extended  in  many  of  the 
countries to schools and universities, building on the human resource and training 
them on the subject, building their capabilities from their own learning process. 
 
￿  In addition, it has been possible to increase the awareness on the issue by means of the 
development of a great variety of activities to sensitize, to inform and to mobilize the 
public  and  key  sectors  for  taking  measures  to  prohibit,  prevent  and  eliminate  the 
commercial sexual exploitation. 
 
￿  Amongst these activities one needs to highlight the great number of forums, round 
tables and other public activities executed in each country to share the knowledge 
amongst  government  officials,  national  and  local  politicians,  key  professionals, 
organizations of citizens, employers and workers, among others, on the CSEC and 
how they can support the fight against this social flagellum. These activities have 
proven  to be  one  of  the  strengths  of  the  project.  In  addition, the  preparation and 
massive  dissemination  for  these  same  groups  of  sensitization  materials  include 
announcements in radio and television as well as written publications. The materials 
include  documents  such  as  the  one  containing  recommendations  for  mass  media, 
videos and materials for dissemination. 
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Recommendations from the evaluation of Phase I 
A mid-term and a final evaluation of Phase I of the IPEC project on CSEC in Central America 
have been carried out. The final evaluation of March 2006 made a number of recommendations to 
IPEC, the Project team and USDOL. Among others, it was recommended: 
 
·  to  strengthen  inter-institutional  mechanisms  in  several  of  the  target  countries,  such  as 
commissions, committees, coordination groups etc. in order to legally formalize them; 
·  in the second phase of the project, to put a particular focus on creating awareness on CSEC 
of legal workers (in particular judges) at the national level and their efficient coordination 
with other authorities of the legal system (such as Sate Prosecutors, police) in order to 
enhance prosecution of exploiters of children. 
·  to link the project’s actions against CSE to other existing national strategies; 
·  to study more in depth the design of CSE community prevention systems and to promote 
the inclusion of a local plan against CSE within the local government plans; 
·  to  implement  an  analysis  of  the  offer  of  public  institutions  dealing  with  CSE  prior  to 
commencing direct action programmes in an area; 
·  in the second phase, to draw up a mass media strategy for awareness raising, that clearly 
defines the actions’ objectives, content, means and target populations. 
 
Background to the final evaluation of Phase II 
In ILO/IPEC evaluations of its projects are carried out to enhance organisational learning. As per 
IPEC procedures, a participatory consultation process on the nature and specific purposes of this 
evaluation was carried out three months prior to the scheduled date of the evaluation. The present 
Terms of Reference are based on the outcome of this process and inputs received in the course of 
the consultative process. 
 
It has been agreed with the donor to only carry out a final evaluation of this project. No midterm 
evaluation has taken place. 
 
 
Scope 
 From a conceptual point of view, the evaluation will cover all the interventions carried out by the 
project in the region, at regional, national and local level. This generally includes an analysis of 
the  project  as  well  as  of  the  action  programmes,  mini  programmes,  external  consultancies, 
workshops, studies and other activities that have been developed as part of the project. 
 
Purpose 
The purpose of this final evaluation is to:  
 
￿  assess the validity of the project’s design and strategies, including its relevance in the country 
context. 
￿  review  all  activities and  outputs  of  the  project and to  assess  the  relevance,  effectiveness, 
efficiency, impact and sustainability of IPEC efforts in relevant Central American countries to 
eliminate commercial sexual exploitation of children and child trafficking. 
II. Scope and Purpose  
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￿  document achievements, models of intervention and lessons learned. 
￿  assess the process of implementation by IPEC and its implementing organizations and the 
ability  of  project  management  at  the  country,  regional  and  HQ  levels  to  execute  project 
strategies and activities according to the project work plan. 
￿  provide  recommendations  that  will  inform  strategies  and  activities  for  possible  future 
activities and suggest possible directions for future work in CSEC that will feed the strategies 
of the national commissions against CSEC. 
￿  document processes undertaken by the project to identify and cooperate with other initiatives 
and  organizations  working  to  eliminate  the  worst  forms  of  child  labour,  such  as  learned 
lessons and the accumulated knowledge regarding the elimination of CSEC. 
￿  provide  a  feedback  to  the  stakeholders  involved  with  regarding  the  process  and  the 
achievements;  
￿  To analyse the achievement of the project in terms of sustainability. 
 
 The main users of the evaluation will be the governmental and nongovernmental organizations 
involved directly and/or indirectly in the intervention, workers’ and employers’ organizations, the 
international members of ILO/IPEC, USDOL and other organizations in the countries that are 
executing the activities towards the Elimination of Child Labour. As far as possible, the evaluation 
should  include  the  active participation  of the  above  mentioned  users and  beneficiaries  of  the 
project. 
 
III. Suggested Aspects to Address  
 
The  evaluation  should  address  the  overall  ILO  evaluation  concerns  such  as  relevance, 
effectiveness, efficiency and sustainability as defined in the ILO Guidelines on “Planning and 
Managing Project Evaluations,” 2006. These concerns are further elaborated the “Preparation of 
Independent  Evaluations  of  Projects,”  1997.  For  gender  concerns  see:  ILO  Guidelines  on 
“Considering Gender in Monitoring and Evaluation of ILO Programmes and Projects,” 2007. 
 
The  evaluation  should  be  carried  out  in  adherence  with  the  ILO  Evaluation  Framework  and 
Strategy, ILO Guidelines, specific ILO-IPEC Guidelines and Notes, the UN System Evaluation 
Standards and Norms, and OECD/DAC Evaluation Quality Standards. 
 
In line with the results-based framework approach used by ILO-IPEC for identifying results at 
global, strategic and project level, the evaluation will focus on identifying and analysing results. 
This should be done by addressing key questions related to the evaluation concerns as well as the 
achievement of the programme’s immediate objectives using data from the logical framework 
indicators.  These  results  are  also  intended  to  contribute  to  the  understanding  of  ILO/IPEC 
contributions at the global level, in projects of prevention and elimination of commercial sexual 
exploitation and trafficking in persons, or other broad-based national projects, effects can include 
institutional strengthening, the development of sustainable organizations, and partnering networks. 
 
The following suggested aspects to address were identified during the process of formulating the 
current terms of reference. Other aspects can be added as identified by the evaluation team in 
accordance  with  the  given  purpose  and  in  consultation  with  ILO/IPEC  Geneva's  Design, 
Evaluation and Documentation Section. It is not expected that the evaluation address all of the 
questions detailed below; however the evaluation must address the general areas of focus. The 
focus will be on the contribution of the ILO/IPEC Project for the prevention and elimination of 
CSEC in the region. The evaluation instrument, which is to be prepared by the evaluation team, 
and will be shared with and reviewed by DED before field work begins, should indicate if there  
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are  other  specific  aspects  to  be  addressed.  Below  are  the  main  categories  that  need  to  be 
addressed:  
 
a.  Design and planning 
b.  Achievements (Implementation and Effectiveness) 
c.  Relevance of the project  
d.  Sustainability 
 
The suggested aspects to be addressed within these categories are in ANNEX I. Therefore, the 
evaluation will have to include a valuation of the global impact of the project at regional, national 
and  community  level,  including  a  revision  of  the  main  results  of  the  same  in  relation  to  its 
objectives. 
 
 
IV. Expected Outputs of the Evaluation  
 
The expected outputs to be delivered by the evaluation team are: 
 
By International Team Leader 
￿  Desk review  
￿  Evaluation instrument 
￿  Evaluation field visits including interviews and consultations with key stakeholders of the 
project. 
￿  Preparation and facilitation of the project’s stakeholder evaluation workshop, including 
workshop programme and background note. 
￿  Debriefing with project staff and key national partners 
￿  Draft report  
￿  Second and final version of report, including any response to consolidated comments 
￿  Notes on the experience of the evaluation and suggestions for the further development of 
the standard evaluation framework 
 
By National Evaluation Consultant 
￿  Desk review 
￿  Background report of relevant information after discussion with evaluation team leader 
￿  Evaluation field visits including interviews and consultations with key stakeholders of the 
project. Participation in briefing meeting with local partners 
￿  Support to international team leader during evaluation phase 
￿  Co-facilitation of national stakeholder evaluation workshop 
￿  Input and support to the preparation of the final evaluation report 
 
The final evaluation report should include: 
￿  Executive Summary with key findings, conclusions and recommendations 
￿  Clearly identified findings  
￿  Clearly identified conclusions and recommendations 
￿  Lessons learned   
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￿  Potential good practices and effective models of intervention. 
￿  Appropriate Annexes including present TORs  
￿  Standard evaluation instrument matrix 
 
It is recommended to structure the final report along the lines of the elements in the core questions 
that will be provided and at minimum with the following headings: 
￿  Linkages of the projects of CSEC across the region. 
￿  Process of development and design of  
￿  Phase II of the project 
￿  Action Programmes 
￿  Implementation Process  
￿  Performance and Achievement 
￿  Support to CSEC activities in other projects. Creation of synergies  
￿  Enabling environment  
￿  Targeted Interventions 
￿  Networking and Linkage  
￿  Evidence of sustainability and mobilisation of resources 
 
The total length of the report should be a maximum of 40 pages for the main report, excluding 
annexes; additional annexes can provide background and details on specific components of the 
project evaluated. The report should be sent as one complete document and the file size should not 
exceed  3  megabytes.  Photos,  if  appropriate  to  be  included,  should  be  inserted  using  lower 
resolution to keep overall file size low. 
All  drafts  and  final  outputs,  including  supporting  documents,  analytical  reports  and  raw  data 
should  be  provided  both  in  paper  copy  and  in  electronic  version  compatible  for  Word  for 
Windows. Ownership of data from the evaluation rests jointly with ILO-IPEC and the consultants. 
The copyright of the evaluation report will rest exclusively with the ILO. Use of the data for 
publication and other presentations can only be made with the written agreement of ILO-IPEC. 
Key  stakeholders  can  make  appropriate  use  of the  evaluation  report  in  line  with  the  original 
purpose and with appropriate acknowledgement. 
The  final  report  will  be  circulated  to  key  stakeholders  (project  management,  ILO/IPEC,  ILO 
Regional, all participants present at the stakeholder evaluation workshop, donor and others as 
identified by DED) for their review. Comments from stakeholders will be consolidated by the 
Design, Evaluation and Documentation Section (DED) of ILO/IPEC Geneva and provided to the 
team  leader.  In  preparing  the  final  report  the  team  leader  should  consider  these  comments, 
incorporate as appropriate and provide a brief note explaining why any comments might not have 
been incorporated. 
The National consultant carrying out the research concerning CSEC in the region is expected to 
provide a report with the synergies and linkages of all the CSEC projects of IPEC in the region. 
IPEC Headquarters and DED will provide the consultant with all relative information of projects 
that are no longer active. 
 
V. Evaluation Methodology 
 
The following is the proposed methodology for the final evaluation. While the evaluation team 
can  propose  changes  in  the  methodology,  any  such  changes  should  be  discussed  with  and 
approved by DED provided that the research and analysis suggests changes and provided that the 
indicated  range  of  questions  is  addressed,  the  purpose  maintained  and  the  expected  outputs 
produced at the required quality. 
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Desk Review  
The evaluation will be carried out using a desk review of appropriate materials, including the 
project  documents,  progress  reports,  outputs  of  the  programme  and  the  projects  (action 
programmes),  results  of  any  internal  planning  process  and  relevant  materials  from  secondary 
sources  like  for  example  national  plans  or  documents  regarding  the  project  in  the  different 
countries. At the end of the desk review period, it is expected that the evaluation consultant will 
prepare a document indicating the methodological approach to the evaluation in the form of the 
inception report and evaluation instrument, to be discussed and approved by DED.  
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Field visits by evaluation team  
The evaluation team leader, assisted by the national evaluation consultant, will conduct evaluation 
missions in-country that will consist of the following: 
￿  Working sessions with ILO/IPEC staff, national consultant 
￿  Interviews with key national stakeholders and informants 
￿  Field visit to selected project sites in the different countries (see Schedule), visits to the 
NGOs that have executed the actions programmes and the national counterparts related to 
this process and interviews with beneficiaries and their families as appropriate. 
￿  A stakeholder evaluation workshop  
 
The international consultant and national consultant will work together as a team, particularly 
during the field mission, including a division of work when talking to key national stakeholders. 
The evaluation team will prepare the final report. 
The  evaluation  team  will  interview  the  donor  representatives,  ILO/IPEC  HQ,  and  ILO/IPEC 
regional staff either in person or by conference calls early in the evaluation process, preferably 
during the desk review phase. 
The evaluation team will be asked to include as part of the specific evaluation instrument to be 
developed, the standard evaluation instruments that ILO/IPEC has developed for documenting 
and analyzing achievements of the projects and contributions of the Action Programmes to the 
project. 
The methodology for the evaluation should consider the multiple levels involved in this process: 
the framework and structure of the national efforts to eliminate the CSEC in Central America, 
Panama and the Dominican Republic and IPEC’s support to this process through this project. Data 
gathering  and  analysis  tools  should  consider  this  methodological  and  practical  distinction. 
Through  interviews, focal  groups  and  other  information  gathering  tools the evaluators should 
collect the opinion of a vast group of beneficiaries including the girls, boys and mothers and 
fathers of the beneficiaries, teachers, government representatives, legal authorities, child labour 
monitors, professionals linked to the priority sectors, trade union representatives and employers 
organizations,  implementing  agencies,  members  of  national  coalitions  against  CSEC/child 
labour/trafficking and other stakeholders including the donor. 
The  evaluation  methodology  includes  a  two  day  stakeholder  workshop  in  Costa  Rica  to  be 
attended by all stakeholders. The objective is to present the lessons learned and identified good 
practices,  the  preliminary  conclusions  of  the  evaluation  and  its  recommendations;  to  obtain 
feedback and comments, as well as additional information. 
The workshop will be attended by IPEC staff and key partners, including the donor as appropriate, 
in order to gather further data as appropriate, present the preliminary findings, conclusions and 
recommendations  and  obtain  feedback.  This  meeting  will  take  place  towards  the  end  of  the 
fieldwork. The results of the meeting should be taken into consideration for the preparation of the 
draft report. The consultant will be responsible for organizing the methodology of the workshop. 
The identification of the number of participants of the workshop and logistics will be under the 
responsibility  of  the  project  team.  Key  project  partners  should  be  invited  to  the  stakeholder 
workshop. The project will propose together with the evaluation team leader a list of participants.  
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Composition of the evaluation team 
The  evaluation  will  be  carried  out  by  an  international  evaluation  team  leader  and  a  national 
evaluation consultant that previously have not been involved in the project. The evaluation team 
leader is responsible for drafting and finalizing the evaluation report. The national evaluation 
consultant will support the team leader in preparing the field visit, during the field visit and in 
drafting  the  report.  The  evaluation  team  leader  will  have  the  final  responsibility  during  the 
evaluation process and the outcomes of the evaluation, including the quality of the report and 
compliance with deadlines. 
The background of the evaluation team leader and the national evaluation consultant should 
include:  
 
International Team Leader (evaluator 1) 
Responsibility  Profile 
·  In-country to brief local partner agency and policy 
impact study and support in the design of a possible 
future project document. 
·  Provide comments and feedback on the research 
studies (direct impact and policy) including feedback 
on the designed instrument and questionnaires for 
the interviews) 
·  Briefing with IPEC DED 
·  Telephone Interviews with donor and IPEC HQ  
·  Desk review  
·  Prepare evaluation instrument 
·  Conduct field visits in selected project sites in the 
different countries of the project. 
·  Facilitate the stakeholder workshop with the support 
of the national consultant 
·  Draft the evaluation report 
·  Finalize the evaluation report taking into 
consideration comments from key stakeholders. 
 
·  Relevant  background  in  social  and/or  economic 
development. 
·  Experience in the design,  management and evaluation of 
development projects, in particular with policy level work, 
institution building and local development projects. 
·  Experience  in  evaluations  in  the  UN  system  or  other 
international context as team leader  
·  Relevant  regional  experience  preferably  prior  working 
experience in the region. 
·  Experience in the area of commercial sexual exploitation 
and  child  labour  issues  and  rights-based  approaches  in  a 
normative framework are highly appreciated. 
·  Experience at policy level and in the area of education and 
legal issues would also be appreciated. 
·  Experience  in  the  UN  system  or  similar  international 
development experience including preferably international 
and national development frameworks in particular PRSP 
and UNDAF. 
·  Familiarity  with  and  knowledge  of  the  specific  thematic 
area of the project. 
·  Fluency in English and Spanish. 
·  Experience facilitating workshops for evaluation findings. 
Evaluation team member (evaluator 2) 
Responsibility  Profile 
·  Prepare desk review in coordination with the 
team leader 
·  Conduct site visits  
·  Support the team leader in facilitating the 
stakeholder workshop 
·   Provide inputs to the team leader in drafting the 
evaluation report 
·  Provide inputs and clarification for the team 
leader in finalizing the evaluation report.  
￿  Extensive knowledge of development in Central 
America, Panama and the Dominican Republic, 
preferably on child labour issues 
￿  Experience in evaluations conducted at the multi-
bilateral level in development 
￿  Experience in facilitating stakeholder workshops and 
preparation of background reports 
 
 
The team leader will undertake a desk review of the project files and documents, undertake field 
visits to the project locations, and facilitate the workshop.  
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The evaluation team leader will be responsible for drafting the evaluation report with support 
from the national evaluation consultant. Upon feedback from stakeholders to the draft report, the 
team leader will further be responsible for finalizing the report incorporating any comments 
deemed appropriate. 
The evaluation will be carried out with the technical support of the IPEC-DED section and with 
the logistical support of the project office in Costa Rica with the administrative support of the ILO 
sub-regional office in Costa Rica. DED will be responsible for consolidating the comments of 
stakeholders and submitting it to the team leader. 
It is expected that the evaluation team will work to the highest evaluation standards and codes of 
conduct and follow the UN evaluation standards and norms. 
 
The tentative timetable is as follows: 
Phase  Date  Activity 
Desk review  2 to 6 March  Desk review, telephone conference with ILO/IPEC DED, ILO/IPEC HQ and 
the donor 
Field visits  9 to 23 March  Field visits to selected project sites within the eight project countries (see 
calendar underneath) 
Workshop  & 
debriefing 
24  and  25 
March 
Stakeholder Workshop divided into 2 sections:  
First Part: Presentation of the principal lessons learned and identified good 
practices /IPEC team. 
Second Part: Presentation of the preliminary results of the final evaluation 
and stakeholder discussions/EVALUATION TEAM.  
Draft report  27  March  to  3 
April 
Preparation of the draft report by the evaluation team 
Stakeholder 
comments 
2  weeks  in 
April 
Draft report circulated by DED to key stakeholders for their comments. DED 
consolidates the comments and forwards to evaluator. 
Final Report  End of April  Evaluation team finalizes the evaluation report taking into consideration the 
consolidated comments 
 
The proposed field visits are as given below.  
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Sources of Information and Consultations/Meetings 
 
Available  at  HQ  and  to  be 
supplied by DED 
·  Project document 
·  DED Guidelines and ILO guidelines 
 
Available in project office and 
to  be  supplied  by  project 
management 
·  Progress reports/Status reports 
·  Technical and financial reports of partner agencies  
·  Direct beneficiary record system 
·  Good practices and Lessons learnt report (from TPR) 
·  Other studies and research undertaken  
·  Action Programme Summary Outlines Project files 
·  National workshop proceedings or summaries 
·  Any other documents 
 
It is proposed to have consultations with: 
 
·  Project management and staff 
·  ILO/HQ and regional backstopping officials 
·  Partner agencies 
·  Social partners Employers’ and Workers’ groups 
·  Boys and Girls 
·  Community members 
·  Parents of boys and girls 
·  Teachers, government representatives, legal authorities etc as identified by evaluation team 
·  National Steering Committee 
·  Telephone discussion with USDOL  
·  USAID and US Embassy staff in the different countries of the project. 
·  Interviews with national partners: Minister of Labour, President of employers' organization, 
President of trade union/workers' organization, President of civil society network,  
·  ILO National Project Coordinator if there existed in the different countries, 
·  Representatives from UCW, UNICEF, and other relevant NGOs and International 
Organizations working to combat child labour 
 
 Final Report Submission Procedure 
 
For independent evaluations, the following procedure is used: 
 
°  The evaluator will submit a draft report to IPEC DED in Geneva 
°  IPEC DED will forward a copy to key stakeholders for comments on factual issues and for 
clarifications 
°  IPEC DED will consolidate the comments and send these to the evaluator by date agreed 
between DED and the evaluator or as soon as the comments are received from stakeholders. 
°  The final report is submitted to IPEC DED who will then officially forward it to stakeholders, 
including the donor. 
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VI. Resources and Management 
Resources 
The resources required for this evaluation are:  
For the evaluation team leader (evaluator 1): 
·  Fees for consultant for 31 working days  
·  Local DSA in project locations for maximum 21 nights in various locations in Honduras, 
Guatemala, Panama, Costa Rica as per ILO regulations and rules 
·  Fees for local travel in-country 
 
For the evaluation consultant (evaluation team member – evaluator 2): 
·  Fees for evaluation consultant for 29 days  
·  Local DSA in project locations for a maximum 21 nights in various location in Costa 
Rica, Nicaragua, El Salvador, Belize in line with ILO regulations and rules 
·  Fees for local travel in-country 
 
Other costs: 
·  Fees for local travel in-country  
·  Stakeholder workshop expenditures in Costa Rica  
·  Translation of the final evaluation report 
·  Any other miscellaneous costs. 
A detailed budget is available separately. 
Management  
The evaluation team will report to IPEC DED in headquarters and should discuss any technical 
and methodological matters with DED should issues arise. IPEC project officials in Costa Rica 
and the ILO Office in Costa Rica will provide administrative and logistical support during the 
evaluation mission. 
 
Suggested Aspects to be Addressed 
 
Design and Planning (Validity of design) 
o  How relevant was the project design to the current child labour and political situations in the 
respective countries? How well did the project design take into account local efforts already 
underway to address CSEC and child trafficking and promote educational opportunities for 
target children and existing capacity to address these issues? 
o  Assess  whether  the  project  design  was  logical  and  coherent  and  took  into  account  the 
institutional  arrangements,  roles,  capacity  and  commitment  of  stakeholders.  Were  lessons 
learned from past IPEC interventions incorporated into the project design? 
o  Assess  the  internal  logic  (link  between  objectives  achieved  through  implementation  of 
activities) of the project and the external logic of the project (degree to which the project fits 
into existing mainstreaming activities that would impact on child labour). 
o  Analyze whether available information on the socio-economic, cultural and political situation, 
(this  includes  local  efforts  already  underway  to  address  CL  and  promote  education 
opportunities for targeted children and existing capacity) in the executing countries of the 
project was taken into consideration at the time of the design and reflected in the design of the  
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project. Did the project’s original design fill an existing gap in services that other ongoing 
interventions were not addressing? 
o  To what extent were external factors and assumptions identified at the time of design? Have 
there been any changes to these external factors and the related assumptions and, if, so, how 
did this impact project implementation and the achievement of objectives? 
o  Assess whether the problems and needs were adequately analyzed and determine whether the 
needs, constraints, resources and access to project services of the different beneficiaries were 
clearly identified taking gender issues into concern. 
o  Was the time frame for project implementation and the sequencing of project activities logical 
and realistic? If not, what changes were made to improve them? 
o  Was the strategy for sustainability of achievements defined clearly at the design stage of the 
project? 
o  What  lessons  were  learned,  if  any,  in  the  process  of  conducting  baseline  survey  for  the 
identification of target children?  
o  Were the objectives of the project clear, realistic and achieved within the established time 
schedule and with the allocated resources (including human resources)? Were the provisional 
targets realistic?  
o  Did the action programmes designed under the project provide clear linkages and complement 
each  other  regarding  the  project  strategies  and  project  components  of  intervention? 
Specifically regarding:  
o  Project strategies:  
￿  Policy, awareness raising, law enforcement,  
￿  Piloting model interventions on direct support to children and families 
o  Programme Component of Intervention: 
￿  Legal framework for addressing child labour 
￿  Knowledge base on child labour  
￿  Strengthening  institutional  and  technical  capacity  for  addressing  the  child 
labour problem and coordination, M&E 
￿  Awareness raising, advocacy and social mobilization 
￿  Improvement of Education and skills training 
￿  Reducing vulnerability to labour exploitation 
 
Achievements (Implementation and Effectiveness) 
o  Has  the  project  achieved  its  immediate  objectives?  Has  the  entire  target  population  been 
reached? Please distinguish between beneficiaries as reported to receive educational services 
and beneficiaries that have received non-educational services. 
o  Assess  the  process  of  NPA  formulation  and  the  role  of  the  project  in  supporting  its 
formulation  and  eventual  implementation  including  mobilizing  resources,  policies, 
programmes, partners and activities to be part of the NPA/CSEC. 
o  How effective was the project in terms of leveraging resources? What process was undertaken 
by  the  project  to  identify  and  coordinate  implementation  with  other  child  labour-focused 
initiatives and organizations including the USDOL-funded World Education's Options Project, 
the Winrock's CHES project, ILO-WEDGE project, the World Bank, WFP, UNESCO and 
UNICEF, ILO WEP, etc? 
o  Were the selected agencies the most relevant and appropriate for carrying out the activities? 
o  Was the project successful in terms of raising awareness on the child labour problem and on 
promoting social mobilization to address this issue?  
o  Assess  the  effectiveness  of  the  education  and  non-education  services  being  provided  to 
beneficiaries.  
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o  What was the quality and how effective were the APs, and how did they contribute to the 
project meeting its immediate objectives? Examine the capacity constraints of implementing 
agencies and the effect on the implementation of the designed APs. Consider the particular 
role of Government as Implementing Agency. 
o   How has the capacity of the implementing agencies and other relevant partners (including 
government  and  social  partners)  to  develop  effective  action  against  child  labour  been 
enhanced as a result of project activities? Has the capacity of community level agencies and 
organizations in the countries of the project been strengthened to plan, initiate, implement and 
evaluate actions to prevent and eliminate child labour?  
o  Were the expected outputs being delivered in a timely manner, with the appropriate quantity 
and quality?  
o  Assess the efficiency of the project i.e. compare the allocated resources with results obtained. 
In general, did the results obtained justify the costs incurred?  
o  Assess the participation of different relevant actors in the National Steering Committee (e.g. 
How are these structures participating in project implementation? Examine the relationship 
between the NSC and the implementing agencies, what is their collaboration. How did this 
contribute  to  progress  toward  project’s  objectives?  How  did  these  bodies  contribute  to 
building local capacity and promoting local ownership of the national programme?) 
o  Examine any networks that have been built between organizations and government agencies 
working  to  address  child  labour  on  the  national,  provincial  and  local  levels.  Assess  the 
project’s partner linking and networking strategy. 
o  Assess the level of government involvement in the project and how their involvement with the 
project has built their capacity to continue further work on future programmes  
o  Which are the mechanisms in place for project monitoring? Please assess the use of work 
plans and project monitoring plans (PMPs), DBMR processes or systems. 
o  How were recommendations from the evaluations of phase I acted upon by the project and to 
what effect? 
o  How did factors outside of the control of the project affect project implementation and project 
objectives and how did the project deal with these external factors? 
o  Assess the progress of the project’s gender mainstreaming activities. 
o  How were the strategies for monitoring of child beneficiaries implemented and coordinated? 
Assess  how  the  project  monitored  both  the  work  and  education  status  of  all  direct 
beneficiaries,  discussing  whether  or  not  the  system  was  appropriate  and  efficient  in 
monitoring  each  child  to  ensure  that  he/she  was  no  longer  working  and/or  that  work 
conditions were no longer hazardous, and were attending education programmes regularly. 
Assess how project staff and implementing partners understand and use the DBMR forms and 
database. 
o  How effective was the project in raising awareness about child labour and in promoting social 
mobilization to address this issue? 
o  Identify unexpected and multiplier effects of the project. 
o  How successful was the project been in mainstreaming the issue of child labour into ongoing 
efforts  in  areas  such  as  education,  employment  promotion,  poverty  reduction  and  data 
collection? 
o  Assess the process for documenting, disseminating and replicating/up-scaling pilot projects. 
To  what  extent  are  good  practices,  as  documented  by  the  project,  replicated  and 
mainstreamed? 
o  Assess to what extent the planning, monitoring and evaluation tools have been promoted by 
the project and by other partners. 
o  How much continuity existed between the Phase I and addendum projects?   
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o  Did local management structures meet on a regular basis? How did they contribute to the 
programme’s goal and immediate objectives?  
o  Assess  the  participation  of  different  actors,  such  as  the  relevant  ministries,  trade  unions, 
employers’ organizations, private sector, etc. 
o  What criteria were used to select Action Programme regions and sectors and the implementing 
agencies that carry out the direct action?  
o  What  is  the  status  of  the  development  of  a  National  Child  Labour  Monitoring  Systems 
(CLMS)?  
o  How effective was the project in withdrawing children from CSEC? What challenges did the 
project face in ensuring that beneficiaries did not return to CSEC? 
o  How effective has the project been in building the capacity of government ministries and 
agency personnel to combat CSEC and child trafficking?  
o  The final evaluation of the first phase of the project noted that social tolerance for CSEC is 
still widespread. How effective has the project been in raising awareness about CSEC and 
child trafficking and reducing social acceptance of the phenomenon? How effective has the 
project been in promoting social mobilization to address this issue?  
o  How effective was the project in engaging private sector actors, employers, and trade unions 
to join efforts to combat CSEC and child trafficking? What are some concrete examples of 
these actors’ commitment? 
o  How well did the project promote regional cooperation? What are specific examples of this 
cooperation  across  NGOs,  the  justice  system,  policymakers,  private  sector,  unions,  and 
employers? 
o  How  effective  was  the  project  in  creating  synergies  across  its  diverse  efforts,  such  as 
awareness raising, research, policy advocacy, and direct action (for example, using research to 
inform efforts in awareness raising and direct action)? 
o  What lessons have been learned from the Action Programmes? What possibilities are there for 
effective replication of efforts? 
 
Relevance of the Project 
o  Assess the validity of the project approach and strategies and their potential to replicate. 
o  Assess  whether  the  problems  and  needs  that  gave  rise  to  the  project  still  exists  or  have 
changed. 
o  Were the Action Programmes well-rooted within the communities in which they operated? 
o  How  does  the  strategy  used  in  this  project  fit  in  with  the  NPAs  under  development  and 
national  education  and  anti-poverty  efforts,  and  interventions  carried  out  by  other 
organizations in the region?  
o  Did the strategy address the different needs and roles, constraints, access to resources of the 
target groups, with specific reference to the strategy of mainstreaming and thus the relevant 
partners, especially in government? 
o  Did  the  service  package  promoted  by  the  project  respond  to  the  real  needs  of  the 
beneficiaries? Do children/families/communities get the support they need to protect children 
from WFCL? 
 
Sustainability 
o  Assess to what extent a phase out strategy was defined and planned and what steps were taken 
to  ensure  sustainability.  Assess  whether  these  strategies  had  been  articulated/explained  to 
stakeholders as well as the actual efforts to phase out activities or to transfer responsibilities to  
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local partners as a means of promoting sustainability, particularly in areas where Phase II will 
not continue operations. 
o  Assess what contributions the project has made in strengthening the capacity and knowledge 
of national stakeholders and to encourage ownership of the project to partners. 
o  Assess  the  long-term  potential  for  sustained  action  and  involvement  by  local/national 
institutions (including governments) and the target groups. 
o  Examine  whether  socio-cultural  and  gender  aspects  endanger  the  sustainability  of  the 
programme and assess whether actions have been taken to sensitize local institutions and 
target groups on these issues. 
o  Assess project success in leveraging resources for ongoing and continuing efforts to prevent 
and eliminate child labour in the context of the NAP. Based on the project’s experience: 
which are some of the factors that might impact on the likelihood of the NAP being taken 
further? 
o  How effective was the project in promoting local ownership of the programme and promoting 
long-term sustainability. Did the project develop a phase-out strategy? 
o  What are likely to be the gaps in the sustainability of the projects efforts in combating CSEC 
and child trafficking following project close (in the areas of national level policy, national 
plans  and  care  protocol  implementation,  judicial  branch  capacity,  and  direct  action 
programmes)? 
o  Please comment on countries’ harmonization of legislation with ILO Convention 182. What 
were the project’s primary successes and areas of weakness? 
o  How successful was the effort to implement monitoring systems within public institutions? 
Are they likely to be sustainable? 
o  The project has noted that the DevInfo LAC system will continue to be implemented after the 
project ends. Is this effort likely to be sustainable? 
o  What are the long-term commitments and the technical and financial capacity of local/national 
institutions (including governments) and the target groups to continue delivering goods and 
services begun by the project once it ends? 
o  Provide concrete examples of the steps the project has taken to promote local and national 
institutions’ capacity and will to address CSEC and child trafficking. What is the evidence that 
local  and  national  institutions  have  increased  their  capacity  and  therefore  the  project’s 
sustainability? Have the resources been committed by these institutions enough to ensure that 
the services begun by the project can continue after it ends?  
o  One area of weakness identified at the end of the first phase was the sustainability of the care 
model in public institutions. To what extent have public institutions adopted and implemented 
care protocols? How well did public institutions coordinate with local NGOs in providing 
services to child victims of CSEC and trafficking? 
 
Proposed field visit schedule 
Lunes 2 
marzo 
Martes 3 
marzo 
Miércoles 4 
marzo 
Jueves 5 
marzo 
Viernes 6 
marzo 
Sábado 7 
marzo 
Domingo 8 
marzo 
Desk review  Desk review  Desk review  Desk review  Desk review    Field  Visit 
starting  in  Costa 
Rica 
Lunes 9 marzo  Martes 10 
marzo 
Miércoles 11 
marzo 
Jueves 12 
marzo 
Viernes 13 
marzo 
Sábado 14 
marzo 
Domingo 15 
marzo 
AM  AM  AM  AM  AM  AM  AM 
Evaluator 1   Evaluator 1   Evaluator 1   Evaluator 1   Evaluator 1   Evaluator 1   Evaluator  1:  
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Evaluator 2:  
 
Meeting  of 
evaluators 
Evaluator 2:  
 
Interviews  with 
regional 
stakeholders  / 
San José 
Interviews  with 
stakeholders/ 
Costa Rica 
 
Evaluator 2:  
Interviews  with 
stakeholders  / 
Costa Rica 
Travels  to  Costa 
Rica – Honduras 
Interviews  with 
stakeholders  / 
Tegucigalpa 
 
Evaluator 2:  
Viaja Costa Rica 
– Nicaragua  
Interviews  with 
stakeholders  / 
Managua 
Interviews  with 
stakeholders  / 
Tegucigalpa 
Evaluator 2:  
Interviews  with 
stakeholders  / 
Managua  
 
Travels  to 
Honduras  – 
Guatemala  
 
Evaluator 2:  
Viaja  Nicaragua 
–  El  Salvador 
(am) 
 
Consolidación de 
resultados 
Guatemala  
 
Evaluator  2:  El 
Salvador  
 
 
PM  PM  PM  PM  PM  PM  PM 
Evaluator 1  
Evaluator 2:  
 
Meeting  with 
Management 
team IPEC / San 
José and ILO 
Evaluator 1  
Evaluator 2:  
 
CONT… 
Interviews  with 
regional 
stakeholders  / 
San José  
Evaluator 1  
CONT. 
Interviews  with 
stakeholders  / 
Costa Rica 
 
Evaluator 2:  
CONT. 
Interviews  with 
stakeholders  / 
Costa Rica 
Evaluator 1  
CONT. 
Interviews  with 
stakeholders  / 
Tegucigalpa 
 
Evaluator 2:  
CONT. 
Interviews  with 
stakeholders  / 
Managua 
Evaluator 1  
CONT. 
Interviews  with 
stakeholders  / 
Managua  
 
Evaluator 2:  
CONT. 
Interviews  with 
stakeholders  / 
Tegucigalpa 
Evaluator  1: 
Guatemala  
 
Evaluator  2:  El 
Salvador  
 
Consolidation  of 
results 
Evaluator  1: 
Guatemala  
 
Evaluator  2:  El 
Salvador  
 
 
Lunes 16 marzo  Martes 17 
marzo 
Miércoles 18 
marzo 
Jueves 19 
marzo 
Viernes 20 
marzo 
Sábado 21 
marzo 
Domingo 22 
marzo 
AM  AM  AM  AM  AM  AM / PM  AM / PM 
Evaluator 1  
Interviews  with 
stakeholders  / 
Guatemala 
 
Evaluator 2:  
Interviews  with 
stakeholders  / 
San Salvador 
Evaluator 1  
Interviews  with 
stakeholders  / 
Guatemala 
 
Evaluator 2:  
Interviews  with 
stakeholders  / 
San Salvador 
 
Evaluator 1  
Travels  to 
Guatemala  – 
Panamá (am) 
Interviews  with 
stakeholders  / 
Panamá 
 
Evaluator 2:  
Interviews  with 
stakeholders  / 
Belice 
Evaluator 1  
Entrevistas  con 
contrapartes 
Panamá 
 
Evaluator 2:  
Interviews  with 
stakeholders  / 
Belice  
 
Evaluator 1  
Interviews  with 
stakeholders  / 
San  José  y 
entrevistas 
telefónicas 
pendientes 
 
Evaluador 2:  
Entrevistas 
telefónicas 
pendientes  + 
República 
Dominicana 
PM  PM  PM  PM  PM 
Evaluator 1  
CONT. 
Interviews  with 
stakeholders  / 
Guatemala 
 
Evaluator 2:  
CONT. 
Evaluador 2:  
Interviews  with 
stakeholders  / 
San Salvador  
 
Evaluator 1  
CONT. 
Interviews  with 
stakeholders  / 
Guatemala 
 
Evaluator 2:  
Travels  to  El 
Salvador  – 
Belice (pm)  
 
Evaluator 1 
Interviews  with 
stakeholders  / 
Panamá 
  
Evaluator 2:  
CONT. 
Interviews  with 
stakeholders  / 
Belice 
Evaluator 1  
Travels  to 
Panamá  –  Costa 
Rica 
 
Evaluator 2:  
Travels to Belice 
– Costa Rica 
Evaluator 1  
Evaluator 2:  
Team  Meeting 
IPEC San José 
Evaluator 1:  
Evaluator 2:  
 
Costa Rica / 
Results 
Consolidaton  
 
Evaluator 1  
Evaluator 2:  
 
Costa Rica /  
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Lunes 23 marzo  Martes 24 
marzo 
Miércoles 25 
marzo 
Jueves 26 
marzo 
     
AM  AM  AM  AM 
Evaluator 1  
Evaluator 2:  
Results Consolidation  
PM 
Evaluador 1  
Evaluador 2:  
Results Consolidation 
---- 
Arrival  of  stakeholder 
participants  of  the 
Evaluation Workshop  
Evaluation  Workshop 
and  Sharing  of 
Preliminary  Findings  of 
the  Evaluation  Results 
with the counterparts and 
the IPEC/San Jose team  
 
First  Part:  Findings  on 
lessons  learnt  and  good 
practices / IPEC team 
Evaluation Workshop  End of the Workshop 
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Annex III - Documents Consulted 
 
Commission  on  Women,  Children,  Youth  and  Family,  Central  American  Parliament,  “I 
Regional Work Plan of the Commission for support of the Prevention and Elimination of 
Human Trafficking and Commercial Sexual Exploitation of Children and Adolescents (2008-
2010), July 2008.  
 
Inter-institutional  Commission  against  commercial  sexual  exploitation  of  children  and 
adolescents in Honduras, CA, “National Action Plan against commercial sexual exploitation 
of children and adolescents in Honduras 2006-2011. June 2006. 
 
Union Confederation of Labourers of the Americas, ILO/IPEC, Module on Union Formation, 
commercial  sexual  exploitation  of  children  and  adolescents.  Educational  action  from  the 
perspective of labour organizations, Sao Paulo, 2008.  
 
CONACOES,  “National  Plan  for  the  Elimination  of  Commercial  Sexual  Exploitation  of 
Children and Adolescents (2008-2010)”, November 2007. 
 
ECPAT, Overall Scheme, “Protection and Care for Underage Children, victims of Sexual 
Exploitation in Guatemala”. 
 
ILANUD,  ILO/IPEC,  “Proposal  of  Guidelines  for  making  international  coordination,  of 
investigation of the crimes of CSEC and human trafficking operable”.  
 
ILO/IPEC, “Thematic Bulletin 1, Programmes of direct care giving with a focus on human 
rights for underage children, victims of commercial sexual exploitation”, May 2003. 
 
ILO/IPEC, “Follow-up System for Commercial Sexual Exploitation, User’s Manual,” April 
2004.  
 
ILO/IPEC,  “On  the  commitment  for  action:  Lessons  learned  about  direct  care  giving  for 
underage children and their families,” Cecilia Claramunt and Rogelio Prado, San Jose, Costa 
Rica, 2006.  
 
ILO/IPEC, “Decent work in the Americas: a hemispheric agenda, 2006-2015 Report by the 
Director General”, XVI Regional American Reunion, Brasilia, Geneva, May 2006. 
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Annex V - Evaluation Instrument 
31 
 
Final Independent Evaluation  
 
Contribution to the Prevention and Elimination Commercial Sexual Exploitation of Children 
and Adolescents in America, Panama and Dominican Republic  
 
The final independent evaluation final of the project, Contribution to the Prevention and Elimination 
Commercial Sexual Exploitation of Children and Adolescents in America, Panama and Dominican 
Republic will analyze the design, strategies and the models for direct action and will document the 
achievements of the project and the lessons learned. This is for the purpose of providing feedback for 
the interested parties and to suggest recommendations for future efforts to eradicate CSEC.  
  
1.- Climate of the evaluation 
 
This evaluation will cover all of the interventions carried out by the project in the region, at the 
regional, national and local level. This includes a general analysis of the project, as well as the action 
programmes, mini-programmes, external consultations, workshops, studies and other activities that 
have been carried out by the project. 
 
2.- Purpose of the evaluation 
 
The evaluation seeks to respond to the following issues, in general terms: 
 
￿  Evaluate the project’s validity and the design of strategies, including its pertinence in the 
context of the country. 
 
￿  Review all of the activities and results of the project to evaluate the pertinence, efficacy, 
degree of compliance, impact and sustainability of the efforts of IPEC, in the countries of 
Central  America,  Panama  and  Dominican  Republic  to  eliminate  commercial  sexual 
exploitation of children and adolescents. 
 
￿  Document the achievements, intervention models and lessons learned. 
 
￿  Provide recommendations that will bolster the strategies and future activities of IPEC on these 
issues as well as to suggest possible directions for future work that might be incorporated into 
the strategies of the national commissions in the battle against commercial sexual exploitation 
(CSEC). 
 
￿  Document  the  processes  carried  out  by  the  project  to  identify  and  cooperate  with  other 
initiatives and organizations that work to eliminate the worst forms of child labour. 
 
                                                 
31 This instrument is based on the guidelines of "ILO Evaluation Guide Planning and Managing Project Evaluations” Draft, April 2006. ILO; 
“Process of Managing Evaluations in IPEC” DED Note 5 version 2.0 (October 2002); “ILO/IPEC Principles and Processes for Project 
Evaluations” DED Note 8, Version October 2003; “ILO Guidelines for the Preparation of Independent Evaluations of ILO Programmes and 
Projects”  ILO, November 1997; “Guidelines for the  Integration of Gender  Issues into the Design, Monitoring and Evaluation of  ILO 
Programmes and Projects. ILO, January 1995; “TOR Independent Final Evaluation for ILO/IPEC Project: Contribution to the Prevention and 
Elimination of the Commercial Sexual Exploitation of boys, girls and adolescents in Central America, Panama and the Dominican Republic” 
Draft TOR February 2009; and “Standards of Evaluation in the United Nations System”. UNEG. April 2005.  
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￿  Provide feedback to the sectors involved on the process and the achievements; 
 
￿  Make possible an analysis of the achievements of the project in terms of sustainability. 
 
3.- Methodology 
 
Based on the ToR and the documents mentioned in the footnote of page 1, the following procedural 
methodology will be used: 
 
3.1.- Office work 
 
Revision of documents, including:  
 
·  Project Documents  
·  Progress reports 
·  Final Evaluation of Phase One 
·  Technical and  financial reports from the executing agencies  
·  Registers of beneficiaries 
·  Report on good practices and lessons learned  
·  Studies on CSEC 
·  Memoirs of technical meetings and workshops  
·  Diagnoses on the application of  protocols 
·  Compendium of  Legislation 
·  Reports from the APs and MP 
 
During the period of document revision, the evaluation team will hold a telephone interview with the 
person in charge at the USDOL (the donor) and with IPEC Geneva. 
 
3.2.- Field trips 
 
The evaluation team shall meet with project personnel based in the IPEC office in San Jose. They will 
also interview the national coordinator of the project in each country. An interview agenda will be 
planned, in coordination with the CTA, with counterparts and interested parties such as:  
 
·  The Presidency of the National Commissions on CSEC and the most relevant government and 
non-government members  
·  State Children’s Support Organisms 
·  Prosecutors and Police  
·  USAID and the U.S. Embassy 
·  Trade Union and Employer Organizations  
·  Executing agencies of the APs 
·  Ex-beneficiaries of the APs. 
·  Members of the communities where APs were carried out. 
·  NGOs and other partners, UNICEF, UCW, IOM 
·  International NGOs pro Defence and Promotion of Childhood  
 
3.3.- Regional workshop for interested parties  
 
The  two-day  workshop  will  be  held  in  San  Jose,  Costa  Rica  and  will  have  the  participation  of 
representatives from different national and international players involved in carrying out the Project.  
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The workshop’s main objectives are: i) to present the preliminary findings of the evaluation and to 
discuss the sustainability of the actions and the following steps to be taken, from the perspective of the 
interested parties and to gather opinions for the final version of the evaluation document; ii) to hold a 
joint recounting of the achievements and lessons learned in carrying out the Project.  
 
3.4.- Drafting the final report  
 
The rough draft of the evaluation report will be complemented, based on the input provided by the 
regional workshop for stakeholders; the sub-regional offices of IPEC; IPEC-HQ and DED-HQ. 
 
4.- Focus of the Evaluation 
 
The Final Independent Evaluation, given the geographical extension and the great number and variety 
of activities carried out by the project, shall prioritize its general and central aspects and study the 
achievements of the project, based on the following criteria: a) relevancy and validity of the design; b) 
efficacy and degree of fulfilment and c) sustainability. Given the theme of the project, the gender and 
human rights perspective will be considered as motive for special care giving. Each section shall 
include findings, conclusions and recommendations. 
 
I  Validity and Relevance  
Validity investigates the logic and coherency of the project design process and in its objectives and 
assumptions. 
The criterion of relevance examines the degree to which the objects of the project are/were consistent 
with the  needs  of  the  countries and  beneficiaries  and  the  policies  and  priorities  of the interested 
parties. 
 
Some possible questions and areas for consultation   
1.  What was the justification for the project? Did the requirements of the region’s countries 
justify the project? (Fill an existing gap?) 
2.  Was the theory of change established at the beginning realistic? Does it have a logical and 
coherent  progression  of  activities,  products  (outputs)  direct  effects  (outcomes)?  (Internal 
logic)? 
3.  Did it take the institutional capacities of the different countries into consideration? 
4.  Did it integrate a gender perspective into the project design? 
5.  Were the activities designed into the project appropriately adapted for each country?  
6.  How was the Project strategy adapted to the national policies of education and the war on 
poverty, etc.? 
7.  How was the strategy of the Project adapted to other interventions for elimination of CSEC by 
other organizations in the region? (Coordination with other initiatives) 
8.  What national partners were identified? Were they the most appropriate? 
9.  What indicators of progress and achievement of goals were established? Were they realistic 
and measurable?  
10. What assumptions or risk hypotheses were defined? Were they adequate for the addendum? 
11. Did they adequately analyze the needs of the beneficiaries that participated in the APs?  
12. Were there sufficient human and financial resources? 
13. Were the human and financial resources adequate? 
14. Was the time of execution (including the APs) satisfactory? 
15. What is the potential for replicating the Project in other regions?  
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II  Efficacy and Degree of Fulfilment   
 
Efficacy reviews the measure in which the objectives of the intervention were or are expected to be 
met. It analyzes whether the activities of the project were carried out and if the outputs and outcomes 
of those activities contributed to the objectives of each strategic component. 
The analysis of efficacy is based on the outputs and outcomes stipulated in the logical framework of 
the addendum, Phase II) 
Some possible questions and areas for consultation organized by strategic component: 
 
1.  Component of regional cooperation and coordination  
1.  What is the status of execution of this component in relation to the activities stipulated in the 
logical framework, chronogram and budget? (Status of implementation) 
2.  To what extent did the activities contribute to achieving the products (outputs) established in 
the logical framework (including new outputs of the addendum)? 
3.  To  what  extent  did  the  products  (outputs)  contribute  to  achieving  the  immediate  goal  
(outcome)  of  the  component?:  I/O  1:  Creation  of  formal  and  informal  mechanisms  for 
horizontal cooperation and networks of institutions working on the elimination of CSEC  
4.  If in fact there is now greater regional coordination and cooperation on the issue of CSEC, 
what initiative(s) had the most impact on this progress?  
5.  What are some specific examples of the regional cooperation backed by the project (between 
players in the judicial system, the private sector, unions, childcare institutions, etc.) 
6.  To  what  extent  is  the  greater  coordination  (if  any)  the  product  of  the  Project’s  efforts? 
(plausible attribution) 
7.  What would be the status of regional cooperation today (on the issue of CSEC) without the 
support of the project? (plausible attribution, with and without) 
8.  What obstacles or limitations have been confronted in developing regional cooperation on the 
issue of elimination of CSEC and human trafficking? 
9.  What have been the good practices and lessons learned from the approach of the project in 
promoting regional cooperation and coordination? 
10. What are your recommendations for future efforts to improve regional coordination in the 
elimination of commercial sexual exploitation of children and adolescents? 
 
Battery of more specific questions depending on the interlocutor 
11. Which internships and visits had greater impact on promoting cooperation? 
12. Were regional accords for collaboration between personnel from migration, the police, child 
protection institutions established? Were these regional accords actively implemented? What 
impact did they have on the fight against CSEC and human trafficking? 
13. Was a follow-up system for international commitments established? 
14. Was there coordination with UNICEF, IOM and other agencies on the definition of indicators 
for the DevInfo system?  
15. Have the governments committed to continue supplying the follow-up and information system 
contained in DevInfo? 
 
2.  Component of support to policies, programmes and national legislation  
1.  What is the status of execution of this component in relation to activities stipulated in the 
logical framework, the chronogram and budget? (Status of implementation) 
2.  To what extent did the activities carried out contribute to achieving the products (outputs) 
established in the logical framework (including new addendum outputs)? 
3.  To what extent have the products (outputs) contributed to achieving the immediate objective 
(outcome) of the component? I/O 21: At the end of the project, national legislation, policies 
and programmes will have been formulated and measures taken to execute them.  
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4.   To what extent is the review and legislative adoption in different countries a product of the 
project’s efforts?  
5.  To what extent is the development of National Action Plans a product of the project’s efforts?  
6.  What would the status of the legislation or the NAPs in the fight against CSEC be without 
project contributions? (with and without) 
7.  What have the obstacles or limitations been that have been confronted to modify legislation, 
NAP development, and establish national policies for the fight against CSEC? 
8.  What have been the good practices and lessons learned from the approach of the project in 
promoting national policy and programmes? 
9.  What  are  your  recommendations  in  support  of  legislative  revision  and  the  promotion  of 
national policies and programmes? 
 
Battery of more specific questions depending on the interlocutor 
10. What was the role of the project in legislative changes on the issue of CSEC in the country? 
11. What was the role of the project in promoting the creation of inter-institutional Commissions 
for the fight against CSEC? 
12. Did the project promote a sensitive view of gender in developing the legislation, policies and 
programmes? 
13. How successful has the project been in providing incentives for the incorporation of the issue 
of human trafficking and CSEC in national policies? (mainstreaming) 
14. What was the role of the project in formulating the National Action Plans? 
15. In the countries that have seen legislative modifications, have these National Action Plans 
been disseminated? Do the relevant players (judges, the police, Ministries) have knowledge of 
the legislative changes? 
16. Were institutional guidelines (protocols) and materials produced for the relevant players? How 
have these guidelines influenced their daily routine? 
17. Were care protocols drafted? Are they institutionalized in the pertinent government entities?  
18. How  are  the  community  organizations  linking  up  with  the  assistance  entities  of  the 
government to implement the care provision model? 
19. Have  community  players  (teachers,  local  police)  become  involved  in  the  creation  and 
implementation of the model? 
20. Were systems created for monitoring and remitting to give attended victims follow-up? How 
are they functioning?  
 
Action Programmes 
21. How  effective  have  the  Action  Programmes  been?  How  effective  were  they  in  rescuing 
children from CSEC and ensuring that they did not return? 
22. What were the criteria to choose executing agencies? 
23. Did the APs meet their objectives? Was the number of children established in the project 
documents rescued? 
24. What were the strengths and weaknesses of the executing agencies (including the Government 
as executor of the direct action programmes)  
25. Have the skills of the executing agencies (including community organizations) improved in 
designing, putting into operation and executing projects?  How? 
26. What aspects of the APs are effective models for replication?  
27. If there have been differences in the approach to the different APs, What have their most 
effective models been and why? 
28. What were the systems for follow-up on the beneficiaries? Were the monitoring systems of 
the different APs appropriate? What were the relative skills of the executing agencies for 
following-up on the beneficiaries of the APs? 
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3.  Component of individual and community action to eliminate CSEC  
1.  What is the execution status of this component in relation to the activities stipulated in the 
logical framework, chronograph and budget? (Status of implementation) 
2.  To what extent have the activities carried out contributed to achieving the products (outputs) 
established in the logical framework (including new addendum outputs)? 
3.  To what extent have the products (outputs) contributed to achieving the immediate objective 
(outcome) of the component?: I/O 3: At the end of the project will there be greater individual 
and community action to prevent CSEC and assist the children and adolescents of the region?  
4.  Have there been changes in the awareness and perception of CSEC among journalists, police, 
childcare institutions, various authorities, employer and union organizations and the general 
public?  
5.  To what extent have the project actions been influential in changes of awareness and attitude? 
How has it been measured? 
6.  What would be the status of awareness about CSEC without the support of the project? 
7.  What  have  the  obstacles  or  limitations  been  that  have  been  confronted  to  influence  the 
attitudes and perceptions on CSEC? 
8.  What have been the good practices and lessons learned from the approach of the project for 
this component? 
9.  What are your recommendations for influencing attitudes and perceptions about CSEC?  
 
Battery of more specific questions depending on the interlocutor 
10. Which of the workshops were most successful? 
11. Did  key  sectors  become  incorporated  (tourist  sector,  trade  unions,  etc.)?  How  have  they 
contributed to achieving the project’s objectives? 
 
4.  General Considerations on Project Efficacy  
1.  Was there continuity between Phase I and Phase II? 
2.  Were  the  recommendations  of  the  Mid-term  Evaluation  (Final  Evaluation  of  Phase  I) 
incorporated? What were the effects of including these recommendations? 
3.  What was the impact of the execution of factors and situations beyond the control of the 
project? Were they handled satisfactorily?  
 
III. Sustainability  
This criterion analyzes the probability of the project’s benefits and achievements continuing over the 
long run.  
1.  Was the sustainability and exit strategy clearly defined from the beginning?  
2.  What were the specific actions for transferring responsibilities to national players? 
3.  What is the sustainability perspective of the achievements in regional cooperation without the 
contribution of the project? 
4.  How,  (and  how  effectively)  was  the  project  in  promoting  a  feeling  of  pertinence  among 
community and local organisms? 
5.  How,  (and  how  effectively)  was  the  project  in  promoting  a  feeling  of  pertinence  among 
government entities? 
6.  What is the perspective of sustainability of the achievements in matters of national policies 
without the contribution of the project? 
7.  What is the perspective of sustainability of the direct care provision programmes for CSE 
victims without project contributions? 
8.  What is the degree of involvement of governments in the processes being promoted? (Care 
Providing Model, protocols)? Differences between countries?  
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9.  What  are  the  principal  risks  to  sustainability  of  the  project’s  achievements?  Differences 
between countries? 
10. What do you consider to be the most important impacts of the project in the long term  
11. Did the project contribute to strengthening the skills of local and national players, committed 
to the elimination of CSEC? 
12. To what extent have the APs been assumed by local and national players? 
 
 